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FOREWORD 
 
This Technical Support Project (TSP) for Social Investment and Capacity Building in 
Equatorial Guinea 2007 Design and Implementation Plan covers the overall strategy and 
activity components for year one and two in support of establishment and 
implementation of a Fund for Social Development.  It presents an integrated approach 
for achieving overall TSP outcomes and deliverables and represents a framework for 
collaboration with the GREG. 
 
The TSP Design and Implementation Plan has been developed by technical advisors in 
close coordination with GREG partners between September and December 2006.  A 
series of consultations at all levels of government, from the Prime Minister’s Office to 
representatives of the five target Ministries have occurred regularly during this timeframe 
in order to discuss the approach and activities required to complete the establishment 
and implementation of an operational FSD that can be operated the government.  Details 
of the plan related to legal framework, organizational structure, budgeting, social 
projects, and training priorities have been reviewed with the GREG and their comments 
incorporated on those items in which a decision has been reached.  Obtaining this level 
of buy-in at this important stage has been a central objective in the drafting of this plan 
and is viewed as crucial for continued support of this initiative. 
 
TSP is grateful for the support and commitment of USAID and GREG.  TSP is an 
ambitious program, and maintaining the strong spirit of collaboration and partnership 
demonstrated thus far will enable the success of the Fund for Social Development.   
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BEAC   The Bank of Central African States 
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FSD Fund for Social Development (initially known as “Social Needs 

Fund”) 
GFS    Government Finance Statistics 
GREG   Government of the Republic of Equatorial Guinea 
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I. INTRODUCTION 
This document presents the Design and Implementation Plan proposed by the 
Development Alternatives, Inc. team for activities under United States Agency for 
International Development’s (USAID) Technical Support Project (TSP) for Social 
Investment and Capacity Building in Equatorial Guinea [per Building Recovery and 
Reform through Democratic Governance Indefinite Quantity Contract (BRIDG IQC) # 
DFD-1-00-05-00220 TO #2]. 
 
The discovery of rich oil and natural gas deposits off of Equatorial Guinea’s coast in the 
mid-1990’s transformed the economic profile of this small nation.  New-found oil wealth 
has provided an opportunity for modernization and improved livelihoods not experienced 
in the country since gaining independence in 1968. However, despite the resulting 
increases in government revenue, there have been few improvements in the county’s 
living standards for the 700,000 citizens over the past decade. Instead, the discovery 
and exploitation of oil reserves have contributed to widespread corruption and 
mismanagement, thereby creating an imbalance in the positive social impact of the 
dramatic economic growth.   
 
Under contract with the U.S. Embassy, Business for Social Responsibility (BSR) 
completed a social needs assessment in 2005.  That assessment identified key 
bottlenecks in the various ministries responsible for meeting citizens' social needs.  
Funds were being allocated through the national budget, but capacity and other 
performance shortcomings resulted in only minimal portions of these resources actually 
being spent on their intended purposes.  To address this problem, BSR proposed an 
institutional framework for improving the ability of the Government of the Republic of 
Equatorial Guinea (GREG) to meet some of the basic needs of its citizens.  This 
framework was endorsed by the GREG on July 4 of 2005, through Presidential Decree 
number 120/2005, which established a Fund for Social Development (hereinafter 
referred to indistinctly as “The Fund” or “FSD”) to be managed by a committee of 
relevant national Ministries, with oversight from an Administration Committee, as a public 
initiative to improve transparency, accountability, and meet the social needs of its 
citizens.   
 
The Government of the United States of America, acting through USAID entered into a 
Memorandum of Understanding (MOU) on April 11, 2006, with the Government of the 
Republic of Equatorial Guinea to receive a conditional gift of funds for the purposes of 
providing technical assistance to ensure that social projects are funded and implemented 
in a manner that is transparent, efficient and accountable to the citizens and government 
of the Republic of Equatorial Guinea.  Paired with this objective, USAID/TSP is to offer 
capacity development to support the planning and oversight capacity of the GREG.   
Thus, USAID/TSP will assist the GREG to:  a) establish the Fund for Social Development 
to implement the social needs projects; b) convene a Administration Committee  which 
will provide oversight of the Fund operations; c) create a Secretariat for coordination and 
management support to the Fund  d) organize and launch five Programs Committees to 
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review and propose social projects and, finally, e) build and strengthen institutional 
capacity of the ministries which will implement the projects, in addition to developing 
capacity in the Ministry of Finance and Budget and Ministry of Planning, Economic 
Development and Public Investment. 
 
This design and implementation plan is the result of initial assessments conducted by 
Technical Experts provided by USAID/TSP.  This plan lays out the steps for the technical 
assistance team and the GREG toward the realization of the goals for the FSD over the 
next two years.  This plan is based upon a series of consultations with GREG 
counterparts and donors, NGOs, and private sector actors active in the social 
development of Equatorial Guinea, and formulates an approach for the launching of the 
FSD and the provision of capacity building training to ensure sustainability of the FSD at 
the end of USAID/TSP support.  While USAID/TSP support is currently anticipated up to 
three years in duration, this plan focuses on a two-year span.  The third year is 
envisioned as a transition period.   However, at this time, it is premature to speculate on 
specifics regarding a transition plan as there are too many unknowns in regards to the 
performance of the Fund.  
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II. OBJECTIVES OF THE 
TECHNICAL SUPPORT 
PROGRAM 
 
The establishment of the Fund is expected to allow for the expeditious funding of social 
projects. Demonstrating the commitment of the GREG to address social needs of its 
people, projects will promote the livelihoods and well being of the country’s population. 
Initial resources budgeted for social development needs will be from existing budgets of 
the relevant government Ministries to be allocated and spent through the Fund.  
Supplemental resources have been allocated for the purposes providing technical 
assistance via USAID/TSP in order to establish and support the Administration 
Committee, Secretariat, Programs Committees, external and internal audits and capacity 
building within relevant Ministries. The establishment of the Fund is not viewed as a 
substitute for the operations of the Government ministries and institutions. These 
participating Ministries will continue to receive their standard budget allocations. 
 
Intended as an interim measure, the Fund will explicitly involve the Ministries of 
Education, Science and Sports; Health and Social Welfare; Fishing and Environment; 
Social Affairs and Women’s Rights; and Interior and Local Corporations in all stages of 
the project management cycle to build their capacity during implementation so that 
sufficient administrative and programmatic skills and tools are integrated into the 
institutions’ business practices. While working with the participating Ministries in design 
and implementation of the management of the Fund, the following principles guide the 
technical assistance: 
 

• Transparency. The Fund monies shall be maintained and managed separately 
from other general Government accounts and program and financial operations 
shall be transparent, with annual external, independent audits.  Procedures for 
awarding projects under the Fund will adhere to high international procurement 
standards for transparency, accountability and fair competition. 

• Accountability. The Fund, it’s Administration Committee, Secretariat and 
Programs Committees shall have clearly defined rules, procedures and 
responsibilities that adhere to internationally-accepted standards of corporate 
governance and personal accountability and guarantee accountability of the Fund 
to the citizens of the Republic of Equatorial Guinea. 

• Effectiveness. There will be procedures built into the Fund’s operation to ensure 
that program goals and activities are well-planned and executed according to 
internationally-accepted development standards.  

• Sustainability.  The USAID/TSP and the operations of the Fund will be oriented 
toward building the planning and implementation capacity of Equatorial Guinean 
government and non-governmental institutions to provide for the social needs of 
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its citizens. Once the individual Ministries’ capacities are developed and are 
eligible for direct budget support from the Government for the projects, the need 
for the Fund will not exist.  

 
Other considerations guiding the proposed structure and functioning of the Fund include 
the following: 
 

•  Overall control for financial resources allocation rests with the GREG and its 
representatives; 

•  Final approval of programs and related budgets will rest with the Administration 
Committee; 

•  All USAID/TSP activities and the operation of the Fund itself will include elements 
to build the immediate, medium and long-term capacity of the GREG and its 
relevant Ministries to eventually make a separate Fund for Social Development 
unnecessary; 

•  External technical assistance for support and monitoring will be built into the 
operation of both the Fund itself and of individual projects funded by it in order to 
ensure transparency, accountability and effectiveness; 

•  The Fund’s structure will use existing capacity and actors within the public service 
of the GREG wherever possible; and  

•  Provision of technical assistance to the Fund is subject to review for compliance 
with USAID regulations.  
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III. DESIGN AND 
IMPLEMENTATION STRATEGY 
 
The challenge of establishing and implementing a FSD for Equatorial Guinea cannot be 
underestimated in the country context.  A successful approach requires a strategy that 
revolves around a keen understanding of the overarching challenges to addressing the 
social needs and priorities of the population at large, while remaining flexible and 
confident to respond to requirements of the GREG in a language that reinforces their 
ownership of this process.  Over the next two years, the USAID/TSP will advance the 
FSD as a functional social response mechanism in collaboration with the GREG.  
Attaining this objective requires that USAID/TSP technical advisors tackle four thematic 
challenges in the integration of social programming through the Fund mechanism.   
 

• Political – Forging a broad consensus among key stakeholders and constituents 
on the Fund operations and a vision for each social sector;  

• Technical – Defining roles and responsibilities and establishing policies and 
procedures for the FSD and participating entities;  

• Capacity – Building core competencies, key technical skills, and management 
systems to ensure the Fund and participating Ministries can respond to defined 
priorities; and 

• Financial – Managing and accounting for, in an open and transparent manner, the 
financial resources necessary to fulfill basic functions. 

 
A strategic and methodical approach that identifies solutions to issues stemming from 
each of these challenges lies at the base of the recommended plan of activities 
presented in the following pages of this document.  Proposed actions and activities will 
be executed following three strategic principles guiding the timing, delivery, and selection 
of services.  These strategic principles frame the USAID/TSP approach and are central 
to ease the transition out of the FSD at the appropriate time. 
 
First, USAID/TSP recognizes that no advances will be made under TSP without 
appreciating the importance of relationship building with all stakeholders. The need 
for proper linkages—backed by trust—with all levels of Government, starting with the 
Office of the President, the Prime Minister, and line Ministers is critical prior to the start of 
any series of actions.  USAID/TSP advisors must forge clear communication paths as 
quickly as possible with key decision makers in Government.  Until stable relationships 
are formed, advancement of the goals for the FSD will be extremely difficult to achieve.  
 
Second, USAID/TSP must develop early ownership of the FSD by the GREG. All 
messaging and actions regarding the FSD will reinforce the notion that the GREG has 
ultimate authority over the Fund and that the Ministries are responsible for social 
programming in their sectors.  
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Finally, the Fund operations must have legitimacy—all stakeholders must be 
confident that unbiased, accountable, and transparent rules govern access to FSD 
resources. A comprehensive, officially published set of charters, bylaws, policies, and 
procedures will be the first step to successful stewardship and management of the Fund. 
The second step will be sustained public reporting on fund usage. All technical and 
financial/audit reports of the Fund will be made available to the public. 
 
USAID/TSP has designed an implementation plan that strategically places six technical 
advisors for consultation by participating GREG ministries and officials and who will 
facilitate the establishment and operation of the Fund.  The Chief of Party will be based 
in the Secretariat, along with a Financial and Budget Advisor.  In addition to these 
advisors, four more will be dedicated to the following GREG line ministries: 
 
� Ministry of Health and Social Welfare 
� Ministry of Education, Science and Sports 
� Ministry of Fishing and Environment, and Ministry of Interior and Local 

Corporations 
� Ministry of Social Affairs and Women’s Rights 

 
Through this arrangement, buy-in will be promoted through close collaboration and the 
building of trust, technical advisors have been placed in the Secretariat and in each 
participating Ministry; this twinning arrangement with key decision makers and line staff 
will help reinforce the role, responsibilities, and importance of each entity in the 
management of social investments in Equatorial Guinea. These advisors will provide 
GREG employees and officials direct and consistent access to skills required to improve 
internal capacity to manage the delivery of Government services. They serve as the 
frontline in bridging the capacity-building needs of the individual Ministries through their 
involvement via the Programs Committees in the FSD. Although there may be pressure 
to fulfill a decision-making role, the technical team will refrain from doing so and will 
focus on providing informed options for GREG counterparts to make the programmatic 
and financial decisions for the Fund and social programs so that ownership remains with 
the GREG. 
 
3.1 DESIGN PHASE 

The USAID/TSP assistance was designed to be carried in two phases- Design and 
Implementation.  Initially, the Design Phase was conceptualized as a period of 60 days in 
which a small team of experts would conduct an initial assessment of requirements to 
establish the FSD and priority training needs for GREG counterparts.  In accordance with 
the strategic principles of gaining trust and creating the sense of ownership, USAID/TSP 
engaged the GREG as quickly as possible in order to begin to ground-truth the BSR 
report which had been completed one year previous. A plan was to have been created at 
the end of this 60-day period which was to guide the long term team in their first few 
weeks in country until such time as the drafting of a longer term implementation plan.  
This approach was modified slightly and the two phases merged in reaction to a series of 
requests on the part of the GREG and USAID. 
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Prior to the arrival of the long term advisors, and with USAID and GREG guidance and 
approval, briefing sessions and informational workshops with stakeholders were held, as 
well as individual interviews, to begin to identify the social priority projects, identify steps 
toward legalizing the FSD, and capacity building requirements. The initial reports by 
design team members were used by the long term team as a roadmap for further 
elaboration of implementation activities, sequencing resource requirements, and 
development of mechanisms for internal control and public oversight.  
 
SUMMARY OF KEY DESIGN PHASE ACTIVITIES 

• Fund Design and Establishment: The USAID/TSP technical team focused on 
reviewing the existing systems for management and budgeting, as well as 
discussing the expectations and vision for the FSD with counterparts.  From this 
work, they laid the foundations for practical design solutions for rules, procedures, 
and systems to identify, review, implement, and monitor the Fund programs. 
Areas covered included legal structures, ministerial allocations for project funding, 
extra-budgetary resources for FSD operating costs, transparency procedures for 
project selection and implementation, and accountability mechanisms governing 
FSD operations.  

• Capacity-Building Plan for Targeted Ministries: Working through USAID/TSP 
ministry counterparts, meetings were facilitated with ministry staff to promote buy-
in and ownership of FSD objectives, as well as determine training needs. A rapid 
institutional assessment was also conducted with participating ministries.  The 
initial concept of a more in depth survey during the Design Phase was modified 
after it became apparent to the Design Team that the proposed survey was 
inappropriate for the context.  

• Meetings and Reporting: Based on guidance from USAID and GREG 
counterparts on key individuals and what issues to discuss with various 
stakeholders, TSP technical advisors conducted initial meetings and interviews.  
Briefings with USAID and counterparts early on were followed up by regular 
meetings, sharing of findings and recommendations, and presentation of draft 
materials to appropriate stakeholders.  

 
3.2 IMPLEMENTATION PHASE 

Implementation of USAID/TSP will follow the blueprint of the GREG FSD Design Plan to 
maximize synergies across elements of the Fund, as well as to accommodate special 
needs of particular groups. Periodic institutional assessments of participating Ministries 
will permit opportune adjustments to the level and type of USAID/TSP support required. 
Throughout USAID/TSP, practical approaches will be used, not elaborate processes or 
structures, to assist the Ministries to engage quickly, yet responsibly, in project 
identification and development.  
 
To begin the process, the Ministers and their advisors will be enlisted to identify a core 
group of people from each Ministry to be trained in such areas as sectoral planning, 
project design, financial management, and project audits; and in specific operational 
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requirements of the Fund, such as handling of correspondence and registers, 
maintenance of project files, and the relationship between project approvals, reviews, 
and disbursements. These people will then serve as trainers to share the process with 
other ministry personnel. This “train-the-trainer” approach will demonstrate quick success 
in project identification and development and will create the professional skills necessary 
to make USAID/TSP development assistance sustainable.  
 
Beginning a limited number of simple projects within the first seven months of the project 
will also deepen the tangible results of USAID/TSP assistance. This “quick impact” 
approach will generate visible results that engender a sense of common purpose in 
improving the lives of Equatoguineans. The pilot projects, moreover, will test the Fund 
procedures and link the Fund operations with the start of capacity building in the 
Ministries. As appropriate, ministry staff will be brought together in small working groups 
and larger venues to discuss concerns, share ideas and innovations about reviewing and 
monitoring the Fund projects, and provide feedback on the training and technical 
assistance they are receiving from USAID/TSP. 
 
SUMMARY OF IMPLEMENTATION PHASE PLANNED ACTIVITIES 

The Workplan (Annex 1) details tasks and milestones for accomplishing the key 
objectives in Years 1 and 2. The greatest emphasis has been placed on Year 1, the 
prime time to articulate the many elements of a successful plan for strengthening 
ministerial capacities, while at the same time planning and preparing the pipeline for FSD 
programs. Key components of this plan include:  
 

• Establishing and Legalizing the Organizational Structure of the Fund The 
FSD is expected to be fully operational by June 2007, with the necessary legal 
documentation approved, procedural manuals drafted, Secretariat staff appointed 
and engaging in daily duties, the Administration Committee constituted, and the 
five Program Committees formed and convened with regular meetings scheduled. 

• Defining and Instituting Transparent Accounting and Auditing Systems 
Reliable and transparent procedures for tracking the Fund resources—at all 
stages in the project cycle—are critical to success. The USAID/TSP Chief of Party 
and staff will continuously remind stakeholders of why these systems are 
necessary for sustainable success and legitimacy, and will reinforce this message 
through regular reports of internal procedural audits and external financial audits 
on the Fund resources.  

• Developing Social Projects that Address Sector Priorities At the core of the 
FSD is the support of social projects that target key development priorities in the 
various social sectors.  USAID/TSP, in collaboration with GREG officials, has 
identified the pressing priorities and will be expanding upon these with counterpart 
ministries to design effective projects for funding through a focused process of 
program development. 

• Building Ministry Capacity through Training and Use of Best Practices A full-
time USAID/TSP Training Coordinator, supported by substantial short-term 
technical assistance for training program design, delivery, and training of trainers, 
will ensure that ministry staff, Program Committee members, and other 
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stakeholders have the skills and knowledge required to carry on after USAID/TSP 
closure. Training in several forms: on-the-job, class courses, workshops, inter-
ministerial exchanges, and “best practice” lectures/demonstrations will also be 
arranged by USAID/TSP for the purposes of strengthening the FSD as a 
legitimate organization.  

• Monitoring and Evaluation Systems to Manage Results Continuous monitoring 
of project activities and adherence to USAID/TSP milestones will allow for 
proactive problem solving and programmatic adjustments before issues become 
serious. The USAID/TSP team will recommend and design a management 
information system appropriate to the needs of GREG to keep track of 
USAID/TSP’s programmatic and financial performance and to meet complex 
information, management, and monitoring needs.  
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IV.   ORGANIZATIONAL 
STRUCTURE OF THE FUND 
 
 
4.1 ORGANIZATION OF THE FUND 
The proposed structure of the Fund follows that promoted in the BSR report.  This 
structure appears to be able to adequately address the workflow demands on the Fund, 
while allowing for sufficient checks and balances to maintain the integrity of the initiative. 
There will be three levels of organization- Administration Committee, Secretariat, and 
Programs Committees.  The addition of an Internal Audit Office is the only modification 
which is recommended.  The organization chart included below illustrates this structure.  

The Administration Committee will operate as the primary decision making body for the 
Fund.  This includes authority over which social projects will be funded and ensuring the 
proper administration of The Fund’s finances.  Presided over by the President of the 
Republic of Equatorial Guinea, its membership shall also initially consist of a Vice 
President designated by the President of the Republic, the Ministers of the five social 
ministries and three experts of international repute appointed by the President of the 
Republic. 

Directly reporting to the Administration Committee is the Internal Audit Office, whose 
main responsibility is to guarantee the appropriate internal functioning and operations of 
the FSD by assuring compliance with policy, procedures, norms and financial 
management agreed upon by the Administration Committee. All functional units that form 
a part of the FSD shall be subject to internal audits. The Internal Auditor is named by and 
reports to the Administration Committee, to whom he submits his reports. Effective 
internal audit within the Fund would be one of the first lines of defense against misuse 
and/or mismanagement of public funds. It must be based on a sound internal control 
environment, and not seen as a substitute for one.  

Daily administration of the Fund will be the responsibility of the Secretariat.  An 
autonomous organization, the Secretariat will report directly to the Administration 
Committee.  Under the guidance of two international advisors, the Secretariat will 
organize and prepare social projects which are to be considered for funding, track the 
Fund expenditures, coordinate the availability of information regarding the Fund to the 
public, and monitor the results obtained by funded projects.  The professional staff of the 
Secretariat will consist of an Executive Secretary, Program Manager, and Finance 
Manager.  These positions are to be filled by officials of the GREG. 

The last layer of the Fund is the Programs Committees. Established by the line Ministers, 
experts will be drawn from the social sectors, from both inside and outside the GREG, 
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and tasked with the elaboration and sectoral control of social projects. The line Ministers 
shall act as Presidents of each Program Committee in their respective ministries.   
 
 
 

FIGURE 1: ORGANIZATIONAL STRUCTURE OF THE FSD 
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4.2 TENTATIVE LIST OF APPOINTMENTS TO THE FUND  
After consultations with GREG officials, USAID/TSP recommends that the 
individuals identified below are appointed to membership status at the 
Administration Committee level representing the GREG. The President of the 
Republic of Equatorial Guinea, S.E. Sr. D. Obiang Nguema Mbasogo will 
preside over the Committee.  The Prime Minister, Excmo. Sr. D. Ricardo 
Mangue Obama Nfube, will serve as the Vice President of the Administration 
Committee which is composed of the line Ministers in the social sector as 
follows: 

• Minister of Health and Social Welfare, Excmo. Sr. D. Antonio Martin 
Ndong Nchuchuma 

• Minister of Education, Science and Sports, Excmo. Sr. D. Cristóbal 
Mañana Ela. 

• Minister of Social Affairs and Women's Rights, Excma. Sra. Dna 
Eulalia Envo Bela. 

• Minister of Fishing and Environment, Excmo. Sr. D. Antonio Martín 
Ndong Nchuchuma. 

• Minister of the Interior and Local Corporations, Excmo. Sr. D. Clemente 
Engonga Nguema Onguene. 

The Administration Committee should also include the Ministers from the two 
designated support ministries: 

• Minister of Finance and Budget, Excmo. Sr. D. Marcelino Owono Edú. 

• Minister of Planning, Economic Development and Public Investment, 
Excmo. Sr. D. José Ela Oyana. 

In addition, the Administration Committee will include three international 
members to be approved by the President of the Republic of Equatorial 
Guinea. Efforts are currently underway to identify appropriate candidates to 
be nominated by USAID/TSP for consideration as Administration Committee 
members.  It is anticipated that this process will be concluded in early 2007. 

At the level of Secretariat, TSP recommends that Excmo. Sr. D. Salvador 
Mangué Ayangono, Vice Minister of Public Functions and Administrative 
Planning, serve as Executive Secretary.  Candidates for the two other 
positions inside the Secretariat have not been identified by the GREG to 
USAID/TSP. 

4.3 LEGAL AND POLICY FRAMEWORK 

The establishment and operation of the Fund has been decreed by the 
President of the GREG.  Decree 120/2005 of July 4, 2005 was issued shortly 
after the acceptance of the BSR report by the GREG and opened the door for 
the MOU with US Government.  Since the mobilization of USAID/TSP 
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technical assistance team, a more expansive decree and associated by-laws 
were drafted and presented to the GREG.  These two documents form the 
legal backbone for the Fund and are appended to this plan in Annex 4.   

The resolutions of the Administration Committee shall only be changed, 
modified or annulled on the basis of the same procedures as were used to 
approve them originally.  It will be the right of the Administration Committee to 
draft as many rules and instructions as it determines necessary for the 
establishment of the organizational structure required by the approved by-
laws. 
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V.  BUDGET AND FINANCIAL 
REPORTING FOR THE FUND 
Improved governance of GREG financial resources is at the root of the design 
and implementation of The Fund.  Fiscal transparency is a major indicator of 
good governance. Integration of fiscal transparency leads to better-informed 
public debate, creates a level of accountability in government, strengthens 
credibility of public officials, and increases public understanding of 
government policies.  
 
5.1  EXISTING GOVERNMENT BUDGET PROCESS 
 
5.1.1 BUDGET PREPARATION  
 
Three ministries are actively involved in the annual 
budgeting process for recurrent costs, investment costs, 
and revenue projections.  The Budget Directorate in the 
Ministry of Finance and Budget (MFB) has overall 
responsibility for the preparation of the budget, but 
primary control over the recurrent budget. The 
investment budget is based on the Public Investment 
Program (PIP) prepared by the Ministry of Planning, 
Economic Development and Public Investment (MPD). 
The Ministry of Mines, Industry, and Energy (MMIE) and 
GEPetrol, the national oil company, play a key role in 
the programming and forecasting of oil revenues.  Thus, 
in effect, each Ministry is responsible for a section of the 
budget without effective overall coordination. 
 
Budgeting Recurrent Expenditures 
 
Expenditure allocation from the previous budget is accepted as a baseline, 
and Ministers only need to justify proposed expenditure increases. During 
negotiations between each Ministry and the MFB, discussions concentrate 
only on deviations from the baseline. Any disagreements are discussed at the 
Council of Ministers where the budget is presented.  Ministers may also raise 
new expenditure claims at this time. Disagreements are settled by the Prime 
Minister or by the President of the Republic. 
 
Budgeting Investment Costs 
 
Preparation of the investment budget follows a parallel path with no significant 
involvement of the MFB. The three-year, rolling PIP is prepared without an 
explicit ceiling from the MFB for the coming fiscal year. Line ministries prepare 
and present their investment projects to the MPD, where they are evaluated 
and included in the PIP. Once the MPD has aggregated all approved 
investment projects, it sends the PIP to the Budget Directorate, where the first 
year is included as the investment budget and sent to the Council of Ministers 

Budget Preparation 
Timeline 

1. March- Ministries receive 
procedural instructions.  
Have 45 days to submit 
budget proposals. 

2. June- MFB conducts 
negotiations with each 
Ministry on proposals 

3. August- Proposals 
consolidated and sent to 
Council of Ministers 

4. October- Proposals 
approved. 

5. January- New budgets 
effective for the year. 
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for discussion, without questioning the overall level of investment, the 
priorities it expresses, or its medium-term financial implications (i.e., in terms 
of medium-term programming or associated new recurrent expenditure). If it 
has not been received on time, the Budget Directorate sends its own 
estimation to the Council of Ministers. Again, Ministers can make new claims 
on resources at this stage on which the President of the Republic holds the 
final decision. Once approved by the Council of Ministers and the President of 
the Republic, the investment budget is incorporated into the budget bill by the 
Budget Directorate as a single global appropriation (Article 10 of the Budget 
Law for 2005). 
 
5.1.2 BUDGET EXECUTION  
 
The Public Finance Law defines various responsibilities in the budget 
execution process for spending agencies and Ministries, the MFB, different 
Directorates of this Ministry, and the Head of State or his delegate as 
Ordenador. The normal process for expenditure begins with Ministries and 
agencies making claims for resources to the MFB, where the Directorate of 
Financial Control verifies the existence of appropriations for the expense in 
the budget. If appropriations are available, the MFB sends the payment claim 
for approval to the Ordenador Principal (President of the Republic) if it 
exceeds 1 million CFA (approximately $2,000) or to the Ordenador 
Secundario (Prime Minister) if it does not reach this threshold. If the expense 
is approved at this stage, the payment order is sent to the Treasury, where 
the funds are released by check directly to the payee designated by the 
Ministry or agency responsible for the expenditure, and the expenditure is 
recorded on a cash basis by the Treasury and informed to the Budget 
Directorate. 
 
A significant number of exceptions to the normal process are provided for 
under the Public Finance Law. It is not uncommon for payment claims to be 
made for commitments incurred by Ministries or agencies for which there are 
insufficient or no appropriations due to a lack of control at the level of 
commitments. In such cases, if the activity is deemed of high priority or it has 
already been contracted for, spending is authorized on the basis of 
supplementary legislative or administrative procedures. According to the 
Public Finance Law, Legislative approval should be obtained in such cases 
before the funds are drawn. Because Parliament convenes only twice a year, 
the common practice is to wait only for administrative approval of the expense 
and obtain parliamentary approval on an ex-post basis. 
 
The Public Finance Law and the Annual Budget Law also provide for 
administrative flexibility in expenditure management. According to the Public 
Finance Law, the Council of Ministers can wire appropriations through a 
decree that is ratified ex post by Parliament. On the other hand, although the 
Public Finance Law requires allocations to be made at the level of chapters 
and specific spending units, it also authorizes global appropriations for 
expenditures that arise from unforeseen circumstances or could not be 
specifically allocated during the budget preparation process, and authorizes 
the Minister of Finance and Budget to allocate these resources during the 



 
DESIGN AND IMPLEMENTATION PLAN 

31

fiscal year. The size of these appropriations, apparently designed as a 
contingency reserve, have no explicit legal limitation. 
 
5.2 APPLYING EXISTING BUDGET PRACTICES TO FSD OPERATIONS 
 
There are two options in regard to budget practices for social investment 
funds- accounting or virtual funds or institutional.  Depending on the option 
selected by the GREG, the operations of the Fund will adjust accordingly.   
 
Currently, the GREG’s budget practice is in line with accounting or virtual 
funds.  These are constructed for accounting purposes only.  Program or 
expenditure items in the budget identified as poverty reducing are tagged and 
monitored in overall budget implementation. Fund resources are held centrally 
in consolidated fund accounts or sub-accounts and are fully on budget. 
Resource allocation occurs during the general budget process, within the 
general macroeconomic framework, allowing normal planning of medium term 
cost implications.  Programs financed by social investment funds are 
implemented by line ministries, local governments or contracted out.   
Execution and annual audits of social investment fund accounts   occur 
though normal government procedures, though some additional requirements 
such as civil society monitoring.  Virtual social investment funds, like general 
public expenditure systems, should have a classification and a timely 
reporting system. 
 
In contrast, institutional social investment funds are autonomous institutions 
where revenues are set-aside in a separate account, with expenditures 
occurring outside a country’s normal budget execution and reporting system, 
subject to different reporting and accountability standards. Arguments in favor 
of institutional social investment funds are: linking poverty-related work; 
satisfy donors’ objectives of identifying financial resource flows and tracking 
project output, particularly when existing governmental program and financial 
management capacity is weak; and, in some cases, to increase donor 
involvement. Institutional funds may also be used to assure resources for 
operations. However, there are important counter arguments. First, creating 
institutional social investment funds could, in many cases, undermine the 
significant progress already achieved towards comprehensive budgets. If 
institutional funds have autonomous (financial and governance) structures, 
there may be a risk of both duplication in poverty reduction efforts and loss of 
control over financial resources. In countries where institutional funds are 
used, these risks can be reduced if financing of the fund appears on budget.  
Funds that have their own bank accounts should be subject to adequate 
reporting requirements.  
 
USAID/TSP has discussed these two options with the GREG and has 
recommended that the Fund adapt the institutional model for budget 
management.  If this is recommendation is accepted, the Fund will have 
significant discretion to set rules and procedures that may or may not be 
completely similar to existing budget preparation, execution and reporting 
practices. This opens the possibility to incorporate a significant degree of best 
practice in the budget preparation, execution and reporting of the Fund 
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operations.  In anticipation of the acceptance of this recommendation, the 
proceeding sections related to budget preparation and project development 
incorporate procedures compatible with this approach. 
 
5.3 RECOMMENDATIONS FOR BUDGET PREPARATION, EXECUTION 
AND REPORTING FOR THE FSD  
 
Incorporating transparent and accountable procedures is crucial for 
establishing the legitimacy of the FSD.  Managing a budget process tied to the 
strategic priorities for the FSD will clearly justify anticipated costs with 
approved social priorities for each participating ministry.  In addition, applying 
international accounting standards to the execution of expenditures and 
reporting for the FSD and social projects will contribute further to the 
legitimacy of the fund operations.  While the FSD will operate within the 
existing framework of the GREG’s public finance laws, the following 
considerations must be made specific to the budgeting, execution, and 
reporting of Fund costs. 
 
5.3.1 FINANCIAL MANAGEMENT OF THE FSD 
 
The Secretariat is responsible for the overall financial management of the 
FSD.  In order to ensure proper financial control and ability to effectively 
manage the cash needs of the social projects consideration must be made for 
the establishment and integration of the following procedures into normal 
business practice of the FSD. 
 
• Establishment of a unified process of budgeting for capital and current 

expenditures. Recurrent costs should be considered over a three-year 
period with operating and maintenance costs of capital projects explicitly 
taken into account, as well as priority areas for current spending. To enact 
this recommendation, the Secretariat must have agreement with the 
Ministries of Finance and Planning on a common funding agenda of 
recurrent expenditures for projects approved under the FSD. 

 
• Application of a basic functional classification of expenditure to identify 

allocation priorities in the PIP and investment budget and track paid costs 
relative to strategic objectives, particularly poverty reduction. An 
agreement between the Secretariat and the Ministry of Finance on a 
common budget classification will be required. 

 
• Formalized priority setting process that includes analyzing projects and 

clear linkages to the stated objectives of infrastructure development and 
poverty reduction. This recommendation requires an agreement between 
the Secretariat and the Ministry of Planning on common guidelines for 
preparing capital investments.  

 
• Use of an integrated accounting system which provides a reliable basis for 

assessing payment arrears will be implemented.  
 
• Reconciliation of final accounts with requests for budget appropriations.  
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5.3.2 BUDGETING AND EXECUTION FOR SOCIAL PROJECTS 
 
Responsible financial management of the Fund requires consistent budgeting 
and execution procedures at the level of the social projects.  Ministries will be 
in control of ensuring proper costs are estimated for proposed social projects.  
Additionally, the smooth implementation of activities will require a consistent 
cash flow for reasonable and allowable payments.  Two recommendations 
follow which address financial management at the project level. 

 
• Identification of social priorities in each of the targeted areas (health, 

education, women’s affairs, and water and sanitation and garbage 
collection) by the respective Program Committee. Decisions must take into 
account existing budgetary resources. 

 
• Establishment of a dedicated account for the FSD.  Social projects will be 

funded from this treasury account managed by the Secretariat for effective 
cash management and planning.  The establishment and responsibility of 
managing this account must be approved by the Administration 
Committee.   

 
5.3.3. REPORTING ON THE FSD AND SOCIAL PROJECTS 
 
Audits and regular financial reports are central to effective monitoring of 
budgets and costs.  The Secretariat will draw on these tools to ensure the 
transparent and accountable use of the FSD expenditures for presentation to 
the Administrative Committee as requested.  Recommendations for content 
and timing of financial reports and audits are outlined below. 
 
• Quarterly financial and project reviews by the Secretariat of each project 

under contract with both financial and progress reports.  Copies of reports 
will be made available to the Ministries of Finance and Planning, and 
summaries to members of the Administration Committee. 

 
• Annual financial and project audits will be carried out by an external 

agency to review both financial accountability and project effectiveness. 
This audit will be coordinated by the Secretariat in close contact with the 
relevant Ministry. Copies of reports will be submitted to the Administration 
Committee and will be publicly available. 

 
• Mid-year cash accounting reports supplemented by accounts-based 

reports of bills due for payment to assess arrears. Budget data will be 
reported on a gross basis, distinguishing between revenue and 
expenditure, with expenditure classified by economic, functional, and 
administrative category. Data on extra-budgetary activities must be 
reported on the same basis. Reporting will be presented to the legislature 
bi-annually. 

 
• Regular internal audits conducted by the Fund of budget execution and 

accounting. The existence and effectiveness of internal audit should be 
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assured by internal audit procedures that are clearly described in a way 
that is accessible to the public, and that the effectiveness of these 
procedures should be open to review by the external auditors. 

 
5.4   ADOPTION OF A CODE OF FISCAL TRANSPARENCY  
 
In addition to the recommendations presented in the previous subsection, 
TSP recommends that a Code of Fiscal Transparency be approved and 
adopted by the Administration Committee for the FSD.  This code, included in 
the entirety as Annex 5, is based on four key principles of fiscal transparency 
and will contribute to the ability of the Secretariat to efficiently manage the 
financial portion of the operations of the FSD.   The following summary 
highlights the organizational structure of the Code. 
 
• Clarity of Roles and Responsibilities The structure and functions of 

FSD will be clearly specified. An institutional table will be published 
showing the structure of the Fund. Relations between the Fund and the 
government and non-government public sector agencies (i.e., the Central 
Bank, public financial institutions, and non-financial public enterprises) will 
be clearly described and followed. 

 
• Open Budget Preparation, Execution, and Reporting The annual 

budget of the Fund must be prepared and presented within a 
comprehensive and consistent spending framework, with documentation 
supporting the main assumptions underlying the budget.  Guidelines for 
reporting, auditing, and cost accounting will be clearly described and 
implemented. 

 
• Public Availability of Information The publication of fiscal information 

must be a legal obligation of the Fund.  Budget documentation, final 
accounts, and other fiscal reports for the public will cover all budgetary and 
extra-budgetary activities of FSD.  

 
• Assurances of Integrity Reference must be made in the annual budget 
and final accounts to indicate the accounting basis and the recognized or 
generally accepted accounting standards that are followed (e.g., International 
Public Sector Accounting Standards). This includes providing specific 
assurances as to the quality of fiscal data. In particular, indicating whether 
data in fiscal reports are internally consistent and have been reconciled with 
relevant data from other sources
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VI.   PROCEDURES FOR 
PROJECT DEVELOPMENT 
AND APPROVAL 

 

This section addresses the core function of the FSD- the development and 
approval of social projects that address strategic, priority concerns related to 
one or more of the participating ministries.  The identification, appraisal, and 
design phase of a project's development is composed of a series of stages 
and decision points leading to either inception or rejection of the project.   A 
methodical process, each step must be completed based upon standardized 
procedures that ensure the transparency and quality of the project design and 
implementation across each Ministry participating in the FSD.  At every stage 
in the process described below and illustrated in Figure 2, TSP advisors and 
appropriate short-term technical assistance will provide capacity-building 
assistance by working hand-in-hand with relevant government officials in the 
relevant Ministries to provide guidance and training and enhance coordination 
and inter-Ministerial information-sharing on the social projects. 
 
6.1 PHASES OF PROJECT DEVELOPMENT AND APPROVAL FOR THE 
FSD   
 
6.1.1 PROJECT IDENTIFICATION AND DEFINITION PHASE 

Public policy makers frequently start the project process with an idea of the 
nature of the output and the economic and social benefits that are expected 
from the investment.  This idea is generated on the basis of knowledge and 
understanding of a certain social sector and may or not be based on actual 
needs of the intended beneficiaries.  Thus, this phase is the point at which an 
idea is determined to be a good idea which merits further development.   

Each idea must be subjected to a set of guidelines which will facilitate the 
decision-making process to proceed with project development.  The structure 
of these guidelines, or checklist, must include, but is not limited to, the 
following components: 

• Specific types of activities which the final project design will develop; 

• Demand for the goods or services expected from the project. If there is 
weak evidence of significant demand for the project, then it may not 
warrant the expenditures required to undertake a pre-feasibility 
analysis. A similar justification should be made in the case of projects 
whose output is primarily social in nature. In this case, the existing 
evidence should be presented to indicate the relative need for this 
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social service as compared to others that are competing for the same 
financial resources;   

• Consideration as to whether the particular government agency that is 
sponsoring the project is the appropriate one to implement the activity.  
The individual designing the project must be able to identify the 
strategic relevance of the activity to their ministry’s development plan; 
and 

• Identification of the budget line item through which the project would be 
funded.  There should be sufficient funds available, or projected to be 
made available, to implement and operate the facility or project. 

Careful completion of the project definition stage and honest analysis of the 
findings will serve as the basis for proceeding to the next step.  Provided that 
the project still appears to have potential after this initial assessment, a pre-
feasibility study must be scheduled and authorized.  The results of this step 
must be saved as supporting documentation for the decision to advance the 
project development process. 
Applied to the FSD, completion of this phase requires that the Program 
Committees take into account existing budgetary resources, social priorities in 
each of the targeted areas, drawing initially from those priorities outlined by 
the Social Needs Assessment prepared by BSR and supplemented by further 
priorities identified by the individual Ministries themselves and described in 
Section 7 of this plan. 
 
Proposals that pass this stage must be prepared in an acceptable format and 
submitted to the Secretariat for review.  Proposal packets will be presented to 
the Administration Committee for consideration and approval to proceed with 
project development.  If a proposal does not receive approval of the 
Administration Committee at this stage, it may not continue in the 
development cycle detailed below. 
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FIGURE 2: STAGES IN PROJECT DEVELOPMENT AND APPROVAL 

No 

 Idea and Definition 
Responsibles: Proposal Sources

Reception, Selection and Prioritization 
Responsibles: Program Committees 

Pre- feasibility 
Responsibles: Administration Committee 

Program Committees 

Eligible 

Eligible for 
feasibility 

cycle

No 

No 

No 

Feasibility  
Responsibles: Secretariat                  

Program Committees 

Feasible 

Detailed Design 
Responsible: Secretariat 

Final 
approval 

and funds

Project Inception 
Responsibles: Secretariat 

Project Delivery 
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6.1.2  PRE-FEASIBILITY STUDY AND ANALYSIS  

The pre-feasibility study is the first opportunity to examine the overall impact 
of the proposed project. The purpose of this step is to obtain estimates that 
realistically reflect the right order of magnitude of the variables which will 
influence the results of the proposed project.  In undertaking this appraisal, a 
consistent methodology is essential in order to maintain an acceptable level of 
accuracy in order to coherently argue the value of continuing with a more 
detailed design. Whenever possible, the pre-feasibility study should utilize 
secondary research.  

Seven different areas must be covered by the pre-feasibility study for all 
public sector projects, unless otherwise indicated, to be certain that proposed 
projects are viable. These areas can be summarized as follows: 

• Marketing/Demand module: Demand for the goods and services, and 
prices, and relative need of social services are estimated, quantified, 
and justified. 

• Technical/Engineering module: Input parameters of the project are 
specified in detail and cost estimates developed. 

• Manpower/Administrative Support module: Required manpower is 
specified for the implementation as well as the operation of the project 
and sources of manpower identified and quantified. 

• Financial/Budget module: Financial expenditures and revenues are 
evaluated along with an assessment of the alternative methods of 
financing. 

• Economics module: Project’s costs and benefits are appraised from 
the viewpoint of the economy and economic adjustments are made to 
the financial data as necessary. 

• Environmental module: All projects financed by the FSD will be 
subject to a complete environmental assessment to determine the 
project’s impact on the environment.  Projects must be designed to limit 
the negative impact on the local and national environment. 

• Social module: Appraisal of the social costs of implementation from 
the point of view of who receives the benefits and who pays the costs.  
Where possible, the information should be quantified to determine how 
much each of these groups benefits or pays. 

Gathering data against a clear methodology is a critical factor in the conduct 
of the pre-feasibility phase.  It is recommended that variables’ estimates, 
which are clearly biased in one direction, are more valuable than mean 
estimates of the variables, which are only known with significant uncertainty. 
Thus, in order to avoid acceptance of projects based on overly optimistic 
estimates of benefits and costs, the pre-feasibility analysis should use 
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estimates that tend to bias downward for the benefits and bias upward for the 
costs.   

After completing all the modules of the pre-feasibility study, the findings must 
be reviewed in order to determine whether the project shows promise of 
meeting the financial, economic, and social criteria that the government has 
set for investment expenditures. A sensitivity analysis must be made on the 
project to identify the key variables which determine its outcome.  

In the case that the Ministry developing the project is not able to undertake 
the pre-feasibility study itself due to resource limitations, then the initial 
project-definition activity may be used in order to prepare the terms of 
reference for another agency or outside consultants to complete the pre-
feasibility analysis. 

6.1.3  FEASIBILITY STUDY PHASE 

For those projects which the pre-feasibility study indicates have merit, a more 
intensive feasibility study is required.  The function of the feasibility stage of 
an appraisal is to improve the accuracy of the measures of key variables if the 
project indicates it has the potential for success. In order to improve the 
accuracy, more primary research will have to be undertaken and perhaps a 
second opinion sought on other variables. 

At the end of this stage the most important decision must be made. It is much 
more difficult to stop a poorly conceived project after the detailed and 
expensive design work has been carried out. Once sizable resources have 
been committed to prepare the detailed technical and financial design of a 
project, it is extremely costly for a government to cancel a project. 

6.1.4  DETAILED DESIGN PHASE 

Upon the completion of the Feasibility Study, the next step is to develop the 
detailed project design. Preliminary design criteria must be established when 
the project is identified and appraised, but usually expenditures on detailed 
technical specifications are not warranted at this time. It is at this stage where 
extensive planning occurs resulting in the development of an operational plan 
of action. 

Tasks that must be completed during the design phase are time-consuming, 
but crucial to the overall success of a project.  Components that are 
addressed during this phase include, but are not limited to:   

• Clear statement of purpose, expected results, and indicators for 
success. 

• Establishment of the basic programs, allocation of tasks, and 
determination of resources required to meet project objectives.  

• Determination of technical expertise and skills, as well as level of effort 
to complete the proposed activities. 
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• Drawing up of blueprints and specifications for construction of facilities 
and equipment, if required 

• Schedules and preparation of contingency plans. 

• Preparation of a line item budget for estimated implementation costs. 

When this process is completed, the project is again reviewed to see whether 
it still meets the criteria for approval and implementation. If it does not, then 
the result must be passed on for consideration to the appropriate authorities 
for final disapproval or rejection.  

6.1.5  IMPLEMENTATION PHASE  

With an approved design, a project enters into the implementation phase.  
Implementation of the project involves the coordination and allocation of 
resources to make the project operational.  The responsibility for these tasks 
rests with a Project Manager appointed by the appropriate Ministry.  
Specifically, a Project Manager will manage the following types of activities for 
the implementation of a project: 

• Public solicitation of proposals to complete the approved design.  

• Completion of negotiations to finalize the conditions for financing and 
the formal approval of the project. The formal approval will require the 
acceptance of funding proposals and agreement on contract 
documents, including tenders and other contracts requiring the 
commitment of resources. 

• Proper planning to ensure that undue delays do not occur and proper 
administration procedures are followed for the smooth coordination of 
the activities required for the implementation of the project.  

• Allocation of tasks to groups within the organization and decisions 
regarding the procurement of equipment, resources and manpower.  

• Reporting regularly to appropriate individuals/organizations. 

When the project nears completion, preparation must be made for phasing out 
of the project implementation phase and preparation for the handing over of 
the new operational administration must be completed. The project 
completion will necessitate a scaling down and dismantling of the project 
organization. As the project becomes operational it is essential that the skills, 
plans and controlling organization be available to carry on with the function of 
the project in order to avoid excessive start up costs which can easily 
determine the overall success or failure of the project.  

6.1.6  MONITORING AND EVALUATION 

Monitoring and evaluation of an approved project is essential for determining 
the effectiveness of an investment and for assessing the utility of future 
investments.  An on-going endeavor, proper monitoring and evaluation 
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requires an early determination of the indicators for success and a plan for 
monitoring changes in those indicators over time.   

There are various forms of monitoring and evaluating a project which may be 
used.  The most comprehensive information is obtained through a 
combination of the following mechanisms: 

• Field visits carried out by the technical team.  

• Regular progress reports to ensure proper documentation on the 
achievement of results.  

• Performance monitoring plans to track indicators over time for specific 
activities. 

• Following a completion of a project, an audit and external evaluation 
should be conducted to measure its outcomes against the original 
objectives.  

The managers of the project must be made aware that every project will be 
evaluated over the course of the period of performance.  Constant monitoring 
enables project managers to determine when changes must occur in 
programming in order to maximize the results and resources for activities. In 
order that this review of the strengths and weaknesses of implemented 
projects be of the maximum value to both policy makers and project analysts, 
it is important that some degree of continuity of personnel be maintained 
within the government's project evaluation teams over the life of the project. 
For projects funded through the FSD, a financial and project review by the 
Program and Finance Managers serving on the Secretariat with both financial 
and progress reports will be conducted on a quarterly basis as part of the 
monitoring.  Copies of these reports will be supplied to the Ministries of 
Finance and Planning, and summaries to members of the Administration 
Committee.  In addition, when a project is completed, a Final Financial and 
Project Report will be prepared by the project implementer, reviewed by 
officials in the relevant Ministry, and then submitted through the Secretariat to 
the Administration Committee. 
 
6.2 ENVIRONMENTAL GUIDELINES FOR THE FSD 
 
Addressing the environmental issues that matter most to the poor is critical to 
achieving sustained poverty reduction. Developing countries are already 
experiencing environmental degradation and exhaustion of environmental 
resources that are vital to long-term development. Without a greater focus on 
the environmental impact caused by development efforts, direct and indirect 
resulting problems will erode the long term sustainability of poverty reduction 
measures.   
 
Social projects supported through the FSD are to follow a “do-no-harm” 
principle such that a positive impact shall not be offset by a negative 
environmental footprint which may reduce the benefit of the investment in the 
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long term.  While Equatorial Guinea currently does not have strict guidelines 
on environmental assessments as a prerequisite for project development and 
implementation, the social nature and responsibility of the FSD obligates this 
step in project design be considered as an important factor in the decision for 
project funding. 
 
6.2.1 OBJECTIVES OF SCREENING 
 
An environmental screening is completed for three primary reasons:  
 

• Identify environmental risks associated with the intervention and 
determine appropriate action is taken to manage the environmental 
impact.  

• Certify project development that does not create other social problems 
in the long term, such as negative effects to water supply and water 
quality, or increased flooding due to deforestation of watersheds. 

• Ensure that the proposed activities are consistent with environmental 
policy at the national and international level.  

 
 
 
6.2.2 APPLICATION AND RESPONSIBILITY FOR COMPLETION 
 
Environmental appraisal is not a single action but an ongoing process that 
takes place throughout a project or program cycle. Environmental issues 
should be taken into consideration during identification, design and appraisal, 
and also during implementation, review and evaluation.  TSP recommended 
guidelines focus on the initial official environmental screening, which must be 
done during the pre-feasibility phase of project development. These 
procedures in this guide must be applied to all the Fund interventions, 
including jointly funded initiatives. 
 
The Program Committees will be responsible for ensuring that the appropriate 
level of environmental assessment is completed prior to advancing a project’s 
development.  In addition, any actions that are recommended by the 
environmental assessment are to be reflected in the report along with a 
framework to address and reduce anticipated environmental impacts.  
Environmental reports will be submitted to the Secretariat as required 
documentation prior to the release of funds.   
 
6.2.3 CONSIDERATIONS FOR CONDUCTING ENVIRONMENTAL 
ASSESSMENTS  
 
Responsible project design and implementation in regards to the environment 
will be achieved if the Project Officer ensures that the following aspects of a 
successful and comprehensive environmental assessment are included: 
 

• Timing of assessment is critical. Screening should go hand in hand 
with project concept development. This way environmental 
opportunities and risks can be integrated and accounted for into 
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subsequent design stages, rather than being brought in at the last 
minute and risking project cancellation.  

• Indirect effects are neither obvious nor immediate. Some important 
environmental effects may be secondary or indirect – for example 
changes in government policy on taxation may have far-reaching but 
not immediately obvious environmental implications. Indirect effects 
can often result from social responses to a change in lifestyle or 
opportunity created by a project, for example forest encroachment due 
to the access provided by a new road.  

• Existing causes of environmental change may be exacerbated. 
Underlying causes of change may include: increased environmental 
hazards; market failure; perverse policies; weak institutions; unclear 
property rights; and inadequate knowledge.  

• Genders use and are impacted by the environment differently. 
Women living in rural areas are often more vulnerable to environmental 
degradation –  because of existing inequality in access to land, natural 
and productive  resources, training, credit, and development programs. 
Women in urban and in low-income areas can be particularly 
vulnerable to environmental risks in the home and the workplace.  

• Consider impacts on different social groups. Different groups in 
society feel positive and negative impacts of environmental issues 
differently. Varying socio-economic circumstances mean that there are 
winners and losers. Screening is the start of the process, not the end. 
Key results from all stages of environmental appraisal must be 
integrated into project or program cycle management.  

• Monitor environmental impacts over long term.  A monitoring 
program should be presented as part of a broader environmental 
management plan, which is used to guide implementation of the 
project, and which would include:  significant environmental risks and 
uncertainties; applicable environmental legislation and standards; 
mitigation measures (including in-country institutional support); 
monitoring program; resources and funds required for environmental 
management; contractual and management arrangements; and 
consultation and participation arrangements.   

 
6.2.4 LEVELS OF ENVIRONMENTAL ASSESSMENT  
 
TSP recommends that two levels of environmental assessments be adopted 
by the FSD.  The first level, an environmental analysis, serves as a basic 
checklist and report for determining the amount of risk to the environment a 
proposed project is likely to cause.  Should it be determined on the basis of 
this initial analysis that significant risks are expected, a second, more detailed 
environmental impact analysis would be required.  Templates for conducting 
all levels of environmental assessment will be drafted for approval and use by 
the FSD. 
 
Environmental analysis  
 
This is the most frequently used level of study. Environmental analysis can 
take the same approach as an environmental impact assessment (see below) 
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but either at a lower level of detail or more narrowly focused on specific 
concerns. The term is commonly used to cover field studies of individual 
issues and environmental inputs to design activities. These may result in the 
preparation of an environmental annex (for the project memorandum) for the 
proposed initiative. The objective of environmental analysis is to enhance 
benefits, as much as to solve potential problems. The resulting 
recommendations may include action at a strategic level (e.g. through 
changes in national policy) as well as at the program or project level.  
 
Environmental Impact Assessment (EIA)  
 
An environmental impact assessment (EIA) is a multidisciplinary, 
comprehensive and detailed study of the expected significant interactions 
between a proposed development and the environment within which it is to be 
implemented.  An EIA is the appropriate environmental appraisal tool to use 
for major development projects – and, to a lesser extent, multi-project 
programs – and so would not often applied to Fund initiatives. However, 
where the Fund provides technical assistance to support infrastructure 
developments financed by other agencies, an EIA must be undertaken.  
 
An EIA will usually be undertaken under the auspices of the national 
government. Most partner countries have statutory environmental standards 
or advisory guidelines that must be applied to development interventions. In 
the absence of such standards, The Fund’s approach is to develop specific 
standards with the Government, which take into account local environmental 
conditions, costs of compliance, obligations under international law, etc. 
Publication of the EIA is the responsibility of the governments, in accordance 
with their own legislation.  
 
An EIA can only be undertaken at the planning or early design stage of an 
intervention and should be initiated as early as possible. As a multidisciplinary 
study, it will require a team which might include economists and sociologists 
as well as environmental experts. The resources needed for an EIA depend 
on its nature and location, but may be as significant as 1% of total 
implementation costs.   Yet, this cost upfront can far outweigh the costs to 
clean up or halt a project that is causing severe environmental damage. 
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VII. SECTORAL PRIORITIES 
AND INITIAL PROJECT 
CONCEPTS 
The selection, design, and implementation of social projects are at the core of 
the USAID/TSP program. USAID/TSP’s approach to capacity building the 
partner Ministries involves using the social projects as a learning tool, thus the 
identification of relatively simple and straightforward projects to begin with is 
crucial to the ability of technical advisors to use positive results as a 
motivational tool.  This also implies the application of less rigorous 
methodologies and procedures during the first year, and gradually working up 
to higher standards as the capacities and proficiencies of project management 
cycle are increased. The quick launching of projects will significantly advance 
the legitimacy of the FSD and the commitment of the GREG to the process.  
There is substantial pressure on USAID/TSP to begin to deliver social projects 
from both the GREG and the US Embassy to bring visibility to the Fund.  
However, expectations must be carefully managed in light of the minimal 
capacity on the part of GREG to actually manage social projects effectively.   
 
Both the Design Team and the long term Implementation Team spent 
considerable time during the reporting period to develop a list of priority 
projects that are reasonable in the country context and from a sequential 
development perspective.  This was done through three types of activities.  
The first was the most direct approach, consulting with Ministers and célula 
members about the priority projects for their specific social area.  The majority 
of Ministries were able to put ideas, or at least priority areas forward for 
consideration.  As preparation for discussions with the Ministers and célula 
members, the TSP team members reviewed the list of possible activities 
proposed under the BSR report.  Finally, the Advisors held discussions with 
donors and private sector representatives to learn about existing and planned 
donor-funded activities, as well as hear an assessment of lessons learned of 
previous social projects. 
 
The priorities and proposed social projects for development have all been 
discussed and presented to the GREG since the arrival of the Design Team.  
As a result of a collaborative process, the information provided in this section 
accurately represents the current basket of projects for consideration and 
design for the purposes of creating a pipeline of projects to receive FSD 
support over the next two years. 
 
7.1   SOCIAL PRIORITIES FOR THE MINISTRY OF EDUCATION, 

SCIENCE, AND SPORTS 
 
Since the completion of the BSR report over two years ago, many of the 
conditions mentioned in the assessment still exist and constitute the most 
pressing of educational priorities.  In order to further update these findings 
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and determine the extent of the attention being given by the Ministry of 
Education, Science and Sports (MinECD) to these and other areas in the 
sector, the education célula members extended their work on determining the 
actual education priorities in 2006-2007 by focusing the analysis on the 
projects delineated in the report. Furthermore, the célula members were 
guided by the instructions and justifications formally presented by the Minister 
of Education, Science and Sports and also by first-hand information garnered 
through site visits and observations by one or more of the team members, 
generally conducting the visits together and jointly analyzing the findings. The 
results of this analysis concluded that the following were the top priorities for 
the MinECD. 
 

• Improving the school teaching-learning environment through 
enhancing the infrastructure of the school-community educational 
centers across the nation was revealed as essential.  The nation 
requires vastly enhanced settings to make education centers attractive 
to both students and educators and for purposeful learning to take 
place. 

• Increasing teacher capacity and training needed to impart both 
basic teaching skills as well as empirical knowledge of various 
subjects.  This need extended from the level of primary schools, where 
more than half of the teacher corps does not have the minimal 
education required by law, to the national university, where professors 
do not have the applied skills needed to teach technical disciplines 
based on any type of primary data collection method.  

• Developing culturally appropriate curriculum and the capacity to 
provide ongoing curriculum support, for all grade levels was 
indicated as another high-level priority.  As the only Spanish-speaking 
enclave in Africa, Equatorial Guinea is not only culturally isolated, but 
also cannot borrow from the extensive experience and curriculum 
potentially available through English and French speaking neighbors, a 
situation that leaves most schools without any textbooks at all.   

• Providing vocational training and advanced learning centers for 
professional development needed to sustain economic development 
in the oil sector and secondary economy.  The skill shortage also 
contributes to the near-total absence of productive sectors such as 
agriculture or manufacturing, the presence of which would contribute 
materially to controlling the skyrocketing costs for basic goods that has 
resulted from the petroleum sector boom. 

 
Concepts for Social Project Development 
 
Based on the stated priorities, the Ministry of Education, Science and Sports 
officials identified eleven initial social project concepts to consider for 
development with support by the FSD.  The ideas are proposed after close 
consideration was given to the proposals from the BSR assessment and the 
on-going and planned activities of other donors and private organizations 
active in the improvement of the education sector for Equatorial Guinea.   
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célula members have attempted to identify projects that could be considered 
as (a) immediate, (b) medium and (c) long-term.  An example of a medium or 
intermediate-term project could be that of rehabilitation of the infrastructure of 
individual or even “packets” of a dozen or more schools.  There are many 
medium type projects that, of course, could extend to long-term ones 
depending on the actual conditions and needs to be addressed.  One such 
project or set of projects could be the improvement of the parent-teacher 
association in a particular school community, regionally or nationally.  Another 
potentially long-term project in the education sector might very well be in the 
area of vocational and technical training. 
 

• Renovation of the “Colegio Nacional Enrique Nvó Okenve” in Malabo 
• Renovation of the “Instituto Naciónal de Educación Media Republica 

Argentina” 
• Reconditioning of the “Colegio Nacional Enrique Nvó Okenve” in Bata 
• Renovation of the “Colegio Nacional Acacio Mene Ela” 
• Capacity Building Support for the Education Advisors  
• Capacity Building for the Higher Technology Institute at Bata and 

Middle Technical Schools (5) in Equatorial Guinea  
• National Program for the Improvement of Parental Involvement in the 

Education System  
• Provision of Technical Equipment to the Library and Pedagogical 

Documentation Center at the “Universidad Nacional de Guinea 
Ecuatorial” and Technical Training of the Librarians in Malabo (It is 
recommended that these 9 and 10 be done as separate projects in a 
coordinated, cost-efficient manner.)  

• Provision of Technical Equipment to the Library and Pedagogical 
Documentation Center at the “Universidad Nacional de Guinea 
Ecuatorial” and Technical Training of the Librarians in Bata. 

• Teacher training at the preschool, primary and secondary levels; and 
• Creation of a professional cadre for curriculum development and 

educational support in all educational levels. 
 
Education projects being proposed by the célula members are varied and 
could be far more numerous than those identified here.  This listing is not 
intended to be exhaustive in that the célula is open to considering other 
projects such as one or more in the area of pre-school education which has 
not received adequate review up to the time of the writing of this plan.  In 
addition, further multi-sector projects beyond those mentioned by the célula 
members working in the other line ministries such as the gender focused 
projects in the area of women’s education will also be considered as the 
needs and interests are expressed.  However, detailed descriptions of these 
project ideas mentioned here are included as Annex 9.   
 
7.2 SOCIAL PRIORITIES FOR THE MINISTRY OF HEALTH AND 
SOCIAL WELFARE 
 
Adequate health care services are a pressing issue for the majority of the 
population in Equatorial Guinea.  While the GREG has engaged in successful 
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initiatives over the past several years, for example with Marathon Oil and the 
Malaria Prevention Program, there remains significant need across the broad 
spectrum of public healthcare prevention and treatment.  As with the other 
social sectors, the difficulty is not in identifying social projects for 
implementation under the FSD, but prioritizing them such that maximum 
impact and momentum is created for future investments.  In discussing with 
Ministry of Health and Public Welfare officials, USAID/TSP technical advisors 
isolated three key priority areas which should be supported by the FSD.  
 

• Integrating and strengthening a new strategy of Primary Health 
Care that considers the different vertical approaches, like Malaria and 
HIV/AIDS, reproductive health, the management of infant diseases, 
and basic sanitation that will benefit the population, with particular 
emphasis in the rural areas, will receive maximum priority.  As part of 
this new approach it will be necessary to improve the physical 
condition, basic equipment and of laboratories of the Health Posts and 
Health Centers in the cities and in rural areas. This has also been 
identified as part of the country’s UN Millennium Development goals 4 
related to reduce the infant mortality and goal 5 improving maternal 
health care.  

• Controlling preventable disease, such as Malaria which accounts not 
only for a large percentage of serious health issues in the country such 
as illness and infant mortality, but is also a major contributor to other 
problems such as chronic anemia and consequent retardation in 
development.  A number of programs are currently underway to 
address the malaria problem but broad geographic coverage and an 
integrated program approach are still missing. These projects will 
contribute to the Millennium Development Goal  6 in reducing the 
cases and mortality of Malaria. 

• Containing the spread of HIV infection.  The disease has not yet 
reached anything resembling the catastrophic dimensions seen in 
southern Africa, but factors are in place for it to do so if not addressed 
at this incipient epidemiological stage.  The GREG is implementing 
different initiatives, but there is a lack of elements to reach large 
numbers of at-risk population required to reverse the rising trend of 
infection.  It will expect with this project in the long run to contribute to 
the Millennium Development Goal 6 in halting the spread of HIV/SIDA 

 
Concepts for Social Project Development 
 
Based on the stated priorities, the MHSW officials identified seven initial social 
project concepts to consider for development with support by the FSD.  The 
ideas are proposed after close consideration was given to the proposals from 
the BSR assessment and the on-going and planned activities of other donors 
and private organizations active in healthcare improvement for Equatorial 
Guinea. 
 

• Revitalize the Primary Health care  
• Prevention of Maternal Mortality and Integrated Child Healthcare 
• Prevention and Treatment for Malaria  
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• Support for the Prevention of the Spread of HIV/AIDs 
• Health Information System and Demographic and Health Survey for 

Improved Health Data and Statistics 
• Health Promotion multi sector Programs (including  promotion of visual 

health) 
• Rehabilitation and Construction for Health Post and Health Centers 

 
These ideas have been shared with the GREG and are continuing to undergo 
discussion as to establishing priority projects for initial development.  Detailed 
descriptions of these project ideas are included as Annex XIII.  As many of the 
proposed ideas overlap with the sectors covered by other ministries, a 
determination will have to be made in regards to lead agencies for further 
development of proposals. 
 
 
7.3 SOCIAL PRIORITIES FOR THE MINISTRY OF SOCIAL AFFAIRS 
AND WOMEN’S RIGHTS   
 
The affairs of women, children, and the elderly have historically not been a top 
concern in Equatorial Guinea, however, the GREG increasingly recognizes its 
responsibilities in areas of social affairs and gender and has promoted 
initiatives for the defense of women’s and children’s rights.  Thus, there is a 
strong push within the GREG to place more emphasis on providing resources 
for the improved livelihoods of these traditionally marginalized sectors of 
society and ensuring their ability to contribute productively to society.  Even 
though subjects related to children, the elderly issues and gender are not well 
documented and generally considered taboo, several priorities have been 
identified by the MinASPROM in collaboration with USAID/TSP which guide 
the selection of social projects for support by the FSD.   
 

• Guaranteeing and providing education for women and young 
adults by combating illiteracy to enable individuals to better 
contribute to the productivity of the country. Too often, women are who 
are unjustly denied the opportunity to complete their education due to 
prevailing notions of the role of women in society, early and 
unexpected pregnancy, and exploitative activities such as the 
trafficking of young girls. Reintegrating young women into the 
education system will give them the tools necessary for better 
participation in and development of the society in which they live.  

• Reducing incidents of domestic violence by providing support to 
those women who are victims of such violence. This would permit 
these women to access physical and mental health support.  

• Protecting the rights of children is a major concern.  Although 
Equatorial Guinea has ratified multiple international conventions and 
protocol (Optional Protocol to the Convention on the Rights of the Child 
on the Sale of Children, Child Prostitution and Child Pornography 
(2003); ILO Convention No. 182 on Worst Forms of Child Labour 
(2001); and the Protocol to Prevent, Suppress and Punish Trafficking in 
Persons, Especially Women and Children, supplementing the UN 
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Convention against Transnational Organized Crime (2003)), the 
situation of children remains largely unchanged. 

• Addressing the needs of the elderly and disabled to facilitate their 
integration as productive members of society. The specific issues of 
these vulnerable groups are often ignored and need to be considered 
since their living conditions are extremely difficult, in particular in rural 
areas. 

 
Concepts for Social Project Development 
 
Based on the stated priorities, the MinSASPROM officials identified seven 
initial social project concepts to consider for development with support by the 
FSD.  The ideas are proposed after close consideration was given to the 
proposals from the BSR assessment and the on-going and planned activities 
of other donors and private organizations active in women’s affairs, rights of 
children, and the elderly for Equatorial Guinea. 
 

• National Project on Women’s Literacy;  
• Self-Employment Project for Rural Women; 
• Modernization of Job Training Centers for Women and Adolescents 
• Improvement of Orphans’ Living Conditions; 
• Study on the Socio-Economic Situation of Women in Equatorial 

Guinea; 
• Study on the Situation of the elderly in Equatorial Guinea; 
• Inventory of Women’s Associations and Groups on a National Level. 

 
Detailed descriptions of these project ideas are included as Annex 11.  These 
ideas and projects have been shared with the GREG and have been 
prioritized so as to adjust to possible budget availibility. As some of the 
proposed ideas overlap with sectors covered by other ministries, there will be 
a coordinated effort to share human and financial resources. 
 
7.4 SOCIAL PRIORITIES FOR THE MINISTRY OF FISHING AND 
ENVIRONMENT AND THE MINISTRY OF INTERIOR AND LOCAL 
CORPORATIONS  
 
Clean water and water supply are increasingly important issues as Equatorial 
Guinea grows in population.  In 2005, a cholera epidemic caused more than 
30 deaths in the country.  In response to this outbreak, as well as other signs 
of pending crisis, the GREG has started to provide water to communities 
where there is water scarcity during the dry season. At the same time, a mass 
media campaign to sensitize communities on measures to improve hygiene 
was launched in January 2007. The Ministry of Fishing and Environment 
(MinPMA) has the responsibility to provide water to communities in rural areas 
while the Ministry of Interior and Local Corporations (MinICL) has to 
coordinate all activities related to water supply by municipalities in urban 
areas.  Given the shared responsibilities between these two institutions, 
USAID/TSP is supporting the MinPMA and MinICL as one unit, thereby 
maximizing efficiency and resources.  Based upon discussions with officials of 
these two ministries, as well as from the city of Malabo, several priorities 
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related to water and sanitation have been identified to guide project selection 
for support by the FSD. 

• Securing potable water for cities and rural communities.  In the two 
major cities of Malabo and Bata, potable water shortages have become 
acute. In Malabo, an Egyptian company is expanding the water 
network.  

• Drafting a national policy and plan for water supply.  Although the 
water supply to communities has been considered as a priority, there is 
neither national policy nor plan which can give a clear picture of the 
situation in both urban and rural areas.  

• Ensuring safe drinking water for schools to keep children in school 
and improve their learning environment.  

• Improving hygiene and sanitation conditions by adapting better 
waste disposal systems and treatment procedures. The lack of a 
proper sewage system contributes to frequent contamination of the 
water supply. 

• Protecting the environment for reduced stress on the clean water 
supply.   

 
Concepts for Social Project Development 
 
Based on the stated priorities, officials from the MinPMA and MinICL officials 
identified eight initial social project concepts to consider for development with 
support by the FSD.  The ideas are proposed after close consideration was 
given to the proposals from the BSR assessment and the on-going and 
planned activities of other donors and private organizations active in water 
and sanitation issues for Equatorial Guinea. 
 

• Project for the Provision of Water to Rural Communities 
• Project for the Provision of Water to Schools and Learning Centers 
• Construction of Latrines in Rural Communities 
• Construction of Latrines and Washrooms in Schools and Learning 

Centers 
• Waste Disposal and Treatment Project for the City of Bata 
• Waste Disposal and Treatment Project for the City of Malabo 
• Health and Hygiene Education Project 

 
These ideas have been shared with the GREG and are continuing subject of 
discussion as to establishing priority projects for initial development.  Detailed 
descriptions of these project ideas are included as Annex 12.  The two 
Ministries have agreed to coordinate and join efforts with the Ministry of 
Education, Science and Sport to work together to define strategies to achieve 
the objective to provide safe water to communities as a Government 
commitment to accomplish the Millennium Development Goals. 
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VIII. INSTITUTIONAL 
TRAINING AND CAPACITY 
BUILDING PROGRAM 
 
USAID/TSP operates on two parallel, but complementary, paths towards the 
goal of implementing a successful FSD.  Up until this section, the Design and 
Implementation Plan has laid the framework and requirements for the 
establishment of the FSD organizational structure, fund financing, and project 
development.  However, in order to ensure ownership by the participating 
ministries and sustainability at the conclusion of the USAID/TSP support, it is 
evident that a significant amount of institutional training and capacity building 
of counterpart organizations and personnel is required and requested.   

Based upon discussions with GREG and observations made by USAID/TSP 
technical advisors, the likelihood that the FSD will be able to design and 
implement social projects without a fair amount of training beforehand is 
highly questionable.  For future success, it is vital to not underestimate the 
current lack of preparedness on the part of the GREG to manage the 
fundamentals of project management.  Therefore, the first year of 
implementation will concentrate heavily on training programs on topics in 
project management, using a select number of priority projects as learning 
tools for the Program Committees and Secretariat.  This section outlines the 
USAID/TSP plan for providing a broad, general training program for all 
participating ministries, as well as specialized trainings on a per-Ministry 
basis. 

In addition to the need for professional training programs, it is also evident 
from the observations made during the Design Phase that the target ministries 
are not allocated sufficient technological equipment to facilitate their 
participation in the social project design, implementation and monitoring.  The 
lack of infrastructure and resources within the target ministries will severely 
constrain counterpart ability to participate in and learn from the technical 
assistance provided by USAID/TSP.  Therefore, USAID/TSP, in coordination 
with GREG, will pursue the best means in which to provide actively 
participating ministry staff- such as the Células, Program Committees, and 
Secretariat- with sufficient technological resources and training to complete 
required tasks.  
 
8.1 TRAINING NEEDS ASSESSMENT  

USAID/TSP hired an Institutional Change Management Specialist to conduct 
an initial Training Needs Assessment (TNA) in order to determine preliminary 
USAID/TSP focus for capacity building of the target Ministries until a more 
comprehensive assessment could be conducted.  While the TNA was not 
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meant to be a holistic study to include all of the recipient ministries personnel 
and training/professional strengthening needs, it does provide a clear 
snapshot of priorities for the USAID/TSP technical team to focus on in the 
near term.   
 
The results of the Training Needs Assessment interviews and surveys are 
outlined in the following tables.  The first set of tables summarizes the results 
of the survey administered by the consultant and the second set of tables 
illustrates the information gleaned for one-on-one interviews with célula 
members and other officials of GREG who were made available to TSP. 
 
The second set of tables summarizes the data collected during interviews with 
the members of the Células.  The information expresses training and 
development needs of the top-/middle-level personnel of the respective 
ministries of the persons interviewed.   
 
The findings are preliminary, but revealing since they are consistent with the 
priority needs revealed in the questionnaire.  As such, these are indicative of 
competency and skills strengthening needs for these categories of public sector 
personnel. 

TABLE 1: AGGREGATED MEMBERS OF CELULAS AND MINISTRY OF 
PLANNING PERSONNEL 
Questionnaire response =14 responses from 14 persons receiving questionnaire, 100% of this 

population 

Overall 
Priority  

Survey 
Question # 

Themes/ Topics 
 

Responses 
#/% 

1st  7 Program and Project Management 7/14 (50%) 

2nd  12 
Interpret Financial Information (public finances, 
budgets, audits, public accounts) 

6/14 (43%) 

3rd  20 
Training in the use of computers, software, and 
internet 

4/14 (29%) 

There is a definite need for computer-skills strengthening & computer use. The above % 
becomes more significant when one sees the results of persons’ responses on computer use.  
Note: 8 persons (57% of persons surveyed) have a computer for personal use. They report an 
average of 50% of their work is done on PC. 
4 persons (29%) have access to another PC. They report an average of 67% of their work is 
done on a PC.   
 2 persons have no PC and no access to one 
7 persons are advanced users of MS Word; 2 advanced in Excel. The rest are split between 
beginner-to-intermediate users of MS Word, Excel or PowerPoint. 
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TABLE 2: OTHER COMMON NEEDS (>75% “YES” RESPONSES, E.G. 9 OR 
MORE PERSONS) 
Questionnaire = 14 responses from 14 persons receiving questionnaire; 100% of this population 

Survey 
Question # 

Themes/ Topics 
 

# Responses 
“Yes” 

9 General Management-coordination and control 11 
18 Create organizations based upon the needs and demands of the client 11 
24 Business training 11 

31 
Systems for strategic programming and management of performance 
evaluation 

11 

38 Risk analysis 11 
39 Planning for Project implementation 11 
11 Conflict resolution and tools for decision making 9 
23 Meeting planning 9 
26 Setting realistic performance goals and managing results 9 
33 Problem analysis and selection of tools for analysis  9 

34 
Linking of financial performance with indicators of organizational 
performance related to client service and  internal organizational 
operations 

9 

40 
Creating coalitions and alliances and creating effective communication 
strategies 

9 

 
PROFILE 1: CÉLULA MEMBERS’S VIEWS OF THEIR OWN NEEDS 
Universe = 10 persons interviewed 

 
Top Themes # responses 

Project Cycle Planning, Design, Implementation 10 
Adequate Conditions of Service 10 
Computer & software skills 8 

 
PROFILE 2: CÉLULA MEMBERS’ VIEW OF MINISTRY TOP MANAGERS’ 
NEEDS 
Universe = 10 persons interviewed 

 
Top Themes # responses 

(Modern) management of public organizations (including Function-specific 
Technical & Management Skills & Competencies) 10 
Analytical studies (sectorial, financial, etc) 6 
Communications & Information flow 6 
Work Efficiency (time management, setting daily work priorities…) 4 
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PROFILE 3: CÉLULA MEMBERS’ VIEW ON MINISTRY SUPPORT STAFF 
NEEDS 
Universe = 10 persons interviewed 

 
Themes # responses 

IT/IS skills, including Internet Research Skills 10 
Human Resources Systems  Management  5 
Function-Specific Skills & Competencies Strengthening 4 
 
The overall conclusion drawn from the aggregated feedback from interviews is 
that the interviews confirm the findings of the questionnaire and validate the 
recommendations for the common core training program centered on the 
project management cycle. 
 
In addition to the top priority areas for training identified via the interviews and 
survey, the consultant’s report highlighted that, although not specifically stated 
as a priority in either method, the need for training in strategic planning lies at 
the base and will be required to achieve true results.   
 
The institutional assessment baseline will be updated semi-annually to assess 
progress and modify technical assistance and training programs as 
necessary.  
 
8.2 CONTENT AND APPROACH OF CROSS-CUTTING TRAINING 
PROGRAM 

The courses presented below have two variants: a one-week version at the 
Fund office in Malabo and a one-day version at the GREG training centers. 
They are designed primarily for GREG officials whose main responsibility is 
the preparation, execution and reporting of social public expenditures for the 
Social Development Fund over the first six months of the implementation 
phase. 

 
An expanded training program will be completed in early 2007 for the second 
half of the year and 2008 based upon progress and the results of semi-annual 
assessment of progress versus the institutional capacity baseline.  Expanded 
training activities will likely center on the concept of the project management 
cycle and will address basic elements of project design, planning, and 
budgeting.  Specifically emphasis will be given to project design, 
implementation and M&E skills. Moreover, the training activities identified are 
intended to respond to the needs of personnel in the ministries and those of 
the counterparts (Células) to the Long-Term Technical Team in order to 
heighten effectiveness and result in a long-lasting institutional impact.  The 
training areas will also include the following: language and computer skills; 
basic management and coordination courses; team-building and leadership 
skills; filing and archiving skills; basic communication strategies; and 
accounting skills.  
 

• Strategic Planning at the Sectoral level The course focuses on the 
conceptual and operational framework of strategic planning that is 
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consistent with the Guidelines for Public Expenditure Management and 
the Code of Good Practices on Fiscal Transparency. Basic concepts 
and practices are dealt with in the context of budgeting. The course is 
organized around a series of case studies, each a self-contained 
exercise based on government regulations and accounts and other 
data sources 

 
• Budget Preparation, Execution and Reporting (including auditing 

and procurement) The course focuses on the conceptual and 
operational framework of budget preparation, execution and reporting 
for the FSD presented in the Guidelines for Public Expenditure 
Management and the Code of Good Practices on Fiscal Transparency. 
Basic concepts, accounting principles, and detailed classifications are 
dealt with in the context of budgeting. The course is organized around 
a series of case studies, each a self-contained exercise based on 
government regulations and accounts and other data sources 

 
• Program and Project Management The course focuses on the 

conceptual and operational framework of Project planning and 
management that is consistent with the Guidelines for Public 
Expenditure Management and the Code of Good Practices on Fiscal 
Transparency. Basic concepts and practices are dealt with in the 
context of budgeting. The course is organized around a series of case 
studies, each a self-contained exercise based on government 
regulations and accounts and other data sources 

 
• Program and Project Appraisal (including environmental 

appraisal) The course focuses on the conceptual and operational 
framework of Project Appraisal that is consistent with the Guidelines for 
Public Expenditure Management, the Manual for Investment 
Operations, and the Code of Good Practices on Fiscal Transparency. 
Basic concepts and practices are dealt with in the context of budgeting. 
The course is organized around a series of case studies, each a self-
contained exercise based on government regulations and accounts 
and other data source. 

 
8.3 CONTENT AND APPROACH OF SECTORAL TRAINING PROGRAM 
 
In addition to the cross-cutting training opportunities, a more individualized 
approach will also be taken on a per Ministry basis.  The manner in which the 
technical assistance work on projects with the Células and others in each 
ministry is conducted is another key to strengthening and building capacity of 
the GREG.  Working relationships, time on tasks together with the célula 
members, mode of collaboration together in the identification of projects, 
design, oversight and evaluation must all be well orchestrated in order to 
make the most of the human and financial resources at our disposal.  
USAID/TSP technical advisors will meet frequently with their ministerial 
counterparts, individually and in small group settings, to review successes 
and discuss ongoing challenges in this capacity-building component of 
USAID/TSP.  In this manner, Technical Advisors will address and design 
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small training programs for areas of weakness particular to their sector of 
expertise as required and requested within resource limitations.  Initial ideas 
of priority areas for specialized assistance to each ministry are discussed 
briefly below.  These ideas, and others, will be further defined as Technical 
Advisors integrate themselves more fully into the daily operations of their 
assigned Ministry. 
 

• Ministry of Education, Science, and Sports Among the areas to be 
addressed in conducting technical assistance with the Ministry is 
collaboration with expert(s) in establishing initial baseline indicators—
first of a general nature in line with the Development Goals for 
Equatorial Guinea and the Millennium Development Goals, followed by 
Ministry and project specific indicators designed to monitor progress in 
the completion of activities, accomplishment of intended results and 
overall progress of the Fund.  Assistance will also focus on building 
and consolidating an institutional memory (manual of procedures, 
documents related to planning, and the like) within the Ministry in order 
to adapt administrative systems and methods used by the Ministry and 
enhance the system and personnel’s effectiveness. 

 
• Ministry of Health and Social Welfare The institutional strengthening 

for the will create a range of needed administrative, financial 
management and communication capacities needed to address health 
care priorities in the long term, and to execute programs jointly with 
bilateral, multilateral and NGO actors.  

 
• Ministry of Social Affairs and Women’s Rights With respect to 

personalized institutional strengthening, this Ministry will require 
extensive technical assistance to fulfill its mission and scope.  This will 
include workshops and seminars on effective means of mitigating 
traditional and discriminatory subjugation of women and unequal 
treatment of girls and protection of orphans, the aged and the disabled.  

 
• Ministry of Fisheries and Environment and Ministry of Interior and 

Local Corporations The institutional strengthening for these two 
ministries will focus initially on the staff involved in environmental 
protection, particularly those dealing with water issues. The staff 
involved in water and environmental protection, particularly water 
issues in both Ministry and the Municipalities, is very small, with limited 
resources and training given its mandate. Although there exists 
legislation to support a regulatory environment, the Ministry has no 
resources to monitor, support or administer water or waste treatment 
programs.  Therefore, TSP anticipates the provision of expertise and 
available resources to assist the ministries to learn effective methods to 
monitor, support and administer water and waste treatment programs.  
This will tie into other general project management areas such as 
designing projects and programs, conducting surveys, monitoring and 
evaluation so as to optimize immediate and long-lasting impact in this 
sector.   
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IX. DONOR 
COLLABORATION AND 
ENGAGEMENT OF CIVIL 
SOCIETY 
  
The reduced installed capacity of the GREG is a limiting factor for project 
development and implementation that must be taken into account in the 
planning of social project execution and the overall success of the FSD.  In 
addition to direct technical assistance, the USAID/TSP approach calls for 
close coordination with the donor community and civil society to organize an 
effective network that in the short to medium term can provide improved 
manpower to absorb in greater magnitude and dimensions the social 
investment projects.  
 
Usually there are elements of diversity that make the collaboration in 
development potentially advantageous for all involved parties.  This diversity 
can be in the form of the strengths and resources brought to the scene.  The 
diversity can be revealed in the backgrounds of individuals and organizations 
involved in planning and implementing a project or activity.  In any genuinely 
productive collaborative arrangement, the chemistry among the partners 
should never be a forced one.  There is no place for artificial collaboration 
among partnering institutions.  Collaboration works most effectively in any 
development undertaking where, among others, the following conditions are 
present: 
 
• All parties have a common goal or end 
• Partners work within the same institutions or within institutions with 

similar audiences 
• The partners compliment one another in terms of experiences, 

strengths, aligned missions and the like 
• There is or there is created a dialogue among partners for addressing 

the common goal or related ends 
• Some body or structure is in place or emerges out of necessity for 

clear, purposeful communications 
• The partnering doesn’t interfere with the main activities of the partners 
• No one partner or partner group dominates the agenda of the 

partnership 
• There must be some recognizable, positive results that all the partners 

realize are contributions to the whole and each of the members. 
 
In the context of Equatorial Guinea, the identification of balanced collaborative 
opportunities which are genuine will be difficult given the current landscape of 
donor availability and investment, and maturity of the civil society, specifically 
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at the national level.  However, coordination with the existing donors and 
support to the development of civil society is critical for the ability of the 
GREG to fully address their development challenges and maximize the impact 
of the FSD. 
 
9.1 DONOR COMMUNITY AND COORDINATION 
 
Equatorial Guinea does not benefit from a large donor community.  The on-
going efforts of various UN organizations, a few bilateral agencies, and the 
petroleum and natural gas industry have buoyed many of the GREG’s 
development goals and objectives, particularly in the sectors of health and 
education. Coordination and cooperation with these various actors are 
essential and will influence the decisions regarding project support under the 
Fund. For example, the Academy for Educational Development, an 
International NGO is working in partnership with the HESS Oil Company in a 
long-term project aimed to improve the quality of teaching and teacher 
training.  The Spanish Cooperation and UNICEF have been supporting the 
government’s efforts in the area of curriculum development from pre-school, 
primary to secondary education.   
 

TABLE 3: DONORS AND PRIVATE SECTOR ORGANIZATIONS ACTIVE IN EG 
DEVELOPMENT 
Name of Organization Type of Organization Area of Expertise 
UNICEF Multilateral Children’s issues 
UNFPA Multilateral Population 
WHO Multilateral Health 
European Development Fund Multilateral Civil society capacity building 
International Monetary Fund Multilateral Finance 
Cooperación Española en 
Guinea Ecuatorial 

Bilateral Multi-sectoral activities (health, 
education, gender, etc.) 

Cuban Cooperación Bilateral Health 
Sait Polytechnic Canadian University Consultant 

Institute 
Vocational and technical 
education 

EG LNG Oil and Gas company Water and Sanitation 
Marathon Oil Oil and Gas company Health 
Exxon – Mobile Oil and Gas company Multi-sectoral activities (health, 

education, gender, etc.) 
Bechtel International, Inc. Oil and Gas company Multi-sectoral activities (health, 

education, gender, etc.) 

 
In addition to understanding the planned activities of the donor community, 
there also exists the opportunity and need to create a platform for better donor 
coordination overall.  For example, UNICEF, Exxon Mobil and the National 
Red Cross are working in providing safe water to schools and are strong 
partners to be involved in the implementation of water supply to communities. 
 
 Thus, with these aspects in mind, USAID/TSP Technical Advisors have 
established contact with their counterparts at these organizations through two 
large meetings, and various smaller meetings.  These meetings serve as a 
first step in the establishment of a regular forum to coordinate and 
communicate on on-going or planned activities and lessons learned, either on 
a development topic relevant to Equatorial Guinea’s social priorities or on 
working with the GREG. 
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9.2 CIVIL SOCIETY IN EQUATORIAL GUINEA 
 
During the last few years, the Government of Equatorial Guinea has acquired 
a better understanding of the important role played by NGOs for a country’s 
social and political development.  However, the legal framework now 
established is not well known by the public and is cumbersome for those who 
wish to navigate the system and register.  The process of registration in the 
Ministry of Interior and Local Corporations takes a substantial amount of time 
and, in some cases, even years to be completed.  Effectively, the role of civil 
society organizations has yet to be fully supported by the GREG making this 
resource relatively untapped as contributors to the country’s development 
goals. 
 
Despite the obstacles to operating in Equatorial Guinea, there are both 
International and National NGOs working in social action areas in Equatorial 
Guinea in education, health and water and sanitation. The majority of 
International NGOs are working under the financing of existing cooperative 
agreements between their own countries and Equatorial Guinea.   Due to their 
international origins, these organizations are much more mature and capable 
of administrating their projects.  This is not the case with national NGOs who 
are plagued with several institutional shortcomings. 
 
Difficulties faced by national NGOs range from financing to technical capacity 
to organizational identity.  Many of the national NGOs are registered to work 
in sectors related to education, health, and water and sanitation.  Yet, a 
variety of obstacles limit their ability to fully contribute in a committed manner 
to the achievement of goals.  The majority of national NGOs face difficulties to 
find support for financing and managing their activities. This lack of financing 
for national NGOs is largely due to low levels of public awareness regarding 
the added value of the contribution of NGOs and organization in the 
development of the country.  It is also a result of NGOs lack of a clear 
understanding of the main role they have to play. Among the NGOs 
themselves, there exists confusion about the nature and roles of non-profit 
organizations and precisely how they might mobilize in order to enhance their 
structure and effectiveness.  Compounding the inability to strategically view 
their place in Equatorial Guinea’s development is the lack of qualified human 
resources. National organizations have few professionals working for them 
and they have limited capacity to manage projects, carry out surveys, and 
assess needs of potential clients. In many cases, civil servants working at 
high level posts are the individuals who are managing NGOs.   In general, the 
existing capacity of civil society is extremely underdeveloped and requires a 
significant amount of investment and support to enable them to reach the 
level necessary to be effective actors for Equatorial Guinea. 
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TABLE 4: NATIONAL AND INTERNATIONAL NGOS ACTIVE IN EQUATORIAL 
GUINEA 
Name  Status Domain of Intervention 
Organización Nacional de Apoyo a la Mujer 
Rural (ONAMUR) 

National Agriculture 

Asociacion Jovenes del Siglo XX – J 20 National Social Development  
Asociacion Guineoecuatoriana de Cuidado 
y Defensa de la Edad Avanzada-AGECDEA 

National Social Development   

Asociacion Salud Positiva National HIV/SIDA 
Cruz Roja de Guinea Ecuatoria 

 
National Community Development   

Health, Emergency 
Asociacion Mujeres y Desarrollo ( 
MUDEYSA) 

National Community Development   

Accion Duradera para el Medio Ambiente y 
Desarrollo (admad)   

National Protection of Environment 

Asociacion de centros catolicos de 
enseñanza de Guinea Ecuatorial (accege), 

National Education 

Asociacion de jovenes actores para el 
desarrollo (ASOJADE), 

National Education 

Consejo de Iglesias Evangelicas (CIEGE) National Education 
Asociacion para el Bienestar Familiar de 
Guinea Ecuatorial (ABIFAGE) 

National Reproductive Health 

Organisacion de Apoyo al Desarrollo de la 
Educación 

National Education 

Camino Guinea Ecuatorial National HIV/ SIDA 
Asociacion Nacional de Minusvalidos 
(ASONAMI) 

National Social Development   

Asociacion Amigos de la Ciudad y de la 
Flora (AMIFLORA) 

National Protection of Environment 

ITONDE National Education and Health 
Asociacion de Jovenes para el Desarrollo 
de la Educacion (ASOJADE) 

National Education 

SOS -Aldeas Infantiles International Child Development 
Federacion de las Hermanas Religiosa 
Espanolas ( FERS) 

International Community Development ,  
Health and Education 

Instituto Carlos III International Health 
Medical Care Development Internacional  International  Health 
Fundacion para el Desarrollo de la 
Enfermeria 

International  Health 

Ayuda en Accion International  Gender and teacher education 
activities 

Surya Associates Internacional, Inc. International  International social investment, applied 
research, evaluation and management 
services 

APRODEL International  Institutional capacity-building of 
municipalities 

  
9.2.1 POTENTIAL FOR PARTNERSHIP BETWEEN FSD AND CIVIL SOCIETY 
 
The existing weakness of capacity among national NGOs requires a well-
thought engagement strategy to enable them to grow.  The FSD provides 
opportunities for partnerships that can jointly benefit the target ministries and 
relevant NGOs and enable better collaboration among them. Table 4 shows 
the registered NGOs that are active in Equatorial Guinea, however, there 
exists additional active NGOs whose registration applications are in process. 
Collaboration with International NGOs must also be a priority. In the first 
place, this collaboration can be established with NGOs already based in the 
country. The next step is to extend the collaboration to regional NGOs which 
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have good knowledge of the regions they serve and others that can provide 
services for capacity building purposes or for implementing specific projects. 
This alliance will lead to a reinforcement of capacity in different areas of 
intervention in development and to better knowledge on what other NGOs are 
doing in the region. It will allow them to also reinforce the network and 
collaboration with international NGOs.  
 
9.2.2 STRENGTHENING CAPACITY OF CIVIL SOCIETY 
 
There is a long way to go in order to strengthen national NGOs and others 
civil society organizations.  Moreover, there are few national NGOs working in 
the areas where The Fund has planned to support, for instance gender and 
water and sanitation. The lack of NGOs in those areas will be a major 
constraint for project implementation.  In response, USAID/TSP will advance 
several approaches as part of a strategy to engage civil society as an active 
partner in the implementation of the FSD.  Initial activities will focus on the 
following: 
 

• Clarifying the legal framework to allow these bodies to work legally.  
The communication between the organizations and the Ministry of 
Interior and Local Corporations is crucial to facilitating the process of 
legalization. 

• Conducting an evaluation of the real situation of existing NGOs, 
including their strengths and weaknesses.  The assessment can help 
to define new strategies to strengthen the institutional capacity of 
NGOs and create good partnerships for projects implementation. 

• Establishing a network of national NGOs to create a forum for 
discussion and coordination for common issues, interests, and 
obstacles to operations.   

• Fostering a better understanding about their potential role in Equatorial 
Guinea as members of a social support net.  

• Addressing technical and organizational weaknesses with training 
seminars and workshops in order to develop capacity in sectors 
pertinent to the Fund’s objectives.  

• Providing opportunities for material support to allow national 
organizations to establish offices and organize themselves better to 
provide more effective community services. 
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X. MONITORING AND 
EVALUATION SYSTEM 
There are two levels of monitoring and evaluation which must be done to 
determine the success of the FSD initiative.   First, USAID/TSP will support 
the creation of a results framework and M&E plan through discussions with 
the GREG for the implementation of the USAID/TSP.  Second, support will be 
provided to each Ministry for the development of a strategic plan and 
indicators for priority actions under the Fund.  This will include training in the 
development of monitoring and evaluation plans for individual projects 
supported under the FSD. 
 
In order to report on the effectiveness of the FSD and related capacity 
building, a monitoring and evaluation (M&E) plan is required which can be 
used to track and report on realistic indicators and targets.  The plan will allow 
USAID and GREG to measure and evaluate the performance of the FSD and 
training initiatives, as well as provide a tool to the USAID/TSP team to build 
on winning activities and take corrective action when results are less 
successful than anticipated.  Indicators and targets selected will be based on 
quantifiable parameters that are easily measured at a reasonable cost.  
However, given the nature of the program, it is likely that several indicators 
and targets will be more qualitative in nature.  In any case, it is preferable to 
select a few pertinent indicators rather than numerous indicators that will 
require complex procedures for data acquisition.  
.   
In order to design an adequate M&E system considering the limitations and 
complexities under which the FSD will operate, the following tasks need to be 
completed:  
 

• A survey of available information and indicators including source, 
periodicity, reliability and such other characteristic (E.G. AED, other 
donors and private companies, project implementers, UNDP Human 
Development Indicators, GREG and such other sources as may be 
available) and an analysis of the extent to which that information may 
be used by the project in order to establish a preliminary baseline of 
existing information, development of indicators, and utility for project 
purposes. 

• Integration of indicators and targets into the USAID/TSP 
implementation plan such that the activities and timeline proposed in 
the implementation plan are reflected in the monitoring plan. 

• Assessment of whether indicators are viable in terms of availability of 
necessary data, the cost of data collection, and the capacity for data 
analysis and reporting. 

• Identification and documentation of critical assumptions to the timely 
and successful accomplishment of results.  These must be monitored 
over the life of project in order to ascertain whether any failure to 
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achieve program objectives is the result of internal, manageable factors 
or uncontrollable, external forces. 

 
Prior to the launching of the first round of social projects funded through the 
FSD mechanism, M&E plans will be designed with each participating Ministry 
as part of the capacity building program.   
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XI. COMMUNICATIONS 
STRATEGY 
A key component of the FSD is a thoughtfully organized and delivered 
communications strategy.  The communications plan will structure the 
creation and delivery of strong messages that are clear, consistent and 
coordinated through the building of a brand identity for this national initiative. 
Successfully implemented, the communications framework will boost 
recognition and positive perceptions of the program, leverage the position of 
GREG and USAID, and provide target audiences with a sense of being 
“surrounded” by activities supported through the FSD.  
 
USAID/TSP will discuss GREG to determine how best to deliver their 
message, achievements, and opportunities afforded to and by 
Equatoguineans through the FSD.  This general communications strategy 
serves as an initial guideline for how team members will communicate during 
the length of the project.   
 
11.1 OBJECTIVES OF THE COMMUNICATION STRATEGY 
 
The communications materials produced for the FSD program will provide 
counterparts and stakeholders with valuable information regarding the 
progress, success and new opportunities of the program.  USAID/TSP 
expects to increase the knowledge, attitude, and understanding of the benefits 
that the FSD brings to Equatorial Guinea for a range of stakeholders.  
Specifically, the following objectives will be completed: 

• Promote and increase public awareness of the FSD program and 
enhance the perception of FSD as a valuable program; 

• Provide FSD staff with the information and tools they need to 
successfully support and promote the program; 

• Provide beneficiaries and stakeholders with attractive, easy-to-read, 
easy-to-understand printed materials that motivate them to participate 
and support the program; 

• Work with print and electronic media to emphasize the improved quality 
of life created by the FSD activities; 

• Stress the role of active learning by government counterparts as a key 
to maintaining and enhancing their capacities; and  

• Develop and distribute timely, effective publicity, news and feature 
articles about the FSD. 

 
11.2 CENTRAL MESSAGES TO BE DEVELOPED 
 
USAID/TSP will discuss with GREG to define the essence that is to be 
communicated before developing the overall theme and messages of the 
campaign. However, it is expected that following central themes that guide the 
development and implementation of the FSD will form the basis of the final 
messages. 
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• Transparent, accountable, and effective governance of public 

resources 
• Sustainable solutions to confront national social needs 
• Credibility of the GREG’s commitment to address pressing social 

problems 
 
11.3 UNDERSTANDING THE AUDIENCE 
 
There are several actors that must receive targeted information regarding the 
various stages of implementation of the FSD.  The primary of these are the 
GREG, USAID, and local population.  Thus, any detailed strategy developed 
must take into consideration the different needs, priorities, and roles of each 
of these groups.   

• Government of the Republic of Equatorial Guinea (GREG). The 
GREG will be a primary distributor of communications as well as 
receiver of communications. As they provide the financial support for 
the technical assistance and social projects, they must be consulted 
with prior to the release or production of communications.   

• US Agency for International Development (USAID).  While not 
having a direct financial stake in the success of the FSD, USAID is a 
principal partner in providing technical assistance and serves as the 
US Government’s representative in the execution of the MOU with the 
GREG.  Therefore, they must be kept informed of the FSD progress 
and successes.  The materials developed for them do not necessarily 
contain the same message as those developed for the local population 
or GREG. 

• Local Population. As the primary beneficiaries of the FSD projects, 
they must be informed about the types of projects approved and 
completed.  Messages and means of communication will have to 
consider the tribal dimensions of the country.  

 
In addition to the groups identified above, which have a direct or primary 
interest in the FSD, there are also secondary groups who will also have an 
interest in the outcome and progress of the FSD.  These include: 

• Oil and Natural Gas Industry As major contributors to the economy, 
the resident industry representatives have been investing in small-
scale social projects for the local community for several years.  

• Other Private Sector Investors Businesses with current investments 
in country, as well as those contemplating investing, consider a 
country’s human capacity and social development as vital to 
sustainable and profitable business ventures. 

• Donor and NGO Community While the donor and NGO community 
presence in Equatorial Guinea is much smaller than other countries, 
there remains a need to coordinate and communicate assistance 
programs.  There are also several organizations, while not based in 
country, pay attention to the social needs of the local population and 
the actions of the GREG. 
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11.4 DEVELOPING A BRAND AND A MESSAGE 
 
Creating a single brand will reinforce the unity of purpose which is essential to 
creating a motivated support base.  Quick recognition of FSD supported 
activities and events, or “brand recognition”, will contribute to the overall 
success of the program and likelihood for demand to continue beyond the 
anticipated program enddate.  To establish thorough understanding of how 
target audiences need to be communicated with, USAID/TSP will conduct a 
rapid survey of current awareness levels, attitudes and practices among the 
principal audiences. 
 
In addition, USAID/TSP will coordinate with the GREG to design a logo and 
motto that can be used on all written publications, banners, or other materials 
produced in support of the program. 
 
11.5 DELIVERING THE MESSAGE 
 
There is a multitude of ways in which USAID/TSP will deliver the message of 
the FSD.  Some mechanisms are more appropriate for certain audiences than 
others.  A discussion of the options that USAID/TSP will consider for sharing 
information regarding the FSD follows.  In all cases, USAID/TSP will integrate 
the message into each media in a manner that is supportive and does not 
conflict with previous information provided. 
 

• Press releases  
-Purpose/Content: Press releases will announce the launching of 
new projects, share stories of public interest, and other information 
related to the FSD as appropriate.  Given the lack of written press 
(newspapers, magazines) in Equatorial Guinea, it is more likely that 
these will be for radio, or take the form of public notices that can be 
posted in the Ministries, donor offices, and other public areas. 
-Audience: Primary- Local Population 

Secondary- Oil and Natural Gas Sector, Private 
Sector, Donor and NGO Community 

-Frequency: On a regular basis, USAID/TSP will assist the 
participating Ministries prepare press releases for distribution to 
local media- both radio and print.   
 

• Press conferences 
-Purpose/Content: Opportunity for GREG to inform the public at 
large of important events, milestones, or other items of interest 
regarding the progress of the FSD. 
-Audience: Primary- Local Population 

Secondary- Oil and Natural Gas Sector, Private 
Sector, Donor and NGO Community 

-Frequency: On a regular basis, USAID/TSP will assist the 
participating Ministries prepare statements and materials.   
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• Radio spots 
-Purpose/Content: This will most likely be the best way to reach the 
majority of the population at all levels.  Short spots (Public Service 
Announcements- PSA) will be written and produced regarding the 
overall FSD, including success stories, interviews, announcements, 
and other appropriate material that conveys positive messages 
about the program. 
-Audience: Primary- Local Population 

     Secondary- Donor and NGO Community 
-Frequency: Playing of short spots on a regular basis to be 
negotiated with participating radio stations. Interviews will be 
arranged for either a monthly, quarterly, or other regular time. 
 

• Posters/billboards   
-Purpose/Content: Posters/Billboards may be used to deliver a 
specific message regarding the launching of the FSD, specific 
projects completed in municipalities, and other similar types of 
announcements.  Since there is a high percentage of the population 
is illiterate, the message should largely be conveyed using cartoons 
and limited text.  The impact should be felt in as few words as 
possible. 
-Audience: Primary- Local Population 

Secondary- Oil and Natural Gas Sector, Donor and 
NGO Community (locally based) 

-Frequency: Early on it the process to announce creation of FSD.  
Additional ones created in coordination with launching of new 
projects. 
 

• Newsletters  
-Purpose/Content: The newsletter will contain stories and 
information relevant to on-going and planned activities, as well as 
updates on activities completed.  It would also be made available 
on the FSD website.  Initially, the newsletter would just be produced 
in Spanish, however English or French translations could be made 
available at a later date.  The project may also decide to produce a 
newsletter specifically for the GREG on themes related to 
successful project management.  Helpful tips on topics such as 
budgeting, establishing benchmarks, or other dimensions of project 
management and design.  This would be done in conjunction with 
the program’s training courses. 
-Audience: Primary- GREG, USAID 

Secondary- Oil and Natural Gas Sector, Donor and 
NGO Community (local and international) 

-Frequency: A key means to share information about the FSD 
activities and progress will be through a quarterly or bi-annual 
newsletter.   
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• Fliers/brochures 
-Purpose/Content: Basic literature designed to promote the FSD 
and describe the objectives of the program will be printed in English 
and Spanish.   
-Audience:  Primary- Local Population, USAID, GREG 

Secondary- Oil and Natural Gas Sector, Private 
Sector, Donor and NGO Community 

-Frequency: To be designed and printed early in the program and 
updated on a regular basis. 
 

• Website  
-Purpose/Content: Given the overall lack of internet access among 
the population of Equatorial Guinea, the development of a website 
would principally be for the benefit of USAID, international 
community, and potential service providers.  A website would serve 
as a means in which to share not only publicity information, but also 
information regarding procurement opportunities through the FSD.  
Information would be added to the existing GREG official site. 
-Audience: Primary- USAID, GREG 

     Secondary- Private Sector, Donor and NGO 
Community 

-Frequency: Updates would be made on a regular basis 
 

• Participation in Conferences or Lectures   
-Purpose/Content: USAID/TSP will promote the participation of 
GREG officials, beneficiaries, and advisors to contribute to 
international and national conferences/lectures on successes and 
lessons learned from the FSD in Equatorial Guinea.  All papers or 
speeches prepared by TSP staff will be shared with USAID and 
GREG prior to delivery. 
-Audience: Primary- none 

Secondary- Oil and Natural Gas Sector, Donor and 
NGO community (international and national) 

-Frequency: As frequently as possible 
 

• Success Stories   
-Purpose/Content: Regular narratives of FSD successes in a format 
compatible with USAID’s “Success Stories” will be prepared 
regularly.  These will be prepared in English and may also form the 
basis or appear in other communication material listed above. 
-Audience: Primary- USAID 

     Secondary- Oil and Natural Gas Sector, Donor and 
NGO Community 

-Frequency: At least on a quarterly basis, but as frequently as 
possible. 
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ANNEX 1 IMPLEMENTATION PHASE 
WORKPLAN 
 

Design 
Phase Implementation Phase Year 1 (Nov 2006 – Aug 2007) Year 2 (Sep 2007- Aug 

2008) 
Task and Activity 
• Event/Deliverable                  Activity 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Q1 Q2 Q3 Q4 
Establishment and Operations of Fund 
Structures                 

Conduct Design Phase kick-off meeting in 
Malabo in close consultation with GREG •                

Set up individual meetings with key stakeholders  •                

Identify GREG overall liaison •                

Identification of Celula members for social 
Ministry coordination •                

Assess the existing legal and regulatory 
framework related to the Fund in conjunction with 
GREG 
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Design 
Phase Implementation Phase Year 1 (Nov 2006 – Aug 2007) Year 2 (Sep 2007- Aug 

2008) 
Task and Activity 
• Event/Deliverable                  Activity 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Q1 Q2 Q3 Q4 

Produce draft Decree and by-laws for the FSD   
 

             

Approval of draft Decree and by-laws for the FSD 
by GREG   

 
             

Direct Fund launch event in coordination with the 
President's Office      •           

Draft Operating Procedures/Manual for FSD 
 

  
 

             

Select with GREG appropriate program 
management and financial tracking tools and 
mechanisms for Fund projects 

     
 

           

Deliver a detailed Fund operations manual to 
include all necessary document requirements, 
including standard forms and templates for fund 
operations 

        •         

Disseminate Fund operations manual throughout 
GREG         

 
        

In consultation with GREG, draft internal Fund 
coordination/communication mechanisms      
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Design 
Phase Implementation Phase Year 1 (Nov 2006 – Aug 2007) Year 2 (Sep 2007- Aug 

2008) 
Task and Activity 
• Event/Deliverable                  Activity 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Q1 Q2 Q3 Q4 
Administration Committee                 

Provide support to GREG/USAID to select and 
appoint Committee members  

 
              

Nominate three International Experts to serve as 
Committee Members      •           

Arrange with the President's Office to convene 
the AC to approve Fund bylaws and procedures 
and first social projects 

     
 

          

Bi-annual convening of Administration Committee        •     •  •  • 

Secretariat                 

Identify procedures for seconding staff to Fund 
Secretariat      

 
          

Identify and Nominate Director of Secretariat      •           

Identify qualified staff from MoF and MPPI to be 
seconded to fill Financial Manager and Program 
Manager positions 

     
 

          

Launch Secretariat office operations in close 
coordination with GREG       •          

On-the-job training for Program and Finance 
Manager        

 
         

Program Committees                 
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Design 
Phase Implementation Phase Year 1 (Nov 2006 – Aug 2007) Year 2 (Sep 2007- Aug 

2008) 
Task and Activity 
• Event/Deliverable                  Activity 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Q1 Q2 Q3 Q4 
Define roles and responsibilities for the PCs in 
close coordination with GREG ministries                 

Support the ministries in selecting PC members 
 

     
 

          

Convene the PCs to recommend first social 
projects       •          

Convene PCs on a regular basis 
 

      
 

         

Internal Audit Office                 
In coordination with GREG, identify personnel for 
Internal Audit Office                 

With GREG, produce guidelines for annual audits 
of Fund programs and accounts                 

Fund Financial and Audit Plan completed       •          

Conduct annual audit of Fund and Fund 
programs             •  •  

Finance and Budget Management                 
Confirm existing local audit and financial 
management capability with GREG and identify 
measures to address any gaps 

 
               

Evaluate and confirm with GREG the ministry 
allocations for social project funding  

 
              

In close consultation with GREG, propose, 
discuss, and agree on Fund disbursement 
guidelines 
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Design 
Phase Implementation Phase Year 1 (Nov 2006 – Aug 2007) Year 2 (Sep 2007- Aug 

2008) 
Task and Activity 
• Event/Deliverable                  Activity 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Q1 Q2 Q3 Q4 

Determine whether Virtual Fund or Investment 
Fund for FSD budget procedures      •           

In close coordination with GREG, open special 
bank account for fund operations       •          

Open accounts for approved projects in 
coordination with GREG MoF       

 
         

Install program management and financial 
tracking tools and mechanisms       

 
         

In close consultation with the GREG Ministry of 
Finance, finalize procedures for fund 
disbursements 

      
 

         

In consultation with GREG, prepare Fund 
financial reporting plan format       

 
     

    

Adoption of Code of Transparency        •          

Development of Social Projects                 

Validate social projects provided in BSR report 
 

  
               

Identify sector priorities and initial projects to be 
developed for FSD pipeline  

 
   

           

Establish Project Development Cycle      •           
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Design 
Phase Implementation Phase Year 1 (Nov 2006 – Aug 2007) Year 2 (Sep 2007- Aug 

2008) 
Task and Activity 
• Event/Deliverable                  Activity 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Q1 Q2 Q3 Q4 

Define with GREG the Fund social project 
selection criteria      

 
          

Recommend, in close consultation with GREG, 
projects to be presented for FSD support      

 
          

Process first projects through to and AC for 
approval       •          

In close coordination with ministries and other 
institutions, launch Fund project implementation          •       

Convene monthly PC meetings to discuss, 
review, and/or recommend SNF projects in close 
coordination with the GREG ministries. 

      
 

         

Commission special studies and evaluations as 
needed      

 
          

Fund project funding cycle begins          •       

Institutional Strengthening and Capacity 
Building                 

Reconfirm that BSR assessment findings are still 
valid with target Ministries 

 
               

Conduct preliminary training needs assessment 
of target Ministries  
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Design 
Phase Implementation Phase Year 1 (Nov 2006 – Aug 2007) Year 2 (Sep 2007- Aug 

2008) 
Task and Activity 
• Event/Deliverable                  Activity 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Q1 Q2 Q3 Q4 

Produce initial organizational assessment 
baselines for each of the target ministries and 
MOF and MPPI  

      
 

         

Produce preliminary capacity-building training 
program components    

 
             

Assess additional basic needs and requirements 
(support services, commodities) within target 
ministries 

     
 

          

Identify and review existing capacity-building 
programs for GREG staff—both donor and 
GREG-funded 

     
 

          

Design Training Plan components in consultation 
with GREG       

 
         

With GREG, select the core ministry trainee cadre 
for training of trainers      

 
          

Deliver ongoing short, focused training sessions 
for select line-staff within each target ministry on 
general skills enhancement and specific Fund 
operational skills  

      

 

         

Begin focused on-the-job training and advise 
select line-staff to enhance systems and 
professional capacity 
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Design 
Phase Implementation Phase Year 1 (Nov 2006 – Aug 2007) Year 2 (Sep 2007- Aug 

2008) 
Task and Activity 
• Event/Deliverable                  Activity 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Q1 Q2 Q3 Q4 

Deliver formal quarterly off-site training on 
specialized topics relevant to the fund in 
coordination with GREG 

      
 

         

FSD Best Practices Exchanges will bring in 
international counterparts with relevant fund 
management experience to share best practices 

        •   • • • • • 

Submit Annual Institutional Assessments 
measuring improvement in service delivery            • 

 
 •  

Submit annual training plan       •      
 

•   

Donor Coordination and NGO Strengthening                 

Convene donor coordination working group   •   •   •   • • • • • 

Conduct assessment of NGO capacity                 

Clarify legal framework for NGO registration and 
operation                 

Establish NGO network                 

Organize workshops and seminars for NGO 
strengthening           •  • • •  

Identify opportunities for material support of 
NGOs                 

Establish with GREG external Fund 
coordination/communication mechanisms                 

Monitoring and Evaluation                 
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Design 
Phase Implementation Phase Year 1 (Nov 2006 – Aug 2007) Year 2 (Sep 2007- Aug 

2008) 
Task and Activity 
• Event/Deliverable                  Activity 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Q1 Q2 Q3 Q4 

Develop comprehensive M&E Plan for FSD                 

Develop strategic frameworks and appropriate 
indicators for target Ministries social priorities                 

Conduct quarterly program and financial review of 
Fund            • • • • • 
Deliverables and Administration                 
Deliver Implementation Plan to GREG and 
USAID      •            

GREG and USAID approval process for 
Implementation Plan                 

Submit annual implementation workplan to GREG 
and USAID              •   

Submit Quarterly Reports        •    • • • • • 

Design and Submit Transition Plan                • 

Open TSP bank account                 

Locate office space for TSP/Secretariat •                

Procure office furniture, computers, equipment, 
etc.                 

Recruit and hire local administration staff                 

Set office policies and procedures                  
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ANNEX 2 DECREE OF 
CREATION - FUND FOR 
SOCIAL DEVELOPMENT 
Decreto Núm 120 /2005, de fecha 4 de julio, por el  Que se crea el Fondo para el 
Desarrollo Social. 

 
PREAMBULO  

El presente Decreto tiene por objeto el fortalecimiento de la aplicación de 
políticas encaminadas a proporcionar al pueblo de Guinea Ecuatorial las necesidades 
básicas y un entorno saludable para alcanzar un desarrollo humano geográficamente 
global, ambientalmente viable, socialmente justo, preocupado por la salud y el bienestar 
colectivo y atento a las necesidades educativas y sociales.  

En este orden de consideración, los beneficios que aportarán esta 
reglamentacion serán extensivos a toda la población urbana y rural mediante la 
formulación de proyectos específicos y la, consiguiente ejecución, seguimiento y control 
de los mismos de conformidad con los principios de participación, transparencia, 
rendición de cuentas, equidad y legalidad.  

Convencido de que el fortalecimiento, institucional a través de acuerdos de 
cooperación y asistencia y de integración de experiencias y recursos humanos internos 
y externos coadyuvará a la efectividad y eficacia y eficiencia de los objetivos prioritivos 
y fundamentales que motivan la creación del Fondo para el Desarrollo Social, a fin de 
que, en un horizonte temporal a mediano plazo, la ciudadanía pueda disfrutar de las 
condiciones objetivas y seguras de salud, educación, saneamiento básico, agua y 
análogas.  

En su virtud, de conformidad con la propuesta del Ministerio de la Función 
Pública y Reforma Administrativa y previa deliberación del Consejo de Ministros en su 
reunión del día 10 de julio del año dos mil cinco.  
  
DISPONGO:  
Artículo 1°.- Se crea el Fondo para el Desarrollo Social, con obj eto de realizar, 
formular, diseñar y controlar programas y proyectos de necesidades sociales y brindar 
las experiencias al Gobierno en el uso optimo, eficiente y equitativo de los créditos 
presupuestarios asignados a los sectores sociales.  
Artículo 2°.- A los efectos del artículo anterior, los presupuestos de los sectores sociales 
destinados a la inversión formarán la fuente de financiación del Fondo para el Desarrollo 
Social.  
 
Artículo 3°.- El Fondo para el Desarrollo Social dispondrá a partir del Presupuesto del 
año 2005, de asignación correspondiente a los gastos operativos y de personal.  
Podrá además incrementar dicho Fondo los aportes de organismos internacionales, 
entidades públicas y privadas, nacionales o extranjeros y las cooperaciones bilaterales. 
 .  
Artículo 4°.- Son órganos del Fondo para el Desarrollo Social:  
El Comité de la Administración;  
La Secretaría Técnica y  
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Los Comités de Programas.  
 
Artículo 5°.- La Administración de Fondo para el Desarrollo Social estará a cargo del 
Comité de Administración compuesto del Presidente de la República de Guinea 
Ecuatorial que lo presidirá, un Vice-Presidente designado por el Presidente de la 
República, tantos miembros del Gobierno como subsectores sociales, el Ministro del 
Interior y .Corporaciones Locales . y tres expertos de reconocida competencia y 
honradez nombrados por el Presidente de la República  
 
Artículo 6°.- Las funciones y atribuciones del Comité de Administración serán 
establecidas por reglamentación, incluyendo entre otras la de establecer los proyectos 
prioritarios de los sectores sociales, fijar los términos, condiciones y requisitos para la 
disponibilidad de los fondos presupuestarios y definir el presupuesto operativo y del 
personal del Fondo para el Desarrollo Social.  
 
Artículo 7°.- 'El Ministerio de Hacienda y Presupuestos será el fiduciario del Fondo para 
el Desarrollo Social y deberá prestar todos los servicios de soporte administrativo y de 
gestión que el Comité de Administración le requiera para el cumplimiento de sus 
funciones.   
 
Artículo 8°.- La Secretaría para las necesidades sociales es la Oficina de apoyo logístico 
que asiste al Comité de la Admi,nistración.   
 
Artículo 9°.- Los Comités de programas son estructuras integradas por los expertos de 
los sectores sociales designados por los Ministros miembros del Comité de la 
Administración que tienen por misión la elaboración de proyectos y el control sectorial 
de los mismos.   
 
Artículo 10°.- El Informe Final de análisis de necesidades sociales constituye el marco 
funcional de los órganos del Fondo para el Desarrollo Social y de los proyectos a ser 
implementados a corto y mediano plazo. No obstante el informe final de análisis de 
necesidades sociales se ajustará a las necesidades dinámicas y cambiantes de la 
población y de los tiempos, sobre todo con vista a otros planes y estrategias de 
desarrollo nacional como la de lucha contra la pobreza.   
 
Artículo 11.- Se aprueba el Informe Final de Evaluación de las necesidades sociales 
como guía y documento de base para la elaboración de proyectos y su cuantificación 
económica' de conformidad con los créditos presupuestarios.  
 
DISPOSICIÓN DEROGATORIA. Quedan derogadas cuantas disposiciones de igual o 
inferior rango que se opongan a lo establecido en el presente Decreto.  
 
DISPOSICIÓN FINAL.  El presente Decreto entrará en vigor el día de su publicación en 
el Boletín Oficial del Estado.  Así lo dispongo por el presente Decreto, dado en Malabo, 
a cuatro días del mes de julio del año dos mil cinco.  
 
 
POR UNA GUINEA MEJOR  
PRESIDENTE DE LA REPUBLICA.  
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ANNEX 3 MEMORANDUM OF 
UNDERSTANDING-FUND FOR 
SOCIAL DEVELOPMENT 
 
 

MEMORANDUM OF UNDERSTANDING BETWEEN  THE GOVERNMENT 
OF THE UNITED STATES OF AMERICA AND THE GOVERNMENT OF THE 

REPUBLIC OF EQUATORIAL GUINEA 
REGARDING CONDITIONAL GIFT IN SUPPORT OF CREATION OF 

EQUATORIAL GUINEAN SOCIAL NEEDS FUND 
 
ARTICLE I. OBJECTIVE  
 
Section 1.1.Objective. The Government of the United States of America, acting 
through the United States Agency for International Development ("USAID"), and 
the Government of The Republic of Equatorial Guinea ("GREG") (collectively, the 
"Parties"), wish to cooperate in a mutual effort to improve social service delivery 
by enhancing the administrative and technical capacity of selected GREG 
ministries to support the financial disbursement mechanism established by 
Presidential decree and called the "Social Needs Fund." The Social Needs Fund 
has been "adopted as the mechanism for soliciting, reviewing, adopting, funding, 
implementing and monitoring projects in the areas of health, education, women's 
issues and sanitation."  
Section 1.2. Technical Assistance. USAID wishes to facilitate the provision of, 
and the GREG wishes to receive, technical assistance for the aforementioned 
purpose. Accordingly, the Parties have concluded the present Memorandum of 
Understanding ("MOU") to set forth their understandings with respect to their 
undertakings in support of the stated purpose.  
 
ARTICLE 2. NATURE OF THE PROGRAM  
Section 2.1.Nature of the Program. The goal of the technical assistance 
provided will be to build capacity and foster transparency and accountability in 
the design, implementation and evaluation of social needs projects in The 
Republic of Equatorial Guinea. The nature of assistance and the coordination 
between the parties is more fully described in Annex I to this MOU, a version of 
which is attached. Annex I draws on and constitutes further development of the 
assessment of social needs in The Republic of Equatorial Guinea defined by the 
government in the social needs evaluation. USAID and the GREG acknowledge 
and agree that the  
version of Annex I attached to the signed MOU is provisional in nature and will be 
defined and finalized later:  Annex I will be modified by means  of an agreement 
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signed by (unreadable) named in Section 5.9 below, without formal amendment 
of this MOU. The Parties will use their best efforts to finalize Annex I within 90 
days of signing of this MOU.  
Section 2.2.Estimated Budget. It is planned that the assistance outlined in this 
Memorandum of Understanding will amount to approximately $15 million which 
will be disbursed by USAID over the period between January 1, 2006 through 
December 30, 2008, unless the Parties agree otherwise.  
 
ARTICLE 3. UNDERTAKINGS OF THE UNITED STATES GOVERNMENT  
Section 3.1. Obligations of the Government of the United States. The United 
States Government, acting through USAID with prior and punctual approval from 
the GREG, undertakes to accept and use the conditional gift, see paragraph 4.1., 
to fund and establish a Secretariat for transparency and accountability in the 
design, implementation and evaluation of social needs projects in The Republic 
of Equatorial Guinea, involving each of the target sectoral ministries participating 
in the Social Needs' Fund.  
Section 3.2.Scope of Obligations. The nature of the United States 
Government's undertakings in this regard is more fully set forth in Annex I to this 
MOU.  
Section 3.3.Other Undertakings. The United States Government undertakes to 
use its best efforts to achieve the goals mutually agreed upon in this MOU and 
Annex I.  
 
ARTICLE 4. UNDERTAKINGS OF THE GREG  
Section 4.1.Obligations of the Government of the Republic of Equatorial 
Guinea. The GREG commits to finance an amount of $15 million, on the 
condition that the gift is used by the United States Government, acting through 
USAID, to fund and establish a Secretariat for the Social Needs Fund, and to 
build national capacity and promote transparency and accountability in the 
design, implementation and evaluation of social needs projects in the Republic 
of Equatorial Guinea in each one of the target sectoral Ministries participating in 
the Social Needs Fund.  
The Funds transferred by the GREG to USAID under the conditions described 
above will belong to USAID for the purpose, use, and disposition of the ends 
anticipated.  
Section 4.2.Making Funds Available. The Parties acknowledge that  prior to 
signature of this MOU, the GREG contributed $4 million of  the total amount set 
forth in Section 4.1. After signature, USAID and the GREG will agree via the 
lmplementation Letter process set forth in Section 5.8 on a schedule for 
subsequent transfers of funds.  
Section 4.3.Creation of The Fund. The GREG commits to creating a Sodal 
Needs Fund to address the social needs of the Republic of Equatorial Guinea, 
and therefore, to improve the well being of its citizens.  
Section 4.4.Other Undertakings. The GREG undertakes to use its best efforts to 
achieve the goals mutually agreed upon in this MOU and Annex I.  
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ARTICLE 5. STANDARD PROVISIONS  
Section 5.1.Privileges and Immunities: In order to assure maximum benefit to 
the people of The Republic of Equatorial Guinea from the assistance furnished 
under this MOU:  
(a) Any personnel, supplies, materials, equipment, other property, or funds 

introduced into or acquired in The Republic of Equatorial Guinea by the 
Government of the United States of America, including its employees, and 
any person or organization financed by the United States Government, for 
purposes of any program or project under this MOU, or for the operation of 
this diplomatic mission related to this agreement, will be, while such property 
or funds are used in connection with this program, exempt from any taxes on 
ownership or use of property and other taxes, investment or deposit 
requirements, and currency controls in The Republic of Equatorial Guinea. 
The import, export, purchase, use or disposition of any such property or funds 
in connection with this program shall be exempt from any tariffs, customs 
duties, import taxes on purchase or disposition of property, and other taxes or 
similar charges in The Republic of Equatorial Guinea; except for dues and 
taxes which represent payment for specific services rendered to public and 
private organizations as well as those referred to in Article 23, Section 2 of 
the Vienna Convention on Diplomatic Relations.  

(b) The GREG will issue expeditiously any import licenses required for supplies, 
materials, equipment, or property imported hereunder, and will assist, where 
appropriate, in expediting their movement through port and transportation 
facilities and their clearance through customs.  

(c) No tax (whether in the nature of an income, profits, business,  or other tax),  
duty, or fee of whatever nature shall be imposed upon any public or private 
organization that is under contract with, or financed by, the Government of the 
United States of America hereunder.  

(d) Without prejudice to their privileges and immunities. all individuals and public 
and private organizations under contract with, or financed by, the Government 
of the United States of America, which are in The Republic of Equatorial 
Guinea to perform work pursuant to this MOU, will be expected to respect the 
laws in force in The Republic of Equatorial Guinea.  

(e) All personnel (and their families), except citizens and permanent residents of 
The Republic of Equatorial Guinea, whether (I) employees of the Government 
of the United States of America or any agency thereof, (II) individuals under 
contract with, or employees of public or private organizations under contract 
with, the GREG or any agency thereof, or (III) individuals under contract with 
or financed by. or employees of public or private organizations under contract 
with or financed by, the Government of the United States of America or any 
agency thereof, who are present in The Republic of Equatorial Guinea to 
perform work in connection with this MOU shall be exempt from income and 
social security taxes levied under the laws of The Republic of Equatorial 
Guinea with respect to income upon which they are obligated to pay income 
or social security taxes to any other government, and from taxes on the 
purchase, ownership, use, or disposition of personal movable property 
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(including automobiles) intended for their own use. Such personnel (and their 
families) shall be exempt from customs, import, and export duties on all 
personal effects, vehicles, equipment, and supplies imported into The 
Republic of Equatorial Guinea for their own use, and from all other duties and 
fees of whatever nature.  

(f) Individuals, public or private organizations, and employees of public or private 
organizations. under contract with, the Government of the United States of 
America, who are present in The Republic of Equatorial Guinea to perform 
work in connection with this MOU, except citizens and permanent residents of 
The Republic of Equatorial Guinea, shall be immune from all civil and criminal 
liability related to the performance of such work.  

 
Section 5.2. Third Party Instruments and Availability of Funds.  
In order to implement the assistance described above and in Annex I, USAID 
may enter into such contracts, grant and other instruments with public and 
private parties as USAID deems appropriate. All undertakings of the Government 
of the United States under this MOU are subject to the availability of funds, and 
to further agreement between USAI D and  
such public and private parties, regarding the giving of in-kind assistance 
 
This Memorandum of Understanding does not effect an obligation of U.S. 
government funds by USAID.  
 
Section 5.3. Compliance with United States Law and Regulations.  
USAID shall obligate, commit and expend funds and carry out operations 

pursuant to this MOU only in accordance with the applicable laws and 
regulations of the United States.  
Section 5.4. Title to and Use of Property. The title to all property acquired in 
furtherance of this MOU by the end of the MOU shall stay with the GREG. Any 
property so acquired and titled to the GREG, including any vehicles, shall be 
used solely for the purposes of the assistance described above, and upon 
completion of the Program, shall be used so as to further the objectives of the 
Program, or as the GREG shall otherwise direct.  
Section 5.5. Records, Audit and Inspection. The GREG shall maintain or 
cause to be maintained, as appropriate, records relating to the assistance which 
reflect all the operations of assistance provided under this MOU and in Annex I. 
The records will be maintained for a period of three years after providing the 
assistance. The GREG shall afford authorized representatives of USAID, or their 
designees, the opportunity at all reasonable times to inspect the site of the 
assistance and records relating to such projects.  
Section 5.6. Exchange Rate. If funds are introduced into The Republic of 
Equatorial Guinea by USAID or any public or private agency for purposes of 
carrying out obligations of USAID hereunder, the GREG will make such 
arrangements as may be necessary so that such funds shall be convertible into 
currency of The Republic of Equatorial Guinea at the official exchange rate.  
Section 5.7. Publicity. The GREG will give appropriate publicity to the technical 
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assistance offered by the United States of America through public 
announcements indicating this contribution.  
Section 5.8. Information and Implementation Letters. USAID and the GREG 
shall provide each other with such information as may be needed to facilitate 
implementation of the assistance and to evaluate its effectiveness. In addition, 
USAID may from time to time issue Implementation Letters ("Implementation 
Letters") to provide additional information on matters discussed in this MOU. The 
Parties· may also use jointly agreed upon Implementation Letters to confirm their 
mutual understandings with respect to implementation of this MOU, including 
changes to elements of Annex I. Implementation Letters shall not be used to 
amend the text of the MOU.  
Section 5.9. Authorized Representatives. The Parties will name their 
representatives. Each Party shall, via written notification to the other  Party, 
identify their authorized representatives to make formal amendments to this 
MOU. Each Party shall notify the other, in writing, of changes in its authorized 
representatives. 

Section 5.10. Amendment and Modification. This MOU may be amended or 
modified by written agreement of the Parties. Elements of Annex I may be 
changed by written agreement of the Parties without formal amendment of this 
MOU.  
Section 5.11. Suspension and Termination.  
(a) Suspension. In the event:  
(i) The GREG fails to comply with any provision of this MOU;  
(ii) USAID determines that an extraordinary situation has occurred which makes 
it improbable either that the purpose of the MOU will be attained, or that the 
GREG will be able to comply with provisions of the MOU; or  
(iii) USAID proves that continuation of assistance would result in a violation of 
U.S. law or regulations, USAID may, at its option, take steps to suspend, in 
whole or in part, the Program undertaken pursuant to this MOU and provide 
written notice of its actions to the GREG. In the event of partial suspension, such 
notice shall specify affected activities. If, after sixty (60) days from the date of 
such notice, USAID determines that the cause or causes for suspension have not 
been corrected by the GREG if they are imputed in these, USAID may terminate 
the assistance and provide written notice of its action to the GREG.  
 
(b) Termination.  
Either Party may terminate this MOU, in whole or in part, by giving the other 
Party ninety (90) days written notice. Termination of this MOU will terminate any 
responsibilities of Parties to provide financial or other resources for this  activity, 
except for payments which they are committed to make pursuant to 
noncancellable commitments entered into with third parties prior to the 
termination of this MOU. In  the event of termination, USAID shall proceed to 
wind-up  and close out any contracts or grants with third parties in accordance 
with its standard procedures for winding up such instruments. Funds remaining 
with USAID after any such instruments have been closed out shall be returned to 
the  GREG unless prohibited by U.S. law. Obligations of the GREG set forth in 
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Section 5.4 above relating to use of property furnished under this MOU shall 
remain in force after termination.  

 
Section 5. 12. Nonwaiver of Remedies. No delay in exercising any right or 
remedy accruing to a Party in connection with this MOU will be construed as a 
waiver of such right or remedy.  
Section 5.13. Language. This MOU is prepared in English and Spanish. In the 
event of ambiguity or conflict between the versions. the Parties will mutually 
determine which version most closely fits the letter and spirit of the MOU.  
Section 5.14. Effective Date. This MOU shall be effective when signed by both 
Parties.  
GOVERNMENT OF THE UNITED STATES OF AMERICA  
GOVERNMENT OF REPUBLIC OF EQUATORIAL GUINEA  
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Date: April 11 I 2006  
 
Annex I: Illustrative Program  Description  
 
I. Introduction  
The Government of The Republic of Equatorial Guinea ("GREG") has by 
Presidential Decree established the Social Needs Fund (also referred to as the 
"Fund"). The establishment of this Fund Is expected to allow for the expeditious 
funding of projects in the short term, while at the same time demonstrating the 
commitment of the GR.EG to address social needs of its citizens. The GREG 
also seeks to increase the mid and longterm capacity of the ministries associated 
with the Social Needs Fund.  
 
II. Objective and Description of Activities  
The Government of the United States, through the United States Agency for 
International Development ("USAID"), has agreed to assist the GREG to develop 
the capacity needed to implement projects to meet the social needs of the people 
of The Republic of Equatorial Guinea. The objective of the USAID Technical 
Support Program (referred to as the "USAID/TSP" or the "Program") is to ensure 
that Fund projects are financed and implemented in a manner that is transparent, 
efficient and accountable to the citizens and government of The Republic of 
Equatorial Guinea. To achieve this goal, the USAID/TSP will provide technical 
assistance and training for the following:  
 
III. The Establishment of the Social Needs Fund Mechanism  
The purpose of this Fund is to provide financial resources to undertake 
development projects to benefit the citizens of The Republic of Equatorial 
Guinea. This Fund is intended to be an interim measure until such time as the 
relevant Ministries acquire sufficient administrative and programmatic capacity to 
implement social projects directly. At the same time, however, administration of 
The Fund will explicitly involve relevant Ministries to build their capacity during 
projects implementation. At least initially, resources budgeted for social 
development needs from the existing budgets of the relevant government 
Ministries will be allocated to, and spent through, The Fund, supplemented by 
extra-budgetary resources for purposes of managing The Fund and capacity 
building within relevant Ministries. The establishment of this Fund should not, in 
any way, be viewed as a substitute for the operations of the Government 
ministries and institutions. The guiding principles for the USG/GREG cooperation 
in support of The Fund are:  
. Transparency. Funds accounts and expenditures shall be maintained and 

managed separately from other general government accounts, and project 
and financial operations shall be transparent, with annual external, 
independent audits. Procedures for awarding projects under The Fund will 
adhere to high international procurement standards for transparency, 
accountability and fair competition.  

. Accountability. The Fund Mechanism, the Board, Secretariat and Committees 
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shall have clearly defined rules, procedures and responsibilities that adhere 
to internationally-accepted standards of corporate governance and personal 
accountability and guarantee accountability of The Fund to the citizens of 
The Republic of Equatorial Guinea.  

. Effectiveness. There will be procedures built into The Fund's operation to 
ensure that project goals and activities are well-planned and executed 
according to internationally-accepted development standards.  

. Sustainability. The USAIDITSP and the operations of The Fund will be 
oriented toward building the planning and implementation capacity of the 
GREG and non-governmental institutions to provide for the social needs of its 
citizens.  

 
Some other considerations guiding the proposed structure and functioning of 
this Fund include the following:  

. Over-all control of The Fund rests with the GREG and its representatives;  

. Final approval of programs and related budgets will rest with the Governing 
Board;  

. The Fund is considered a transitional mechanism that will be phased out as 
the capacity of government Ministries to manage large-scale programs 
increases;  

. All USAID/TSP and the operation of The Fund itself will include elements to 
build the immediate, medium and long-term, capacity of the GREG and its 
relevant Ministries to eventually make a separate Social Needs Fund 
unnecessary;  

. External technical assistance for support and monitoring will be built into the 
operation of both The Fund itself and of individual projects funded by it in 
order to ensure transparency, accountability and effectiveness;  

. The Fund will build on existing capacity and actors within the public service of 
the GREG wherever possible;  

. At least initially, The Fund will use already approved Ministerial budgets for 
project activities; and  

. All activities initiated under the USAIDITSP will be subject to review for 
compliance with USAID regulations.  

 
The USAID/TSP will assist with the development of the operational mechanisms 
of The Fund in concert and by mutual agreement with the GREG.  
 
IV. The Establishment of the Secretariat for the Social Needs  
The USAID/TSP will assist in establishing a secretariat for the Social Needs 
Fund and strengthening the Secretariat's operational capacity. The Secretariat 
will be staffed with one international advisor, a program manager and a financial 
manager along with necessary support staff. The Secretariat reports directly to 
the Governing Board and is responsible for the overall management and support 
of The Fund Mechanism. The role of the Secretariat is to promote financial 
control and to support the governing board and The Fund. The membership of 
the Board Secretariat will be mutually agreed upon by USAID and the GREG.  
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V.  Establishment of Program Committees  
The USAID/TSP will assist in establishing and strengthening five Program 
Committees representing the Ministries of Health, Education, Women's Affairs, 
and Fishing and Environment and Sanitation as well as the "Ayuntamientos" of 
Malabo and Bata as appropriate. The Program Committees will review project 
proposals from their respective Ministries and make recommendations to the 
Governing Board for approval, with the overall objective of improving 
coordination between The Fund and authorities of planning and implementation 
of the GREG, assuring that the processes and projects of The Fund are 
integrated with the objectives of institutional capacity of The Fund and 
USAID/TSP, and will be utilized to improve the communications between all the 
actors in their respective sector of social services. The membership of Program 
Committees will be drawn from the respective ministry and/or Ayuntamiento, 
other ministries (such as Planning) or government bodies, technical advisors 
from the USAID/TSP, representatives of Equatoguinean civil society or private 
sector, international or bilateral donor organizations, and/or international NGOs. 
Membership of the Program Committees will be mutually agreed upon by 
USAID/TSP and the GREG.  
 
VI. Institutional Capacity Building for Associated Ministries of Health, 
Education, Women's Affairs, Fishing and Environment and Sanitation and 
Ayuntamientos’ of Malabo and Bata   
USAID/TSP will help strengthen key internal management systems, such as 
administrative and financial management, planning, procurement, monitoring 
and reporting which are crucial for the implementation of the selected projects. 
An initial baseline institutional management assessment will be completed with 
each Ministry and/or Ayuntamiento. This baseline will serve as a basis to design 
individual training and technical assistance programs for each Ministry and/or 
ayuntamiento based upon its management weaknesses and strengths. This 
management assessment tool will be used consistently during the period of the 
USAID/TSP to assess progress and determine other institutional capacity needs. 
It is expected that technical advisors may be provided to each of  these 
Ministries and/or Ayuntamientos. It is anticipated that two other GREG Ministries 
will have important role in The Fund:  
   
 
The Ministry of Finance and Budget. The Ministry of Finance will work closely 
with the Secretariat to create special project accounts for the purpose of 
implementing projects approved under The Fund. to establish procedures for 
accounting and financial management and Fund disbursement. and to create 
necessary financial controls before funds are disbursed.  
 
The Ministry of Planning and Public Investments. This Ministry will ensure 
that Fund projects are coordinated with the GREG's planning objectives as 
appropriate. Technical assistance and training to develop the capacity of each 
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one of the six associated Ministries will be provided so they can participate in 
The Fund and develop key organizational systems to increase their 
effectiveness. transparency and responsibility. Institutional training will be 
focused on the ability of Ministries to plan. coordinate and manage finances 
responsibly. with an orientation on customer service and with a focus on service 
delivery to the communities they serve. Systems will be developed and 
implemented to ensure the effectiveness, financial management and reporting 
on the projects of the Social Needs Fund.  
 
VII. Responsibilities of the GREG and USAID  
The GREG will be responsible for providing The Funds and national staff needed 
for The Fund and related activities to increase the capacity of the associated 
Ministries and/or Ajuntamientos to effectively meet citizens' social needs. 
Funding under this MOU will cover costs for USAID project management and the 
USAID/TSP and related staff. Separate funds will be made available in separate 
accounts for the implementatLon of the social needs projects per Ministry to be 
implemented under the combined Social Needs Fund. USAID will be responsible 
for developing and administering the technical assistance and training program, 
including provision of technical advisors to the Secretariat and/or participating 
ministries. In addition, a USAID project manager will provide overall 
management oversight and monitor of the technical assistance provided under 
the USAIDITSP. There will be close collaboration between USAID and the 
GREG to ensure that all activities are developed in a timely manner and meet 
the needs of the people of The Republic of Equatorial Guinea.  
 
VIII. Duration and Implementation of the Program  
The duration of the program will be three years. 
 
IX. Implementation Benchmarks  
The technical assistance team, using existing and additional studies where 
necessary. will develop a detailed implementation plan for this program.  
 
Preliminary implementation benchmarks include the following:  
1. A three year work plan, a monthly program for the first year and a monitoring 
and evaluation plan 
2. Institutional baseline studies for line Ministries and Ayuntamientos, including 
capacity building programs. 
3. Detailed description of The Fund, including organization, operations, personnel 
plans for line ministries, auditing plans, etc. 
4. Charters for the Secretariat and Program Committees detailing roles, 
responsibilities, criteria for membership, corporate governance standards, etc.  
5. Detailed staff development and staffing plans for The Fund Secretariat and 
associated Ministries based on the baseline institutional assessments.  
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By the end of the USAID/TSP:  
6. Personnel capacity development plans have been implemented, and;  
7. The Fund has begun to transfer financial and management responsibility for 
project implementation to the participating Ministries.  
 
X. Illustrative Budget  
The following is an illustrative budget that will be revised based on initial 
evaluations conducted by the Technical Assistance team managed by USAID. 
The total amount is 15 million dollars.  
 
XI. Auditing 
The USAID/TSP will be audited per USAID regulations at the end of the program 
and the findings will be shared with the GREG. All projects funded under The 
Fund will be SUb~' to an audit per procedures as agreed to by the GREG and 
USAID.  
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ANNEX 4 PROPOSED 
BYLAWS - FUND FOR SOCIAL 
DEVELOPMENT 
DECREE Number …. ..../2006 dated ………… of …………, by which the Organic 
and Functional Bylaw of the Fund for Social Development in the Republic of 
Equatorial Guinea is approved. 
 

PREAMBLE 
 

The Decree number 120/2005, of date July 4, by which the Fund for Social 
Development is created, whose objective is to support the implementation of 
policies aimed at resolving the basic needs, provide for a healthy environment 
and combat against poverty, for the benefit of the people of Equatorial Guinea, 
in order to reach an integral and sustainable human development, with special 
emphasis in the prioritized sectors of health, education, environment and 
promotion of women. 
Considering that the activities to carry out within the framework of the Fund for 
Social Development will be highly beneficial to the urban and rural populations 
by means of formulation, execution, tracking and control of specific projects 
marked by the principles of participation, transparency, accountability, equality 
and legality. 
In consequence, and with the purpose of setting the guidelines about the 
performance of the Fund for Social Development and its structures (attributions 
and functions), arises the need to elaborate and adopt a Organic and 
Functional Bylaw in agreement with the spirit of its creation. 
By its rights, and at the request of the Presidency of the Government, with prior 
deliberation by the Council of Ministers in its Session celebrated on the day 
_____________ of ____________ of two thousand and six. 
 

I DISPOSE: 
 

ONLY ARTICLE.-  To approve the Organic and Functional Bylaw of the Fund 
for Social Development of the Republic of Equatorial Guinea, which text is 
inserted following: 
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ORGANIC AND FUNCTIONAL BYLAW FOR THE FUND FOR SOCIAL 

DEVELOPMENT 
 

TITLE ONE:  PURPOSE AND OBJECTIVES 

ARTICLE 1º. -   The present Organic and Functional Bylaw for the Fund for 
Social Development regulates the general norms for complying with the 
objectives established in articles 1 and 6 of Decree number 120/2005 dated July 
4, by which is created the Fund for Social Development in Equatorial Guinea, 
and as to that agreed by the Parts in the Memorandum of Understanding 
between the Government of the United States of America and the Government of 
the Republic of Equatorial Guinea, signed on the 11th day of April of 2006, 
without prejudicing any other regulatory dispositions of the other specific areas.  
 

TITLE TWO:  DEFINITIONS 

 
ARTICLE 2º. -   To the effects of the present Bylaw, it is understood by: 
a) Fund for Social Development of the Republic of Equatorial Guinea (FSD): The 

Fund created by virtue of the Decree number 120/2005, of date July 4. 
b) Program FSD: the Technical Cooperation Program and institutional 

strengthening for line ministries in social sectors, between the Government of 
Equatorial Guinea and the United States of America, who will execute this 
project through the United States Agency for International Development 
(USAID), and will have a duration of three (3) years in conformity with the 
Memorandum of Understanding between both governments signed on April 
11 of 2006.  

c) United States Agency for International Development (USAID): the institution 
that will provide technical assistance, staff training and technology 
transference to fellow equatoguineans involved in the management bodies of 
The Fund, especially the Technical Secretariat and the Program Comittees. 

d) Technical Secretariat: the Office for the logistics, administrative and 
management support that assists the Administration Committee; 

e) Line ministries in the social sector: are the Ministries identified in the Final 
Report as having priority in the execution of the programs of The Fund and 
are the following: 

• Ministry of Health and Social Welfare; 
• Ministry of Education, Science and Sports; 
• Ministry of Social Affairs and Women’s Interests; 
• Ministry of Fishing and Environment; 
• Ministry of the Interior and Local Government (Municipalities of Bata and 

Malabo). 
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f) Support Ministries: are the ministries that will support technically and 
financially the actions and operation of The Fund, and are: 

• Ministry of Finance and Budget; 
• Ministry of Planning, Economic Development and Public Investment. 

g)  Special Budget: The Funds assigned for the execution of the programs and 
projects within the framework of this Fund for Social Development, for which 
the Ministry of Finance and Budget will be the fiduciary. 

 
TITLE THREE: ORGANIZATION AND ADMINISTRATION OF THE FUND 

CHAPTER ONE: ORGANIZATION 

 
ARTICLE 3º. -   In conformity of article 4 of the Decree number 120/2005, 
dated July 4, and in compliance with its intended purposes and objectives, the 
FSD shall consist of the following bodies of management and execution: 
 a) Administration Committee; 
 b) The Technical Secretariat of The Fund; 
 c) The Program Committees; 
d) Audits. 
 
ADMINISTRATION COMMITTEE 
 
ARTICLE 4º. -    
a) The management and administration of The Fund for Social will be in charge 

of the Administration Committee integrated by a President, who is the 
President of the Republic; a Vice President designated by the President of the 
Republic; as many members or delegates as number of sub-sectors defined 
in article 2 of this Bylaw and the Final Report of the Assessment for Social 
Needs, approved by article 11 of the Decree number 120/2005, dated July 4, 
designated by the President of the Republic; the Minister of Interior and Local 
Corporations and three (3) experts of recognized repute, competency and 
honesty, appointed by the President of the Republic. 

b) The Administration Committee meets ordinarily two times a year, in the 
months of May and November and, extraordinarily as many times as 
necessary. 

c) The meetings of the Administration Committee will be convened by its 
President. 

The  summons will be sent by the Executive Secretary, in writing and with 
acknowledgement of receipt, and with sufficient anticipation of the date of the 
meeting. 

d) The decisions of the Administration Committee will be taken by simple 
majority, and in case of a tie, the President will have the casting vote. 
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e) The quorum of the Administration Committee will be constituted by six (6) 
members; in the case of not having established quorum in the first summon, 
the meeting will be celebrated two (2) hours after the second summon, with a 
minimum of four members. 

f) There will be minutes drawn for each meeting. When in voting should there 
be a particular vote and the voter should so request, his vote shall be 
registered in the minutes. 

The minutes will be registered in a Minute Book of the Administration 
Committee and signed by the Secretary and the President. 

 
ARTICLE 5º. -   The general functions of the Administration Committee are: 
a) Supervise the writing and acceptance of those dispositions that will rule the 

functioning of the bodies of The Fund; 
b) Approve the program recommendations made by the Program Committees in 

the sectorial ministries, presented through the Technical Secretariat ; 
c) Approve the annual budgets of The Fund and the action programs of the 

Technical Secretariat; 
d) Order periodic audits, external or internal, that are necessary. Said audits will 

be carried out, at least, annually on and will be published in the Official 
Bulletin of the State (BOE) or, in a newspaper of major audience in the 
Republic of Equatorial Guinea; 

e) Determine and supervise the activities of the Secretariat;  
f) Program and authorize, in case needed, the participation or the contribution 

of social development players involved or interested in these topics. 
 
ARTICLE 6º. -   The duties and obligations of the Administration Committee 
are: 
a) Establish the priority of the projects submitted by the social sectors involved 

with the Social Fund;  
b) Approve the Financial Bylaw fo The Fund, which will set the terms, conditions 

and requirements for making the budgeted funds available; 
c) Determine, annually, the operating and staff budget, based on the programs 

and proposals of the sectorial Program Committees.  
d) Annually supervise the management performance of the Secretariat; 
e) Delegate administrative authorizations, extensive or limited as necessary, to 

the Technical- Executive Secretariat of the FSD or to staff as considered 
convenient for the better functioning of the Institution; 

f) Design and approve the administrative organization of the FSD; 
g) Approve the salary scale and recruitment, contractual and promotion policies 

for the functionaries and employees of the FSD, as well as social provisions 
including training, per diems for travel both in country and internationally 
when on official missions; 

h) Approve the methods, manuals, and administrative and operational 
procedures, as well as the rules and norms that regulate the administrative 
organization, the obtaining of funds, the management of resources, the 
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operation of The Fund and the granting of funding for priority projects that 
benefit the poorest populations. 

i) Approve the awarding of contracts for goods and services needed for the 
operation of the institutions and for project execution, assuring compliance 
with that established in sub-paragraph h) of this article and with generally 
accepted practices; and 

j) As many others as deemed necessary for the fulfillment of the purposes and 
objectives established in the FSD. 

 
 
ARTICLE 7º. -   The Administration Committee will approve the social 
programs presented by the Technical Secretariat. The resolutions of the 
Administration Committee can only be modified, amended or annulled by the 
same Committee, following the same procedures as were used to approve them. 
 
TECHNICAL SECRETARIAT OF THE FUND  FOR SOCIAL DEVELOPMENT 
 
ARTICLE 8º. -   1. The Technical Secretariat of the Fund for Social 
Development established in the article 4 and defined in the article 8, both of the 
Decree number 120/2005, dated July 4, is the office for logistical support that 
assists the Administration Committee.  
2. The Technical Secretariat will be located in the Office of the Prime Minister 
and will be directed by a Technical – Executive Secretary appointed by the 
President of the Republic at the proposal of the Vice President of the 
Administration Committee. 
3. The Technical – Executive Secretariat will be assisted by a Financial Manager 
and a Programs Manager; both the Financial Manager, as well as the Programs 
Manager will be civil servants of the Government of Equatorial Guinea, who will 
receive training by the international advisors. 
4. The Technical Secretariat will inform of its activities directly to the 
Administration Committee. 
 
 
ARTICLE 9º. -   The international advisors referred to in the articles 4 and 8, 
shall fulfill fundamentally, among others, the following qualifications:  

a) Ample professional experience in Africa and/or in developing countries; 
b) Good working knowledge of Spanish (spoken and written); 
c) Experience in topics of social projects and development; 
d) Experience in public sector management. 

 
FUNCTIONS OF THE TECHNICAL SECRETARIAT 
 
ARTICLE 10º. -   The functions of the Technical Secretariat are:  
a) Collaborate with the Administration Committee in programming, coordinating 

and controling activities of the FSD and in the analysis and solution of internal 
and external problems that impact on the execution of those activities; 
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b) Exercise the Secretariat of the Administration Committee. Will be responsible 
to write and to register the minutes in the Minute Book of the Administration 
Committee. 

c) Act as the coordinating body between the Administration Committee and the 
Program Committees, as well as with the support ministries, to facilitate the 
planning, development and evaluation of institutional activities that implicate 
the participation of those entities that comprise and participate in the FSD; 

d) Participate in the formulation of policies and in the definition of technical and 
administrative criteria to direct with efficiency the operations executed within 
the framework of the FSD, and to improve the efficacy of the administration of 
the Special Budget and of the management of the resources;  

e) Participate in the review and discussion of technical studies prepared under 
the auspices of the FSD to consulting firms or independent professionals, as 
well as to propose the changes that are considered appropriate; 

f) Assure the effective compliance with policies, instructions and measures 
agreed to by the Administration Committee, to regulate the internal 
functioning and operations of the FSD; 

g) Assure compliance with the time frames that require a transfer of knowledge 
and functional experience in the social projects cycle and in the prioritization 
of expenditures of the Programs Committees to the line ministries;  

h) Report to the Administration Committee on project execution and on 
expenditure flows for projects approved by them; 

i) As many other functions as are assigned to it by the Administration 
Committee of The Fund. 

 
FUNCTIONS OF THE PROGRAMS MANAGEMENT 
 
ARTICLE 11º. -   The Programs Management is the administrative unit that 
provides support to the Technical – Executive Secretary for the analysis, follow-
up, evaluation, control and execution of the programs presented by the line 
ministries. It will be in charge of a Programs Manager, appointed by the 
Administration Committee, at the proposal of the Technical Secretary, and whose 
functions are the following: 
a) Evaluate the goals, objectives and activities of all the programs presented to it 

by the Program Committees from the line ministries in order to assure their 
consistency with those objectives established for the effective implementation 
of the programs The Fund sustains; 

b) Assemble the programs in a standard format for their presentation before the 
Administration Committee and coordinate the general projects presentations 
before the aforementioned Administration Committee. 

c) Coordinate Fund programs with the Ministry of Planning, Economic 
Development and Public Investment in order to that these be consistent with 
the national development strategy and the fight against poverty, within a 
medium term expenditures framework. 

d) Prepare all reports concerning all Fund programs for the Administration 
Committee; and 
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e) Assist in the organization of the annual audits of all Fund programs; and  
f) As many other functions as are assigned to it by the Technical Secretariat. 

 
FUNCTIONS OF THE FINANCIAL MANAGEMENT 
 
ARTICLE 12º. -   The Financial Management is the administrative unit that 
provides support to the Technical – Executive Secretary for the management, 
administration, control and follow-up of the FSD budget and all other financial 
operations thereof within this framework. This unit will be in charge of a Financial 
Manager, at the proposal of the Technical Secretary, and whose functions will 
be: 
  
a) Control and verify the financial aspects of all the budgets of the programs 

presented by each of the respective Programs Committees; 
b) Project financial flows for each of the programs budgets in a standard format 

for their presentation before the Administration Committee; 
c) Coordinate the establishment of accounts with the Ministry of Finance and 

Budget for approved programs and, at the same time, guarantee that 
appropriate financial controls are implemented before The Funds are 
disbursed; 

d) Prepare all financial reports to be submitted before the Administration 
Committee according to established deadlines; 

e) Assist in the organization of all the annual financial audits of the expenditures 
of The Fund, including those of associated programs; 

f) Write and submit for approval before the Administration Committee the 
Financial Bylaw of The Fund.  

g) Prepare the annual budget needed for the effective functioning of The Fund, 
including that of the Secretariat, and present the said budget to the 
Administration Committee according to the dates established for its 
presentation; and  

h) Administer the approved budget for the effective operation of The Fund. 
i) As many other functions as are assigned to it by the Technical Secretariat. 
 
PROGRAM COMMITTEES 
 
ARTICLE 13º. -   The Program Committees are structures integrated by the 
experts of the social sectors appointed by the ministries members of the 
Administration Committee, whose mission is to the elaboration of projects and 
their sectorial control. The line Ministers shall act as Presidents of each 
Programs Committee in their respective ministries, and shall be charged with the 
constitution of the Committee and undertaking of meetings.  
 
ARTICLE 14º. -   The functions of the Programs Committees are: 
a) Act as a coordinating body in its respective Ministry to facilitate planning, 

development and evaluation of social projects; 
b) Participate in the design of policies and the definition of technical criteria for 
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their respective sector in order to identify and select priority projects to be 
financed by the FSD in their area of competence; 

c) Coordinate social project formulation in their sector of competency and bring 
them to the Administration Committee for consideration and approval through 
the Secretariat of the FSD; 

d) Coordinate the compliance with the time frame established for the transfer of 
knowledge and functional experience in the execution of the social project 
cycle and in the establishment of priorities in social expenditures by line 
ministries;  

e) Monitor and evaluate the physical and budgetary execution of social projects 
in each sector; 

f) Monitor and evaluate the impact of social projects in each sector; and 
g) As many other functions as are assigned to it by the superior bodies of the 

FSD. 
 
INTERNAL AUDIT 
 
ARTICLE 15º. -   The internal audit is a body that seeks to assure compliance 
with policy, procedures, norms and financial management agreed upon by the 
Administration Committee, to guarantee the appropriate internal functioning and 
operations of the FSD. 
 
ARTICLE 16º. -   The Internal Auditor is named by and reports to the 
Administration Committee, to whom he submits his reports.  
ARTICLE 17º. -   All functional units that form a part of the FSD shall be 
subject to internal audits.  
 
RELATIONS BETWEEN THE FUND FOR SOCIAL DEVELOPMENT AND THE 
MINISTRY OF FINANCE AND BUDGET 
 
ARTICLE 18º. -   The Ministry of Finance and Budget will be the fiduciary for 
the Fund for Social Development and shall provide all necessary support and 
management services that the Administration Committee requires of it in order to 
carry out the obligations of Article 7 of the Decree number 120/2005. In this 
respect, the Ministry of Finance and Budget will establish: special accounts for 
projects approved by the Administration Committee, the procedures relating to 
financial accounting and funds disbursement; and create also, the necessary 
financial controls before The Funds are disbursed.  
 
RELATIONS BETWEEN THE FUND FOR SOCIAL DEVELOPMENT AND THE 
MINISTRY OF PLANNING, ECONOMIC DEVELOPMENT AND 
PUBLIC INVESTMENT 
 
ARTICLE 19º. -   The Ministry of Planning, Economic Development and Public 
Investment will assure that Fund projects are consistent with the national development 
strategy and fight against poverty in the framework of its medium term expenditure plan. 
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TRANSITORY DISPOSITION 

The Administration Committee of Fund for Social Development is authorized to 
dictate as many dispositions and instructions as it estimates pertinent for the 
effective establishment of the organizational structure as required by this Organic 
and Functional Bylaw. 
 
DEROGATORY DISPOSITION 

All other dispositions of equal or inferior rank that oppose that which is stipulated 
in this Decree are to remain derogated. 
 

FINAL DISPOSITION 

The present Decree will take effect on the day of its publication in the Official 
State Bulletin or by the national information media. 
 
Thus I so dispose for the present Decree, given in Malabo on [DATE] 
 
FOR A BETTER GUINEA 
OBIANG NGUEMA MBASOGO 

PRESIDENT OF THE REPUBLIC OF EQUATORIAL GUINEA
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ANNEX 5 PROPOSED CODE OF 
FISCAL TRANSPARENCY FOR 
FUND OPERATIONS  
I.  Clarity of Roles and Responsibilities for The Fund.  
1.1 The Fund should be distinguished from the rest of the public sector and from the 
rest of the economy, and policy and management roles within The Fund should be clear 
and publicly disclosed. 
 1.1.1 The structure and functions of The Fund should be clearly specified. 
 1.1.2 The division of responsibilities within The Fund should be well defined. 

1.1.3 Clear mechanisms for the coordination and management of budgetary and 
extra-budgetary activities should be established. 
1.1.4 Relations between The Fund and the government and non-government 
public sector agencies (i.e., the Central Bank, public financial institutions, and non-
financial public enterprises) should be based on clear arrangements. 
1.1.5 The Fund involvement in the private sector (e.g., through procurement) 
should be conducted in an open and public manner, and on the basis of clear rules 
and procedures that are applied in a nondiscriminatory way. 

1.2 There should be a clear legal and administrative framework for The Fund 
management. 

1.2.1 Any commitment or expenditure of public funds thru The Fund should be 
governed by comprehensive budget laws and procedures and openly available 
administrative rules. 
1.2.2 Ethical standards of behavior for the employees of The Fund should be clear 
and well publicized. 
 

II. Open Budget Preparation, Execution, and Reporting for The Fund Operations 

2.1 The Fund documentation should specify the policy basis for its operations and 
budget. 

2.1.1 A statement of policy objectives and an assessment of financial sustainability 
should provide the framework for the annual budget of The Fund. 
2.1.2 Any financial rules that have been adopted should be clearly specified. 
2.1.3 New policies being introduced in the annual budget of The Fund should be 
clearly described. 
2.1.4 Major fiscal risks that may affect The Fund budget should be identified and 
quantified where possible, including variations in economic assumptions. 

2.2 Budget information should be presented in a way that facilitates policy analysis and 
promotes accountability. 

2.2.1 Budget data of The Fund should be reported on a gross basis, distinguishing 
revenue, expenditure, and financing, with expenditure classified by economic, 
functional, and administrative category. Data on extra-budgetary activities should 
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be reported on the same basis. 
2.2.2 A statement of objectives to be achieved by major budget programs of The 
Fund (e.g., improvement in relevant social indicators) should be provided. 

2.3 Procedures for the execution and monitoring of approved expenditure should be 
clearly specified. 

2.3.1 There should be a comprehensive, integrated accounting system which 
provides a reliable basis for assessing payment arrears. 
2.3.2 Procurement and employment regulations should be standardized and 
accessible to all interested parties. 
2.3.3 Budget execution of The Fund should be internally audited, and audit 
procedures should be open to review. 

2.4 There should be regular fiscal reporting to the legislature and the public. 
2.4.1 A mid-year report of The Fund on budget developments should be presented 
to the legislature. More frequent (at least quarterly) reports should also be 
published. 
2.4.2 Final accounts of The Fund should be presented to the legislature within a 
year of the end of the fiscal year. 
2.4.3 Results achieved relative to the objectives of major budget programs of The 
Fund should be presented to the legislature annually. 
 

III. Public Availability of Information of Fund Operations 

3.1 The public should be provided with full information on the past, current, and 
projected fiscal activity of Fund 

3.1.1 The budget documentation, final accounts, and other financial reports for the 
public should cover all budgetary and extra-budgetary activities of The Fund, and 
the consolidated financial position of The Fund should be published. 
3.1.2 Information comparable to that in the annual budget of The Fund should be 
provided for the outturns of the preceding fiscal year, together with forecasts of the 
main budget aggregates for one year following the budget. 

3.2 A commitment should be made to the timely publication of financial information of 
The Fund. 
 3.2.1 The publication of financial information should be a legal obligation of The 
Fund. 
 3.2.2 Advance release date calendars for financial information should be 
announced. 
 
IV. Assurances of Integrity for Fund Operations 

4.1 Fiscal data should meet accepted data quality standards. 
4.1.1 Budget data of The Fund should reflect recent expenditure trends, and well-
defined policy commitments. 
4.1.2 The annual budget and final accounts of The Fund should indicate the 
accounting basis (e.g., cash or accrual) and standards used in the compilation and 
presentation of budget data of The Fund. 
4.1.3 Specific assurances should be provided as to the quality of financial data. In 
particular, it should be indicated whether data in financial reports are internally 
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consistent and have been reconciled with relevant data from other sources. 
 
4.2 Fiscal information should be subjected to independent scrutiny. 

4.2.1 A national audit body or equivalent organization, which is independent of The 
Fund, should provide timely reports for the legislature and public on the financial 
integrity of The Fund. 
4.2.2 Independent experts should be invited to assess financial performance of 
The Fund against stated objectives. 
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ANNEX 6 EQUATORIAL GUINEA 
BUDGET CALENDAR BY 
INSTITUTION 

CYCLE/PART/STAGE MONTH INSTITUTION 

Planning Cycle/Part/Stage 

Multi-Year planning Unknown Unknown 

Multi-Year programming Unknown Unknown 

Annual Fiscal Plan  Unknown MFB, MMIE, GEPetrol 

Budgeting Cycle/Part/Stage 

A.  Executive Preparation  

Budget Preparation  March-June Public bodies 

Budget Circular released March MFB, MPD 

Budget Request submitted April-May Public bodies 

Preparation of the Recommended Budget August MFB, MPD 

Approval of the Recommended Budget August Council of Ministers 

B.  Legislative Approval  

Approval of the Recommended Budget September Parliament 

Appropriation of the Approved Budget October Parliament 

C.  Executive Implementation  

Notification of the Approved Budget  January MFB, MPD 

Operation of the Approved Budget January-December MFB, MPD, Public bodies 

Implementation of the Approved Budget January-December Public bodies 

D. Executive Audit/ Monitoring 

Preparation of previous year’s accounts Unknown Unknown 

Audit of previous year’s accounts  Unknown Unknown 

Review of previous year’s accounts  Unknown Parliament 
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ANNEX 7 DETAILED 
COMPONENTS OF THE PRE-
FEASIBILITY STUDY  
The pre-feasibility study of any public sector project will normally cover six different 
areas. These can be summarized as follows: 

MARKETING MODULE  

The marketing or demand module should begin by assessing whether the output of the 
project is to be used to meet local demand or to be sold internationally. For most 
products sold in the international market there is a vast amount of information available 
on market trends, new technology, and the approximate cost position of potential 
competitors. The key question is what are the advantages and disadvantages of the 
proposed project relative to other competitors, both domestically and internationally, 
who will be active in this same market. For some products, such as relatively 
homogeneous goods sold in organized competitive markets, research on costs 
proposed project relative to those of existing producers may suffice. For others, 
research on likely price trends may be needed in addition to relative costs, and yet for 
others, research on likely demand for the output of the specific project under study may 
also be needed. 

For the market analysis of a product which is to be sold in the domestic market, it will be 
more important to begin primary research at the pre-feasibility stage of the project 
appraisal. The potential customers for the product will often have to be surveyed before 
an accurate picture of the potential market for a product can be determined. If the 
product is to be sold in a competitive environment, then an appraisal should be made to 
speculate how the competitors in the market are likely to react. This information can be 
obtained by reviewing the previous activity in the relevant market and by assessing the 
strengths and weaknesses of the competitors. 

In the case of public monopolies, such as public utilities, government policies 
themselves may be an important variable in determining the demand for the 
output. Extension of electricity to the rural areas and the development of industrial 
complexes will have an important bearing on the future demand for the output. The 
growth in the demand for the output of a public utility can often be forecasted quite 
accurately by studying the relationship over time of demand with respect to variables 
such as disposable income, industrial output, household formation and relative 
prices. The study of growth in demand experienced by utilities in other countries with 
similar circumstances can often provide a good indication of what can be expected in 
the future. 
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The output of this module, if it is to be a commercial project, should be a set of forecasts 
of the following variables for the duration of the project: 

(1)  Quantities of expected sales and prices for goods to be sold in competition with 
traded goods from other countries, regardless of whether such sales are made to 
domestic or foreign customers.  

(2)  Quantities of expected sales and prices for goods to be sold domestically and not in 
competition with internationally traded goods. 

(3)  Sales taxes and export taxes that are expected to be paid by the consumers of the 
traded goods. 

(4)  Sales taxes to be paid on goods not traded internationally. 

(5)  Subsidies to be received on the basis of production, sales, exports, etc. 

(6)  Government regulations (such as price ceilings and floors, or quotas), affecting the 
sales or price of the output. 

(7)  Product trends in terms of technological developments and the expected product 
cycle. 

(8)  All trade restrictions that are not caused by government regulation must be 
identified and their impact should be quantified. 

TECHNICAL OR ENGINEERING MODULE  

In this module, secondary research can be used very effectively. Engineering firms and 
technical experts in a field usually have considerable experience in other projects that 
have used either identical technology or similar techniques. Often there are many 
consulting firms or government agencies that have technical expertise in a specific 
area. The most important rule to follow when using outside expertise in assisting with 
feasibility studies, is that the consulting group being employed to provide this 
information must be informed that it will not be considered for the design or 
management of the facility in the design and implementation phase. It is critical to avoid 
placing the consultants used in the appraisal of a project in a position where they have a 
conflict of interest. Consultants should be hired at the appraisal stage to provide truthful 
information based on their experience in the past. The authorities also may wish to 
indicate to them that if their estimates for the current project prove to be accurate then 
they will receive favorable attention when the contracts are being let on future design 
activities of other projects. The consultants used to assist in the preparation of the 
appraisal should also be retained to check and approve the design and cost estimates 
developed by the group that has been given the task of preparing the final detailed 
plans. 

If this procedure is not followed, then there will be a conscious effort on the part of the 
engineering or technical consultants to underestimate costs in order to get the project 
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approved. Once the project is approved, they get an opportunity to obtain the more 
profitable task of preparing a detailed design of the project. Of course, the worst 
possible approach is to ask for free advice at the appraisal stage on the basis that the 
outside experts will be given a chance to do further work for hire if the project is 
attractive. It is a sad commentary on the performance of many governments in this area 
to note that these last two procedures are the ones most often followed. 

The output from the technical module of a pre-feasibility study should obtain the 
following information: 

(1) The quantities of inputs by type which will be required for the construction of the 
project. 

(2) The prices of these inputs and their probable sources of supply are required. 

(3) Labor requirements by skill and by time of construction for the building of the project. 

(4) The physical input requirements for the operation of the project by year and by 
volume of sales.  

(5) The likely sources of supply for these inputs and the price assumptions used to 
estimate future costs of operation. 

(6) Information on the technological life of the project. 

(7) The labor requirements by skill for the operation of the project. 

(8) The nature of the outputs of the project which have an impact on the environment 
surrounding the facility and a quantitative assessment of these impacts. 

MANPOWER AND ADMINISTRATIVE SUPPORT MODULE  

Project appraisal to be effective must not confine itself to examining the financial and 
economic costs and benefits under the assumption that the project can be built and 
delivered operationally and on time. This assumes a degree of administrative support 
for implementation of projects that in many countries does not exist. Many projects have 
failed because they were undertaken without the administrative expertise available to 
deliver the project as specified. The prospect that future financial and economic benefits 
will materialize is only as good as is the administrative capability of the agency in 
charge to put the project in place.  

This module must reconcile the technical and administrative requirements of the project 
with the supply constraints on manpower available to this project. If they cannot be 
reconciled, then the project should not be undertaken. A careful study of the labor 
markets should be made in order to ensure that the estimates of wage rates to be paid 
are accurate and that the planned source of manpower is reasonable in the light of labor 
market conditions. 
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In general, manpower requirements should be broken down by occupational and skill 
categories and these needs should be evaluated in terms of the possible sources from 
which they might be met. Where both needs are foreseen, this information should be 
passed to the technical module so that possible revisions of the timing of the project can 
be considered. 

FINANCIAL/BUDGET MODULE  

The financial/budget module provides the first integration of the financial and technical 
variables that have been estimated by the previous modules. A cash flow profile of the 
project will be constructed which will identify all the receipts and expenditures that are 
expected to occur during the lifetime of a project. Even in the pre-feasibility stage, an 
attempt should be made to provide a description of the financial flows of the project that 
identifies the key variables to be used as input data in the economic and social 
appraisal. 

Because of the need for estimates of particular variables (e.g., foreign exchange 
requirements) for the purpose of making economic and social project appraisals, the 
level of financial detail required is considerably greater than that which is usually found 
in the financial appraisal of a private sector project. The financial module should answer 
a series of basic questions concerning the financial prospects and viability of the 
project. Four of the most important of these questions are outlined below: 

(1) What relative degrees of certainty do we place on each of the revenue and cost 
items in the financial analysis? What factors are expected to affect these variables 
directly and in what way? 

(2) What sources of financing will be used to cover the cost of the project? Does this 
financing have special features, such as subsidized interest rates, grants, foreign equity 
or loans (tied or general)? 

(3) What is the minimum net cash flow required by this investment to be able to 
continue operations without unplanned requests being made to the government treasury 
for supplementary financing? 

(4) Does the project have a large enough net cash flow or financial rate of return for it to 
be financially viable? If not, what sources of additional funds are available and can be 
committed to assist the project if it is economically and socially justified? 

If any one of these questions points to future difficulties, then adjustments should be 
made in either the design or financing of the project to avoid failure. 

ECONOMIC AND ENVIRONMENTAL MODULE  

The objective of the economic appraisal is to examine the project from the entire 
economy's point of view to determine whether or not its implementation will improve the 
economic welfare of the country. 
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An economic appraisal is of exactly the same nature as a financial analysis except that 
in the case of an economic appraisal the benefits and costs are measured from the 
viewpoint of the whole country rather than the investors or owners of the 
project. Instead of relying solely on accounting techniques to measure expenditures and 
costs as in the case of a financial appraisal, the economic evaluation requires the use of 
economic techniques of measurement to supplement the accounting framework. To 
extend the financial appraisal into an economic appraisal, we need to obtain answers to 
a series of questions that are a continuation of those already outlined above. The 
questions covering the economic appraisal of a project can be set out as follows: 

(1) What are the magnitudes of the differences between the financial and economic 
values of the variables that are affected by government regulation and control or are 
subject to taxes, tariffs, and subsidies? 

(2) What are the magnitudes of the differences between the financial and economic 
values of those variables which are affected by other imperfections in the factor and 
product market (e.g., labor unions and restrictive trade practices)? 

(3) What relative degree of certainty do we place on each of the above measures of the 
economic externals as compared to the estimates of financial expenditures and 
revenues? 

(4) When evaluated at a discount rate that reflects the relevant cost of capital from the 
standpoint of the economy as a whole, does this project produce a positive net present 
value? 

(5) In order for the appraisal to indicate that the project is economically viable, what 
proportion of the more uncertain economic adjustments must be included? 

Before the adjustments outlined in questions (1) and (2) can be measured with a 
satisfactory degree of accuracy, the basic principles of economic evaluation must be 
clearly understood by the analysts. However, it must also be pointed out that all these 
adjustments are made to the basic financial data of the project and thus it should always 
be relatively easy to check the various steps in the methodology that transforms the 
financial data into an economic appraisal. 

Before we can know whether a project is likely to improve the economic wellbeing of a 
country, we must know the opportunity cost of the resources it uses. If a project does 
not have an economic return equal to the opportunity cost of government funds, it does 
not automatically imply that the project should not be undertaken. The project may also 
lead to net social benefits which can be quantified (but not necessarily measured in 
monetary terms) and which may be viewed by the decision-makers as being worth the 
sacrifice of economic output that the project entails. For example, the project might 
distribute income to a group of people whom the government is very anxious to help 
relative to others in the country. It is here that an important factor must be noted. A 
project may distribute income to a desired group at the same time it may increase the 
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incomes of those that are not favored. Therefore, both of these outcomes must be noted 
for the decision-makers to determine the overall attractiveness of the project. 

 SOCIAL APPRAISAL  

The social appraisal is concerned with the identification and wherever possible, the 
quantification of the extra-economic impacts of the project. These include the impact of 
this project on the well-being of particular groups in society since seldom does a project 
benefit everyone in a country proportionally. Political factors should be identified as well 
as longer run impacts of the project on the community, which are not reflected by 
changes in income. While this aspect of the appraisal may be less precise than the 
financial or economic analysis of a project, to be meaningful the social evaluation will 
generally be tied to the same factors that make up the financial and economic 
appraisals. For example, a project cannot be expected to assist consumers in an area 
unless it increases the supply of a good or service at a price not greater than its 
previous price. 

An illustrative set of questions to be asked by the analyst when undertaking a social 
appraisal of a project is as follows: 

(1) What social objective of the government could this project potentially assist in 
attaining? 

(2) Who are the beneficiaries of this project and who is expected to bear the costs? 

(3) In what ways do those who benefit from the project receive those benefits and how 
do those who bear the costs pay? 

(4) What other political or social impacts is this project expected to generate? How? 

(5) By what alternative ways (and at what costs) could the government obtain social 
results similar to those expected from this project (or program)? 

(6) What are the net economic costs of undertaking these alternative projects or 
programs? 

In evaluating the social impact of a project, there are two important principles that 
should be remembered. First, the reasoning should be clear as to how this project is 
going to produce the social impacts attributed to it. Secondly, as the government is 
usually undertaking many projects and programs to reach its social objectives, we must 
compare the cost effectiveness of this project with at least a bench mark of the costs 
which are incurred by the other policy instruments available. Only if this project is as 
cost effective as other projects and programs in achieving the social objectives should 
an additional benefit be attributed to it. 
The set of questions, which have been outlined for a financial-economic-social appraisal 
of a project, makes it clear that it is our aim to categorize costs and benefits from the 
point of view of society as a whole. However, we should recognize that some costs and 
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benefits will be financial and directly generated within the project, and others will be 
financial but external to the project. We should also emphasize that some costs and 
benefits will be measurable and valued at an imputed price, and others will be 
identifiable but measured and/or valued with some degree of uncertainty. The variety of 
types of costs and benefits should be borne in mind in interpreting the results of a social 
project appraisal. In particular, we should not be misled by the apparent simplicity of the 
net economic or social present values expressed as real numbers. 
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ANNEX 8 MILLENNIUM 
DEVELOPMENT GOAL 
INDICATORS RELEVANT TO 
FSD OPERATIONS 
 
Goal 1. Eradicate extreme poverty and hunger  

Target 1: Reduce by half the proportion of people living on less than a 
dollar a day 

Indicators 
1. Proportion of Population Below $1 (PPP) per Day (World Bank) 
2. Poverty Gap Ratio, $1 per day (World Bank) 
3. Share of Poorest Quintile in National Income or Consumption (World 
Bank) 

 
Target 2: Reduce by half the proportion of people who suffer from hunger  

Indicators 
4. Prevalence of Underweight Children Under Five Years of Age 
(UNICEF) 
5. Proportion of the Population below Minimum Level of Dietary Energy 
Consumption (FAO) 

 
Goal 2. Achieve universal primary education  

Target 3: Ensure that all boys and girls complete a full course of primary 
schooling 

Indicators 
6. Net Enrolment Ratio in Primary Education (UNESCO) 
7. Proportion of Pupils Starting Grade 1 who Reach Grade 5 (UNESCO) 
8. Literacy Rate of 15-24 year-olds (UNESCO) 

 
Goal 3. Promote gender equality and empower women  

Target 4: Eliminate gender disparity in primary and secondary education 
preferably by 2005, and at all levels by 2015 

Indicators 
9. Ratio of Girls to Boys in Primary, Secondary, and Tertiary Education 
(UNESCO) 
10. Ratio of Literate Women to Men 15-24 years old (UNESCO) 
11. Share of Women in Wage Employment in the Non-Agricultural Sector 
(ILO) 
12. Proportion of Seats Held by Women in National Parliaments (IPU) 
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Goal 4.  Reduce child mortality  

Target 5: Reduce by two thirds the mortality rate among children under five 
Indicators 
13. Under-Five Mortality Rate (UNICEF) 
14. Infant Mortality Rate (UNICEF) 
15. Proportion of 1 year-old Children Immunised Against Measles 
(UNICEF) 

 
Goal 5.  Improve maternal health  

Target 6: Reduce by three quarters the maternal mortality ratio 
Indicators 
16. Maternal Mortality Ratio (WHO) 
17. Proportion of Births Attended by Skilled Health Personnel (UNICEF) 

 
Goal 6. Combat HIV/AIDS, malaria and other diseases 

Target 7: Halt and begin to reverse the spread of HIV/AIDS 
Indicators 
18. HIV Prevalence Among 15-24 year-old Pregnant Women (UNAIDS) 
19. Condom use rate of the contraceptive prevalence rate and Population 
aged 15-24 years with comprehensive correct knowledge of 
HIV/AIDS(UNAIDS, UNICEF, UN Population Division, WHO) 
20. Ratio of school attendance of orphans to school attendance of non-
orphans aged 10-14 years 

 
Target 8: Halt and begin to reverse the incidence of malaria and other major 

diseases 
Indicators 
21. Prevalence and Death Rates Associated with Malaria (WHO) 
22. Proportion of Population in Malaria Risk Areas Using Effective Malaria 
Prevention and Treatment Measures (UNICEF) 
23. Prevalence and Death Rates Associated with Tuberculosis (WHO) 
24. Proportion of Tuberculosis Cases Detected and Cured Under Directly-
Observed Treatment Short Courses (WHO) 

 
 



 
DESIGN AND IMPLEMENTATION PLAN 

125

ANNEX 9 EDUCATION SECTOR 
PRIORITIES AND PROJECT 
PROFILES  
An analysis by the education célula members of the ‘Equatorial Guinea Social Needs 
Assessment’ or Business for Social Responsibility (BSR) report, revealed that education 
priorities tended to center on the topics of capacity building and material support at 
all levels, from preschool to university.  The report also indicated that teacher capacity 
is probably the single greatest issue of the sector, with training needed to impart both 
basic teaching skills as well as empirical knowledge of various subjects.  This need 
extended from the level of primary schools, where more than half of the teacher corps 
does not have the minimal education required by law, to the national university, where 
professors do not have the applied skills needed to teach technical disciplines based on 
any type of primary data collection method. Another priority issue cited in the BSR 
report is that of curriculum development for the nation’s educational institutions. 
Development of culturally appropriate curriculum and the capacity to provide ongoing 
curriculum support for all grade levels was indicated as another high-level priority.  It 
was also reported in the BSR that the general human capacities in the professional 
and vocational areas is required in order to sustain economic development.   
  
Since the completion of the BSR report over two years ago, many of the conditions 
mentioned above still exist and constitute the most pressing of educational priorities.  In 
order to further update these findings and determine the extent of the attention being 
given by the Ministry of Education, Science and Sports to these and other areas in the 
sector, the education célula members extended their work on determining the actual 
education priorities in 2006-2007 by focusing the analysis on the projects delineated in 
the report. This also served to further identify potential projects in this sector and 
establish the relevancy of the list of “model” or illustrative projects to be included in this 
work plan.  Furthermore, the célula members were guided by the instructions and 
justifications formally presented by the Minister of Education, Science and Sports and 
also by first-hand information garnered through site visits and observations by one or 
more of the team members, generally conducting the visits together and jointly 
analyzing the findings. Clearly the need to improve the school teaching-learning 
environment through enhancing the infrastructure of the school-community educational 
centers across the nation was revealed as essential.  The school environment also 
requires a curriculum rich in the arts, music and sports for immediate and long-
lasting impact on the education sector and nation development.  
 
The célula members concluded from their analyses, site visits, interviews and 
observations at educational centers that the education priorities issues cited in the 
BSR report remain relevant at the time of the initiation of The Fund.  However, 
recognition needs to be given to the work underway by donor agencies and 
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private companies such as those in the petroleum industry.  Recognition of what has 
been, is being and is planned among these and other donors is essential and 
coordination is a key to long-term impact and the degree of success in meeting the 
goals of the MECD. 
  
The education sector célula team has identified several priority areas for action in the 
sector, many of which are already subject to planned or active interventions on the part 
of government institutions and collaborating entities, as follows: 
  

• Institutional Strengthening for Ministry of Education, Science and Sports  
• Capacity Building for Education Advisors 
• Capacity Building for Vocational and Professional Training 
• National Program for the Improvement of Parental Involvement  
• Capacity Building at the University level, including the Infusion of Technology into 

the Curriculum 
• Renovation and Reconditioning of Education Centers at All Levels 
• Teacher Training at the Pre-school, Primary and Secondary Levels 
• Curriculum Development at All Levels 

 
Each Education priority activity area has the potential of containing two or more 
component priority actions which are illustrated through the narrative herein and 
supported by individual descriptive summaries of potential projects presented at the 
close of this section.  The section that follows will require review and possible revisions 
by the education célula members as well as the Minister and the membership of his 
Technical Team before formal presentation to The Fund 
 
1. INSTITUTIONAL STRENGTHENING 

As previously identified, the weak ability of Ministry of Education, Science and Sports to 
execute programs in its areas of responsibility was a recurring theme in the dialogue on 
priority needs of the education sector.  Specific areas of weakness include financial 
management of public funds, which was a cross-cutting theme in any dialogue on the 
improvement of improve GREG agency effectiveness for program execution.   Another 
recurrent theme specific to Ministry of Education, Science and Sports was limited 
capacity for planning and managing the fundamental elements of educational programs 
at a national scale.   
 
A key constraint to resolving these limitations is what appears to be the absence of a 
clear vision within Ministry of Education, Science and Sports of its component functional 
areas of responsibility, including the aforementioned aspects of financial, administrative 
and technical management of an educational service sector.  The TSP team reported 
about a Round Table effort that produced a summary for a project to address the 
institutional development issue, but did not contain sufficient specifics for development 
of a terms of reference. 
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2. Teacher Training  

As a subject area within the general topic of capacity building for the education sector, 
the training of teachers and related activities consistently emerged during TSP 
interviews among the highest of the three (3) priority activities. Equatorial Guinea 
reports a fairly high level of literacy as compared to neighboring countries, while the 
experience of employers and other actors within the country speaks to levels of basic 
skill competency that are below that of neighboring countries.  Of the several 
explanations offered for this situation, the lack of training and other support provided to 
teachers was identified in every interview conducted by the TSP as a primary cause of 
poor educational quality.  In framing the general context for the August 2004 Round 
Table meetings on Education in Malabo, the Ministry of Education, Science and Sports 
offered three primary policy areas towards which the investment of public funds should 
be made in the education sector, including implementing the principle of free primary 
school education, improving the quality and reach of primary education, and “training of 
the human resources required to confront the sector’s challenge”’ (italics added). The 
“minimal profile” descriptions of priority actions produced by the Round Table event 
include components addressed by the Ministry of Education, Science and Sports policy 
directive, as follows. 

 

TRAINING OF PRIMARY SCHOOL TEACHERS 

One of the core areas of emphasis for actors in the education sector is to improve the 
quality of teacher capacity at the primary school level, with special emphasis given to 
the large number of Teachers Aides (Maestros Auxiliares) who have much of the 
primary education responsibility in EG, but do not meet minimal training expectations.  
Raising the staff level and capabilities of these Teacher’s Aides to the full Teacher 
(Maestro Diplomado) was addressed during the Round Table discussions, and resulted 
in a Project Summary (Ministry of Education, Science and Sports 20004b, Perfil #16). 
 

CAPACITY BUILDING FOR TEACHERS IN SECONDARY EDUCATION  

Interviewees commonly expressed concern over the lack of capacity among instructors 
at the general secondary educational (Bachillerato) level in terms of basic teaching skills 
and knowledge of educational science, an opinion supported in the EPT and 
Educational Conference documents.  To the extent that teachers have formal education, 
they are drawn from a wide range of other professions, such as engineering, law or 
medicine, and have never received training focused in the teaching arts.  Particular 
need exists to strengthen basic skills such as in the theoretical aspects of learning, 
evaluation of learning capabilities, understanding of various educational philosophies, 
pedagogy and administration and organization of educational centers. Addressing these 
needs is formalized in one of the Round Table Project Summaries (Ministry of 
Education, Science and Sports 20004b, Perfil #30). 
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3. CURRICULUM DEVELOPMENT  

A national priority that was signaled early in the TSP team interview process, and which 
continued to be noted throughout the SNA preparation, was development of a national 
curriculum for public education.  The team reported that public school teachers from 
preschool through secondary school have relied on texts and materials from Europe, if 
indeed any materials have been available at all.  The relevance of European curriculum 
for students in rural West African schools introduces an additional cultural challenge, 
and the status of Equatorial Guinea as the only Spanish-speaking country in Africa has 
further limited more culturally aligned options that may have otherwise been available 
from French, English or Portuguese-speaking neighbors of the region. As determined 
through team interviews and consultation of EPT documents, the development of a 
national curriculum is well advanced for primary education under existing initiatives, and 
under strong consideration for secondary education, and support to these ongoing 
efforts was a recommended priority action for consideration under the SNA initiative.  It 
is noted that the Spanish Cooperation and UNICEF have been supporting the 
government’s efforts in the area of curriculum development from pre-school, primary to 
secondary education.   
 

STRENGTHEN CURRICULUM DEVELOPMENT FOR PRIMARY EDUCATION 

With bilateral agency support from the Spanish government, Ministry of Education, 
Science and Sports has completed preparation of textbooks for primary education in 
Equatorial Guinea, though the status of their distribution to schools is not clear.  
Additional constraints on the success of this program as identified by the SNA team 
range from national (i.e. non-bilateral) capacity to prepare future updates and editions of 
the curriculum, to the simple care and maintenance of textbooks in the rural schoolroom 
setting. 
 
One identified action for addressing the curriculum development improvement issue 
emerged from the Educational Conference Round Table efforts (Perfil No. 017), in the 
form of a proposed capacity building effort for Education Advisors (Consejeros 
Pedagogicos), for whom one of the primary ongoing responsibilities will be curriculum 
development.  This advisory corps will also have responsibility for preparation of the 
training modules for primary education teachers, as identified under action E-2.1.  Given 
the key role of these professionals in the national education strategy, support to the 
advisor program under the SNA initiative is recommended as priority action 3.1 in the 
report.  The latter area of the care and maintenance of textbooks, is another proposed 
priority action (E-3.2). 
 

CURRICULUM DEVELOPMENT FOR SECONDARY EDUCATION  

With the initial rollout of curriculum for primary education, the Ministry of Education, 
Science and Sports and other actors in the sector have been addressing the obvious 
need to extend this effort into the arena of secondary education. At the time of the 
Education Conference, the priority need for this initiative was development of a 
conceptual framework to guide curriculum design, identification of training options and 
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preparation of study plans that would draw on the new curriculum (Perfil No. 32).  
Noteworthy progress has been made in this priority area in terms of the preparation of 
textbook for the secondary level.  Here, however, as in primary education, efficacious 
distribution, use, care and maintenance will need to among the sector’s priorities. 
 
4. CAPACITY BUILDING FOR VOCATIONAL AND PROFESSIONAL OCCUPATIONS  

In addition to the priority needs of the formal education sector as identified above, the 
SNA team reported that it was repeatedly advised of a worsening crisis in the form of a 
severe human resource deficit across the entire spectrum of professional and vocational 
skills needed to support the country’s rapid economic growth.  Though the exploration 
and development contracts negotiated by the GREG with each petroleum company 
emphasize corporate obligations to train nationals as a preferred means for staffing their 
operations, and the companies are complying as actively as possible via 
comprehensive training programs, their own needs absorb more than the capacity they 
create. As such, an ongoing deficit situation exists that is most keenly felt by businesses 
of the secondary economy, such as hotel, restaurant and other retail businesses, who 
address the situation by hiring foreign nationals, an approach that introduces another 
set of issues to manage.   The need in this area has continue to heighten since the 
publication of the BSR report in 2004 and, hence, further supports capacity building for 
vocational and professional occupations as a key priority in the education sector. 
 
The existence of a National Training Center (Centro de Formacion Profesional) having a 
specific mandate to address this issue was described to the SNA team, though usually 
in terms of questionable operational status and effectiveness.  Furthermore, concern 
exists among various actors that there is little grasp of the current and future demand 
for various vocations, and that ramping up training efforts at this center without some 
type of forecast would risk future situations of over or undersupply.  Support for a 
national vocational and professional training program is, therefore, identified as a 
priority action area under the SNA initiative for the education sector.  The 
appropriateness of treating this action as a generic area of responsibility for the 
education sector is supported by the work of the Education Conference Round Table, 
which identified several interventions (Perfiles No. 036, 037 and 039).  Support to this 
effort is proposed in not only curriculum development, but also for other aspects of the 
vocational and professional development issue, such as demand forecasts and direct 
support to the National Training Center.   
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Institutional Strengthening for Ministry of Education, Science and Sports 
 

Summary Description and Immediate Objectives  

Improve overall performance in the EG education sector, and support realization of 
national strategy goals by strengthening the Ministry of Education, Science and Sports 
as its primary executive agency.  The activity will initially focus on the conduct of a 
formal institutional analysis of the Ministry of Education, Science and Sports, which has 
the following specific objectives: 
 

• Identify and define the key functional areas of responsibility for the administration 
of Equatorial Guinea’s national education strategy, and prepare summary 
position descriptions with Full Time Equivalent (FTE) analysis of effort needed to 
fulfill the responsibilities of those positions 

• Identify needed skills and current capacities for staffing the key functional areas 
at the upper to mid-level administration; characterize disparities in needed skills, 
and potential sources of needed skills other than training. 

• Identify needed programs and potential suppliers, including private sector NGO 
and multilateral entities, as well as schedules and costs for formal training in 
educational administration; with emphasis on budgeting, financial management, 
performance monitoring, technology transfer and communication. 

• Identify types and sources of technical assistance for on-the-job training of upper 
and staff level administrators in the education sector, with emphasis on 
development of financial management, monitoring, evaluation and 
communication skills; including private sector, NGO and multilateral entities 

• Preparation of a detailed Institutional Development Plan in sufficient detail for 
immediate execution, and including the following elements 

o Schedule 
o Budget 
o Assignments of responsibility 
o Material needs, including information management technology and 

hardware 
o Procurement methods, including documentation, and  
o Evaluation plans 

 
Justification 

Capacity for managing the business of education at the upper and mid administrative 
levels was a frequently identified critical need for implementation of EPT.  Though 
concepts were identified to the SNA team for addressing this need, no formal approach 
has yet been articulated.  The related project presented through the Round Table 
process (perfil 47) ably identifies the need for a planned approach, but lacks the 
specificity needed to develop Terms of Reference for the initial, critical step of 
institutional needs assessment.  This project will address the Millennium Development 
Goal (MDG) # 2 which is intended to ensure that, by 2015, children everywhere, boys 
and girls alike, will be able to complete a full course of primary schooling. 
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Direct Beneficiaries 

Ministry of Education, Science and Sports upper and mid-level administrative staff. 
 
Constraints  

Current procurement capabilities of Ministry of Education, Science and Sports will 
seriously hamper contracting of the outside technical assistance needed for the 
activity’s first step of institutional analysis.  Multilateral and bilateral funds are 
constrained by counterpart funding match requirements.  Without a fast-track means of 
executing the initial procurement of technical assistance, there will be little effectiveness 
in the implementation of the longer-range institutional strengthening activities. 
 
Key Players  

• Ministry of Education, Science and Sports: Minister and Planning Staff 
• Existing Bilateral and Multilateral Program Personnel 
• Private Sector Donors to Educational Development 

 
Potential Additional Involvement 

• International Educational Development NGO Groups 
• Educational Grant Agencies  

 
Nature of the Project 

• 160 training sessions conducted in four (4) needs-based subject-matter areas 
with on-the-job applications.  The areas are to include: 

-  Program and Project Management  
- Interpret Financial Information 
- Use of Computers, Software and Internet with Language Applications 
- Training for Librarians 

•   50 or more Ministry staff with improved knowledge and competencies in the 
above mentioned areas 

 
Estimated Budget 2007/2008 

Approx. CFA 400,000,000 
    USD 800,000 
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Parental Involvement in the Education System 
 

Summary Description and Immediate Objectives 

This program will promote greater parental participation in the management of the 
education system. 
 
The project has the following objectives:  
 

• Identify and increase the functions of the Association of Parents of Students;  
• Identify other spaces and new venues of participation, negotiation and social 

influence; 
• Educate parents in areas concerning the management and operation of the 

education system, its politics, functions, and priority issues as identified by 
educational institutions as they relate to their economic and cultural 
surroundings; 

• Promote a culture of transparency in the use of resources and financial support 
supplied by parents; and 

• Evaluate the needs, anxieties and difficulties of the participating parents on a 
regular basis. 

 
 
Justification as Priority 

Voluntary financial contributions by parents are used to help finance education in 
Equatorial Guinea. These funds are used to purchase materials, classroom furniture 
and pay teacher salaries. These efforts are coordinated with the support of the 
Association of Parents of Students to solve a number of deficiencies suffered by 
educational institutions. However, parental support should not be limited to financial 
contributions, and should include active involvement in the management of the 
education system. A recurrent theme specific to Ministry of Education, Science and 
Sports was limited capacity for planning and managing the fundamental elements of 
educational programs, which this program seeks to address. This project will address 
the Millennium Development Goal (MDG) # 2 which is intended to ensure that, by 2015, 
children everywhere, boys and girls alike, will be able to complete a full course of 
primary schooling.  It will also contribute to MDG # 8 in terms of developing at the 
national and grass-roots levels partnerships that will feed into those at the global level. 
 
 
Direct Beneficiaries 

• Education communities 
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Constraints 

The success of the proposal depends on the support and participation of the education 
community and authorities of the Ministry of Education, Science and Sports.   
 
 
Key players 

• Ministry for Education Science and Sports 
• UNICEF 

 
Nature of the Project 

• The National Parent Teachers (Associación de Padres de los Alumnos)  and 
a representative sample of the local chapters are assessed of the needs, 
anxieties and other factors influencing parental participation in the schools 

• An assessment is conducted of the following factors: structure, operations and 
other aspects of the APA’s functioning at the national and community-school 
levels 

• Two national and 20 local or regional orientation and training sessions are 
conducted in the need-areas identified in the studies 

• national guidelines are developed for all the nation’s school-communities 
• all preschool through secondary schools receive the guidelines and orientation 

via direct or electronic training sessions 
• 12 leaders at the national and local level are trained through an overseas study 

tour of exemplary PTAs. 
 
Estimated Budget 2007/2008: 

Approx. CFA 150,000,000 
    USD  300,000 
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Capacity Building Support for Education Advisors  
 

Summary Description and Objectives  

The action will support identified program initiatives (Perfil 017) seeking to build capacity 
within a corps of Ministry of Education, Science and Sports Education Advisors 
(Consejeros Pedagógicos and Homólogos).  The advisors have an identified key role to 
play in the development of both training programs for the entire national teaching staff, 
as well as preparation of techniques and materials to support educational programs.  
The specific objectives of the program are to source outside technical assistance and 
training for 30 professionals in the development of curriculum and other teaching 
materials, lesson program development, communication and development of 
professional teacher training programs.  Component steps in the process will consist of 
identification and procurement for the needed technical assistance, conduct of a 
capacity and training needs assessment among candidate Educational Advisors, 
preparation, approval and execution of a training plan, monitoring and evaluation. 
 
Justification 

An effective Education Advisor capacity is critical to the success of many other key 
programs in the sector, including all curriculum development and teacher training 
initiatives.  Capacity at this level, as well as the level of Ministry of Education, Science 
and Sports executive capacity (Action 1.1) are regarded as the two areas with greatest 
potential as overall limiting factors if unaddressed.  While an indirect impact, this project 
will contribute to the Millennium Development Goal (MDG) # 2 which is intended to 
ensure that, by 2015, children everywhere, boys and girls alike, will be able to complete 
a full course of primary schooling. 
 
Direct Beneficiaries  

Thirty Educational Advisors will be the direct recipients of assistance under this 
initiative. 
 
Constraints  

The identity of all the Ministry of Education, Science and Sports staff, their employment 
status and individual capabilities of the Educational Advisors is not fully known although 
there does exist preliminary data regarding interests and some of the designated 
training participants.  Also the ability of the Ministry of Education, Science and Sports to 
procure the needed technical expertise is limited, as identified under E-1.1.  
 
Key Players  

• Ministry of Education, Science and Sports Staff of existing multilateral agency 
programs and appropriate government authorities of other line ministries 
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• Staff of existing bilateral agency programs 
 
Potential Additional Involvement 

• Existing bilateral and multilateral program staff that have technical expertise and 
institutional interest in this program.  With additional NGO involvement, private 
sector funds may be forthcoming for key startup activities. 

 
Nature of the Project 

• 30 Education Advisor trained in the following illustrative areas or others based on 
identified needs: 
- Communications 
- Curriculum Development 
- Program Development 
- Professional Teacher Education  
- Materials Development and Utilization 

• 154 training sessions conducted for the 30 participants over nine months with on-
the-job applications 

 
Estimated Budget 2007: 

Approx. CFA 50,000,000 
  USD 100,000 
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Capacity Building for the National Professional Training Center  
 

Summary Description and Objectives  

The TSP team reported that this activity will address the national shortage of 
professional expertise and skilled labor for sustaining economic growth, by supporting 
institutional development of the National Professional Training Center (NPTC).  Specific 
objectives are to prepare an institutional development plan for the NPTC, followed by 
procurement of material support, curriculum development and teacher training.  [The 
education sector célula members have suggested a related project as described below.] 
 
Justification 

In addition to the priority needs of the formal education sector as identified thus far, the 
SNA team was repeatedly advised of a worsening crisis in the form of a severe human 
resource deficit across the entire spectrum of professional and vocational skills needed 
to support the country’s rapid economic growth.  Though the exploration and 
development contracts negotiated by the GOEG with each petroleum company 
emphasize corporate obligations to train nationals as a preferred means for staffing their 
operations, and the companies are complying as actively as possible via 
comprehensive training programs, their own needs absorb more than the capacity they 
create. As such an ongoing deficit situation exists that is most keenly felt by businesses 
of the secondary economy, such as hotel, restaurant and other retail businesses, who 
address the situation by hiring foreign nationals; an approach that introduces another 
set of issues to manage. This project will contribute to the Millennium Development 
Goal (MDG) # 2 which is intended to ensure that, by 2015, children everywhere, boys 
and girls alike, will be able to complete a full course of primary schooling.  The fact that 
vocational and technical education options will be far more readily available will be a 
significant step forward in motivating children and parents as well as encouraging them 
to continue their education through primary school and beyond. 
 
Direct Beneficiaries  

Direct beneficiaries will be the NPTC staff and student body. 
 
Constraints  

Recommendations for investment of this type were made at the Round Table 
conference referred to above, and by numerous interviewees conducted by the TSP 
team.  Carrying these recommendations forward as a priority action under the SNA 
initiative was done without a substantial grasp of the current institutional state of the 
National Professional Training Center, or the appropriateness of this entity as the focal 
investment point.  The SNA expressed in the report that additional information would be 
needed leading up to the convening for strengthening this recommendation.  [This 
information was obtained, in part, by the short-term DAI technical assistance team 
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members in the fall of 2006 and contributed substantially to the decision of the 
education célula members to recommend for consideration the project entitled “Capacity 
Building for the Higher Technology Institute at Bata and Middle Technical Schools” 
referred to in the narrative of this implementation plan] 
 
Key Players  

• Ministry of Labor and Social Security 
• Ministry of Education, Science and Sports  
• Local Chambers of Commerce and Retail Business Organizations 
 

Nature of the Project 

• A specific project entitled Capacity Building for the Higher Technology Institute at 
Bata and Middle Technical Schools” is proposed as appears in the “Table of 
Projects”  as a result the following outcomes are expected: 
(a) in-depth study conducted 
(b) design plans completed for each of the six institutions 
(c) consultant team report on all aspects of the advise provided the Ministry on 

the reconditioning, renovation and/or construction specific to each of the 
institutions, indicating facilities such as labs and workshops 

(d) 80 staff trained in need-based areas identified in the study, including one 
instructional development specialist in each of the six sites 

(e) advise provided and reported on the acquisition of specialize equipment for 
each campus 

(f) implementation oversight conducted on all key aspects of the institutional 
strengthening plan at all six sites 

 
• A plan for the cascading of the training at a national level through these six 

institutions 
 
Estimated Budget:  

• 2007   -   Approx. CFA 150,000,000  USD 300,000 
• 2008   -   Approx. CFA 350,000,000  USD 700,000 
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School Renovation and Reconditioning  
 

Summary Description and Objectives  

The action will support the Ministry in addressing the dire need for the improvement of 
the teaching-learning environment that requires modernization so as to be able to 
support a student-centered, active learning classroom. While specific educational 
institutions are mentioned in the implementation plan, they serve to illustrate the types 
of projects in reconditioning and/or renovation of schools that are needed.  Indeed a set 
of schools with like needs and in the general vicinity of each other could join together as 
a type of “package” of projects for the purpose of sharing human resources and other 
efficiency reasons.  The specific objectives for such a project are described below, 
recognizing that additional need-based objectives could be incorporated in to an 
individual or package type project. 
 
To improve the school conditions in terms the infrastructure (roofs, walls, lights, water, 
bathrooms) and provide required furniture so as to enhance the environment and 
teaching-learning process.  This would require the support of a national consultant who 
would work to (a) conduct a detailed needs assessment of the actual condition s of the 
existing infrastructure of each of 15 schools, (b) design plan for reconditioning or 
renovating each school and (c) monitor the implementation of the projects so as to 
better accommodate the needs of current and future students and educators in 
accordance with the standards set by the Ministry for each level of educational center. 
This project will contribute to the Millennium Development Goal (MDG) # 2 which is 
intended to ensure that, by 2015, children everywhere, boys and girls alike, will be able 
to complete a full course of primary schooling.  Enhanced schools environments will 
greatly heighten the attractiveness of schools and reinforce more child-center learning. 
 
Justification 

As evidenced in the findings of the school visitations and surveys conducted by the 
education célula members and the experiences of the Ministry, there is need for the 
timely definition of the terms of reference and contracting of an experienced local expert 
to ensure that the reconditioned or renovated schools meet the needs of the teachers, 
administrators and students within an attractive, innovative classroom environment at all 
levels and in accordance with the standards set by the government and expressed by 
the Ministry. 
 
Direct Beneficiaries  

Educators and students in 15 primary, middle and secondary schools around the 
country will be the direct beneficiaries with eventual impact on the people in the school-
communities of all the nation’s education centers at the preschool to secondary school 
levels. 



 
DESIGN AND IMPLEMENTATION PLAN 

139

 
Constraints  

The biggest constraints appear to be the ability to be able to respond to the apparent 
large demand for school improvements in the infrastructure of the nation’s education 
centers and the timing of this type of project in that the actual reconditioning and 
renovations might have to be done while schools are not in session.  
 
Key Players  

• Ministry of Education, Science and Sports staff of existing multilateral agency 
programs and appropriate government authorities of other line ministries such as 
the Ministries of Interior and Infrastructure 

• Staff of existing international agency programs such as those supported by 
UNICEF 

• Parent -Teachers Association (Associación de Padres de los Alumnos) 
• Consultants in the design and construction of education facilities. 

 
Nature of the Project 

• Initially, in 2007, 15 primary and secondary schools on the Island of Bioko and 
the Continent will have the infrastructure assessed, plans for reconditioning 
and/or renovation designed and approved, and the work completed before the 
start of the 2007-2008 academic year. 

• The stage will be set for cascading this project to at least 100 more educational 
centers from preschool to secondary each subsequent year, 2008 and beyond. 

 
Estimated Budget: 

 
• 2007     Approx. CFA 2,910,000,000  USD 5,820,000 
• 2008     Approx. CFA 3,000,000,000  USD 6,000,000 
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ANNEX 10 HEALTH SECTOR 
PRIORITIES AND PROJECT 
PROFILES  
In meetings with the “células” of the Ministry of Health and Social Welfare a revision of 
the projects formulated by the BSR was carried out. The first step was to narrow the 
number of areas and projects by selecting those areas and projects that will be 
coordinated by the Ministry of Health and Social Welfare. The projects eliminated from 
the list are those that fall under the Ministries of Fishing and Environment and of Social 
Affairs and Women’s Rights. Keeping in mind the capacity issue, the “celula” of the 
Ministry of Health and Social Welfare primarily focused on interventions that will have 
the greatest noticeable impact. The following is the list of priority needs, in order of 
importance: 
 

• Revitalize the primary Health care services (including the repairing of 
infrastructure and provision of equipment for Health Posts and Health Centers)  

• Improve maternal and child health  
• Prevent HIV transmission 
• Prevent transmission of malaria and improve the treatment of it 
• Strengthen the institutional capacity of the Ministry of Health and Social Welfare 
• Improve health in other multi-sectoral programs 

 
The list of recommended interventions addresses the most immediate needs which are 
summarized below.   
 
1. PRIMARY HEALTH CARE 
 
Primary health care is now considered by the Ministry of Health and Social Welfare as 
the principal area that will produce a great impact in the health of the rural communities. 
At this level, the primary health care pretends to integrate vertical programs like malaria 
and HIV/AIDS with routine programs in the areas of mother-child health, reproductive 
health, child health and basic sanitation. At the same time, supervision, logistics and 
reference to other health care levels are to be strengthened. 
 
As part of the new revitalized primary health care is the rehabilitation and provision of 
equipment of health posts and health centers, to guarantee a better delivery of primary 
health services. 
 
In this challenge are already committed the Ministry of Health and NGOs that have been 
providing these kinds of services, but now with a clear leadership from the Ministry of 
Health and Social Welfare.  
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2. MOTHER/CHILD HEALTH  

Mothers and children are at the center of all the priorities of malaria, HIV/AIDS and 
water borne diseases.  Furthermore, physical and sexual abuse of women and children 
is an issue of growing concern in Equatorial Guinea. The following priority actions are 
not otherwise being addressed in this initial assessment but were emphasized several 
times by key stakeholders in the health sector: 
 

• Improve the management illness in the childhood 
• Improve delivery and emergency obstetric care 
• Detection and treatment of the obstetric fistula 
• Prevention of cervix cancer 
 

MALARIA 

Malaria poses high risk to children under 5, but the risk to children begins during 
pregnancy when women contract malaria.  Active malaria during pregnancy contributes 
to low birth rate and higher risk of sickness and mortality in the infant.  Malaria 
education campaigns are promoting (in some cases) preventative prophylaxis, repellent 
impregnate nets as well as treatment of active infections to protect the fetus. Health 
centers and hospitals need the ability to accurately diagnose malaria and the equipment 
to do so. 

 

HIV/AIDS 

As already noted, voluntary testing of pregnant women resulted in a rate of 15% HIV 
positive women, which is for higher than official estimates.  A dramatically positive 
development in treatment of HIV/AIDS, however, is the finding that it is possible to treat 
seropositive pregnant women so that they do not transmit the disease to their infants.  
For this reason, the Ministry of Health and Social Welfare is promoting voluntary testing 
of pregnant women.  Again, many hospitals and health centers lack the capacity to 
accurately diagnose for HIV/AIDS.  Treatment must be made available to all pregnant 
women to prevent an epidemic of HIV positive children. This project will be looking a 
field orientation coordination with the Ministry of Social Affairs and Women’s Rights. 
 
3. HIV/AIDS  

Equatorial Guinea has four noteworthy advantages in addressing AIDS at the project 
time: 

▪ The President and the Government have identified AIDS as a priority health 
issue and the country can now address the AIDS epidemic in its infancy before it 
becomes catastrophic  

▪ EG can take advantage of the wealth of knowledge and information already 
developed by other African countries on HIV/AIDS 

▪ EG has the financial resources, and the will to address the disease 
▪ EG’s relatively small population and geography facilitate the dissemination of 
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information and ultimate control of the disease.  
 
Until recently, HIV/AIDS was not recognized as a significant problem in EG and it is 
likely that AIDS cases were underreported.  The Ministry of Health’s 5-year plan (PNDS) 
states that the infection rate for 15 – 49 year olds is 7.2%.  Interviews with the 
international donor community, however, suggested that that figure is probably closer to 
10%.  More alarming, however, is that data from voluntary testing of pregnant women in 
July indicated HIV positive rates of 15%. Member of the donor community suspect that 
AIDS cases in EG are underreported citing data from neighboring Cameroon that 
indicate incident rates of 12%. To define the actual prevalence of HIV positives the 
Social Investment Fund will be help the development of the first Demographic and 
Health survey. Also many of the health centers and labs currently lack the ability to 
accurately diagnosis AIDS through blood tests, and there is also no reliable 
epidemiological monitoring and recording system. 
 
To date, anti-AIDS campaigns in EG are in an initial phase and most of the key players 
in the health sector are involved.   Notably, the Ministry of Health, with the support of 
WHO and UNDP submitted a successful proposal to the Global Fund for fighting AIDS.   
A 2003 study of the capacity of Equatorial Guinea to address HIV/AIDS found a high 
degree of willingness on the part of the government that was hampered by the following 
obstacles (Cadre Strategique de Lutte Contre le SIDA en Guinea, UNAIDS): 

• Insufficient staff in the National Program to Control AIDS (PNLS) as well as 
logistical and financial support; 

• Lack of coordination in fighting the disease; 
• Civil society groups and NGOs in country are neither numerous nor strong; and 
• The Funding mechanism for these programs does not flow smoothly. 

 
A coordinated program with sufficient funding support will prevent the spread of 
HIV/AIDS and STDs through education, improve diagnostic capabilities including 
monitoring and recording, and will treat infected populations, especially seropositive 
pregnant women. The “celula” of the Ministry of Health and Social Welfare propose that 
the projects in this area will be concentrated in the prevention activities support in the 
fight against AIDS. 
 

4. MALARIA  

The single most effective way to reduce infant mortality and to increase productivity in 
EG is to reduce the incidence of malaria.  The good news is that many countries have 
had marked success at controlling malaria. Sources note that malaria is the primary 
cause of death of children in EG and the cause of 61% of all health consultations.  
There are currently many organizations in Equatorial Guinea that are involved in fighting 
malaria.  The Ministry of Health, and its National Program to Fight Malaria (NPFM) 
coordinates all in-country efforts, which include UNICEF, WHO, FERS, Cuban Doctors, 
Chinese Doctors, the Instituto de Sanidad Carlos III (a Spanish University) and the 
Spanish Cooperation. 
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The most ambitious project in the prevention of malaria is the effort by Marathon, 
partnered with Medical Care International (MCDI) and the Ministry of Health to control 
malaria on Bioko Island.  The $6.8 million project is implementing: contract workers for 
fumigating individual houses; train health care providers to treat malaria; conduct 
extensive baseline surveys; and if needed, create parallel (with the intention of being 
more reliable) pharmaceutical supply lines.  Everyone interviewed was familiar with the 
project and generally had an opinion about Marathon/MCDI’s approach. Without a 
doubt, Marathon/MCDI’s malaria control project establishes a new standard for social 
responsibility in the country, and along with Carlos III and WHO, they are bringing 
modern scientific knowledge of malaria control to EG. 
 
The projects proposed to address what are seen as significant gaps in controlling 
malaria in the context of these existing efforts, and include recommendations to extend 
program coverage to the mainland to reach maximum coverage. 
 
5. CAPACITY BUILDING  

Lack of institutional capacity is of the greatest limiting factor in addressing health needs 
in Equatorial Guinea.  Projects are effectively blocked at every stage because there are 
few reliable systems to fund, implement, oversee and evaluate programs. This team 
recognizes the enthusiasm that exists in EG now that there is revenue to address these 
problems, though it is also coupled with frustration as forward movement is impeded by 
the following lack of capacity.   
 

• Projects are not able to advance because counterpart funding is not released 
despite being officially allocated to the annual budget; 

• Opportunities to solicit outside funds are lost because of lack of knowledge on 
how to write funding proposals; 

• NGOs cannot register and operate in EG, and so choose to not work there; 
• Vaccinations become ineffective because there is no reliable system for storing 

them; 
• Health outposts become obsolete because there is little to no governmental 

follow-up once initial donor funding is over; and 
 
Donation or acquisition of equipment and supplies should only take place after ensuring 
that adequate systems are in place to ensure maintenance, storage and replacement. 
Besides establishing systems, building capacity also implies transference of knowledge. 
All projects must ensure that there is a training component to ensure sustainability. 
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Summary Description and Immediate Objectives 
 
To strengthen the primary health care services and expand these services, ranging from 
HIV/AIDs, malaria, and mother and child health to basic sanitation, to cover the whole 
country, including  rural areas. The second essential part of the strengthening primary 
health care will supporting the rehabilitating and equipping health posts and health 
centers . 
 
It would be necessary to involve the stakeholders in the process that starts with a rapid 
assessment and redesign. In order to do the Social Development Fund will bring a 
short-term consultant who will carry out the assessment and design unique primary 
health care program under the leadership of the Ministry of Health.  Various projects will 
be developed to support this new health care program.  
 
Justification 
 
The severity of the HIV/AIDS situation in Africa has been particularly challenging and 
requires mobilizing all available resources. Equatorial Guinea  has made a great effort 
of introducing and expanding primary health care services with their own resources and 
with the collaboration of the Spanish Cooperation, WHO, and UNDP, but only to a 
certain degree. The various agencies involved have all contributed in providing health 
care system in Equatorial Guinea, but the various efforts are often uncoordinated. A 
rapid evaluation, refocusing and strengthening of the program will help to consolidate 
the resources available to use them in the most effective way. 
 
Primary health care is the first priority of the Ministry of Health and Social Welfare. Most 
of these activities are going directly to contribute to Goal 4 of the Millennium 
Development Goals that are related with the mortality of children, Goal 5 in the 
reduction  of  maternal mortality and also Goal 6 related with combat against malaria 
and HIV/AIDS. 
 
Direct Beneficiaries 
 
Ministry of Health,  
Ministry of Water and Sanitation, 
Local communities mainly rural areas. 
 
Key players 
 
Ministry of Health and Social Welfare 
WHO, UNDP, UNICEF, FERS, Spanish Cooperation  
 

Revitalize Primary Health Care
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Nature of the Project 
 
Integration of national vertical programs in a new revitalize primary health care that 
includes basic health services providing some of them directly at the house, others at 
near health Post and Health center. 
Provision of promotional heath services to the 80% of the rural population 
Primary curative services to the 70% of the rural population 
Training of 400 Health agents 
Health Education Material for 100% of the Health Agents and 100% “Comunidades de 
Vecinos” y 30% of the “Consejos de Poblados”  
Reference system in place from the health agent to the health post and the  health post  
to the Health center 
Rehabilitation and equipment of 15 Health Posts and Health Centers that are working in 
primary health care mainly in underprivileged areas of the country. 
 
Estimated budget 2007/2009: 
Approx. CFA 2,450,000,000 
    USD 4,900,000 
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Summary Description and Immediate Objectives 
 
The following priority actions are not otherwise being addressed in this initial 
assessment and now where emphasized by the Ministry of Health and welfare: 
 

• Improve the management illness in the childhood 
• Improve delivery and emergency obstetric care 
• Detection and treatment of the obstetric fistula 
• Prevention of cervix cancer 

 
 
Justification 
Mothers and children are at the center of all the priorities of malaria, HIV/AIDS and also 
in the Primary Health care. Malaria poses to children under 5. But the risk to children 
begins during pregnancy when women contract malaria. Active malaria during 
pregnancy contributes to low birth rate and higher risk of sickness and mortality in the 
infant.  Also the Ministry of Health and Social Welfare is promoting voluntary testing of 
HIV/SIDA pregnant women.  Again, many hospitals and health centers lack the capacity 
to accurately diagnose for HIV/AIDS. There are other health problems that the women 
are facing like the cancer the cervix that can be under control with preventive programs 
and also the detection of the obstetric fistula and its treatment. These activities are 
going to contribute to Goal 4 of the Millennium Development Goals related with the 
reduction of infant mortality, and Goal 5 related to the reduction of the maternal mortality 
 
Direct Beneficiaries 
Women and Children 
 
Key Player 
Ministry of Health and Welfare 
Ministry of the Woman and Social Affairs 
Spanish Cooperation 
FERS 
FNUAP 
UNICEF 
WHO 

 
Mother/Child Health
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Nature of the Project 
 
Access for a integrate management care for the 80% of the children less than 5 years of 
age. 
Increase the access and improve the quality of the services of the women in the 
reproductive age that are looking for preventive and curative services 
Training of 150 nurses and health technicians in managing the main illness of the 
childhood 
Provision of supervision skill and a integrate supervision system for 25 health centers 
and 120 health post  
Detection in the prenatal consultation of the women with obstetric fistula and the a 
surgical and medical resolution of the problem 
Provision of cervix cancer test for about 70% of the married women, and the medical 
resolution for the positive cases 
 
Estimated budget 2007/2008: 
Approx. CFA 670,000,000 
    USD 1,340,000 
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Focus on Prevention: a Program to Fight HIV/AIDS 
 

Summary Description and Immediate Objectives 

Equatorial Guinea has been approved for a global fund grant to fight the AIDS epidemic. 
This program is to support Ministry of Health and Social Welfare and WHO in designing 
and implementing a national program to fight HIV/AIDS.     
 
1.  Development Plan 

• Collaboration in assessment in gaps in national capacity to develop and 
implement a national AIDS prevention program 

• Help to coordinate with Ministry of Health and Social Welfare, and WHO to 
develop an actionable national strategic plan 
Plan must address: 

• Coordination of all ministries and organizations, including international regional 
efforts 

• Testing and treatment protocols and availability of pharmaceuticals  
• Prevention education – identification of at-risk groups, dissemination, material 

development  
• Monitoring and recording 
• Evaluation 

 
Objectives: 

• Awareness by 95% of the population of the risk of HIV/AIDS and how to prevent 
transmission 

• Behavioral change to reduce transmission:  
• Decreased mother/child transmission  

 
2. Implementation of Development Plan 
 
Justification 

With a 7.2% infection rate, HIV/AIDS is becoming a significant threat to the population.  
HIV/AIDS prevention in Equatorial Guinea is still in a rudimentary phase and much of 
the population does not adequately understand the risk of acquiring, or the means of 
preventing HIV/AIDS.  Aggressive preventative action now may halt the progress of the 
disease. This project contribute along with other institutions in the improvement of the 
millennium Goal 6 in the halt of the level of transmission of HIV and also contribute 
reaching Goal 5 for improving maternal health and Goal 4 in reducing infant mortality. 
 
 
Direct Beneficiaries 

• Ministry of Health and Social Welfare staff 
• WHO 
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• Pregnant women and children 
• At-risk groups 
• Health workers 

 
Constraints 

Program must be fast-tracked to assist WHO and MINSABS when the funding is 
released in the first quarter of 2007. 
 
Key players 

• Ministry of Health and Social Welfare  
• Ministry of the Women and Social Affairs 
• WHO 
• UNDP 
• UNICEF 
• UNAIDS 
• National Program to Fight STDs/HIV/AIDS 
• Instituto de Sanidad Carlos III 
• FERS 
• Spanish Cooperation 
• Cuban Doctors 
• Chinese Doctors 

 
Nature of the Project 

This project focuses more in the preventive aspects of HIV transmission.  
Improve the level of knowledge of the population at risk about the ways of transmission 
of the HIV/SIDA 
Diffuse the ABC strategy in the whole population with emphasis in the risk population 
Develop training to 95% of health staff of the Ministry of Health relate institutions in the 
transmission of HIV/AIDS and protective measures. 
Detection of the actual prevalence figure in the Demography and Health study in 2008 
and for them structure through the Ministry of Health a national and local Education and 
Information about HIV/AIDS prevention campaigns. 
Increase the detection of the HIV in pregnant women and providing reference for the 
positive cases. 
 
Estimated budget 2007/2008: 

Approx. CFS 2,000,000,000 
   USD 4,000,000
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Program to Control Malaria on the Mainland  
 

Summary Description and Immediate Objectives 

Program offers a multisectoral approach to controlling malaria on the mainland and will 
coordinate with all parties fighting malaria in EG. Also the Malaria would be integrated 
into the Primary health care services.  
 
1. Development Plan 

• Assessment of national strategic plan for fighting malaria including protocols with 
recommendations  

• Assessment of current national capacity to fight malaria including monitoring, 
case treatment, pharmaceuticals, prevention education, coordination and 
communication and proposed next steps 

• Taking into account the experience of Marathon/MCDI malaria control program in 
the Isla 

• Development a specific Plan will include (not exclusively): 
o Plan for staffing of program 
o Training plan 

o Model for addressing current constraints in pharmaceutical, and material 
procurement, production (if applicable), and distribution 

o Plan for monitoring and recording 
o Plan for prevention education and content development 
o Plan for sustainable assess to bed nets  
o Plan to establish protocols including for case management and fumigation 
o Plan for improvement of case treatment 
o Plan to coordinate with all related ministries and related organizations 

working in health sector 
o Budget to also include recommendation for sources of funding 

 
2. Implementation of Development Plan 
 
Objectives of PNDS malaria control program: 
 

• Reduce overall malaria mortality rates on the mainland by 30% by 2009 
• Reduce prevalence of malaria in the general population of the mainland by 30% 

by 2009 
• Reduce malaria mortality rates in children under 5 by 50% by 2009 

 
Justification 

Malaria is a standout critical use in EG’s overall development, and proposed actions 
address gaps in current program coverage. These activities are going to contribute to 
the goal 6 in reduction of the incidence and mortality for Malaria 
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Direct Beneficiaries 

• Staff of the PNLP 
• Population at-risk of malaria on the mainland 

 
Constraints 

The Program to Control Malaria on the Mainland must coordinate with the Program for 
Institutional Strengthening for Ministry of Health and Social Welfare (H1.1) and the 
Program to Improve Laboratory Diagnosis of Aids and Malaria (H-2.1) 
 
Key players 

• Ministry of Health and Social Welfare  
• PNLP 

 
Nature of the Project 

This project while increase the coverage of the services that is going to be provide in 
the Mainland in the next three years. 
Provision of Malaria services integrating in the health Post and health center in 90% o 
the population of the continent. 
Training workshops in the management of malaria case for the 90% of the health staff in 
Health Post and Health Centers. 
Information campaign for Malaria prevention 
Distribution of the mosquitos nets in the rural population in high risk trough the health 
institutions 
Improvement in the information system to capture informational bout the malaria 
prevalence and services delivery 
Improve malaria technical supervision of the health Centers and Health Post in the 
Continent. 
Logistical support to the delivery of preventive and curative malaria services in the 
continent. 
 
 
Estimated budget 2007/2008: 

Approx. CFS 400,000,000 
   USD 800,000 
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Institutional Capacity Building. Ministry of Health and Social Welfare 
 

Summary Description and Immediate Objectives  

Improve overall performance in the EG health sector, and support realization of national 
strategy goals by strengthening Ministry of Health and Social Welfare as its primary 
executive agency.  The activity will initially focused on the conduct of a formal 
institutional analysis of Ministry of Health and Social Welfare and of the National Health 
System, which has the following specific objectives: 

• Identify and define the key functional areas of responsibility for the administration 
of Equatorial Guinea’s National Plan for Health Development (PNDS), and 
prepare summary position descriptions with Full Time Equivalent (FTE) analysis 
of effort needed to fulfill the responsibilities of those positions 

• Assessment will emphasize strengthening the roles of the National Program to 
Fight Malaria and the National Program to Fight STDs/HIV/AIDS 

• Analyze and assess proposed restructuring of Ministry of Health and Social 
Welfare, including the creation of a transparent financing mechanism for health 
sector projects, Financial and Administrative Arm (DAF), Social Welfare Arm 
(DGBS), the Delegation for Health and Social Welfare on the Mainland (DRSRI). 

• Identify needed skills and current capacities for staffing the key functional areas 
at the upper to mid-level of administration, characterize disparities in needed 
skills, and potential sources of needed skills other than training. 

• Identify needed programs and potential suppliers, including private sector NGO 
and multilateral entities, as well as schedules and costs for formal training in 
health administration; with emphasis on strategic planning, program 
implementation, proposal writing, budgeting, financial management, performance 
monitoring, technology transfer and communication. 

• Identification of types and sources of technical assistance for on-the-job training 
of upper and staff level administrators in the health sector, with emphasis on 
development of financial management, monitoring, evaluation and 
communication skills. 

• Preparation of a detailed Institutional Development Plan in sufficient detail for 
immediate execution, and including the following elements 

o Budget 
o Assignments of responsibility 
o Material needs, including information management technology and 

hardware 
o Procurement methods, including documentation, and  
o Evaluation plans 

• Specific capacity needs identified in the national health care plan and interviews, 
as follows: 

o Reinforcing general administrative skills including planning, program 
implementation, proposal writing and program evaluation 

o Staff ability to requisition counterpart funds 
o Staff capacity for interagency coordination  
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o Ministry ability to facilitate NGO entry into EG 
o Ministry ability to securely produce, procure, store and distribute 

medication and supplies 
Initially as part of the developing the Capacity Building of the Ministry of Health it would 
be the strengthening the national information system and the support of the 
Demographic and Health survey.  

 

Justification 

Capacity for managing the health sector at the upper and mid administrative levels was 
a frequently identified critical need for implementation of PNDS.  Though high priority 
areas were identified to the SNA team, no formal approach has yet been articulated.  
The Ministry of Health and Social Welfare needs administrative support to be able to 
address the growing health needs and to be able to leverage the technical support of 
donor agencies and private sector investments in health.   
 
Direct Beneficiaries 

Ministry of Health and Social Welfare upper and mid level administrative staff. 
 
Constraints  

Current procurement capabilities of Ministry of Health and Social Welfare will seriously 
hamper contracting of the outside technical assistance needed for the activity’s first step 
of institutional analysis.  Multilateral and bilateral funds are constrained by counterpart 
funding match requirements.  Without a fast-track means of executing the initial 
procurement of technical assistance, there will be little effectiveness in the 
implementation of the longer-range institutional strengthening activities. 
 
 
Key Players  

• Ministry of Health and Social Welfare: Minister and Planning Staff 
• Existing Bilateral and Multilateral Program Personnel including WHO, PNUD, 

UNICEF, AECI, UNAIDS 
• Private Sector Donors to Health Sector 
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Nature of the Project 

Contracting a short term consultant to develop a specific implementation plan that will 
guide the activities in these areas until 2010. 
Training in the different areas of management and administrative process of 30% of the 
technical staff at central level, 20% at Provincial level and 40% of the Districts and 
Health Centers. 
Providing of technical assistance for establishing a supervision system that supports 
Primary Health Care. 
Strengthening the national information system with training of 30 new statisticians and 
supporting the development of a medium term operations plan  
Contributing to the design and implementation of the first Demographic and Health 
Study that will provide needed indicators for monitoring the health system and the 
Millennium Development Goals in the health sector. 
 
 
Estimated budget 2007/2008: 

Approx. CFA 700,000,000 
   USD 1,400,000 
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Summary Description and Immediate Objectives 
 
To improve the awareness of students related to principal health problems, and to 
detect and correct vision problems they may have. The project will also initiate 
prevention of blindness activities for adults and elderly people, with exams to detect 
problems and treatment to resolve them, thus providing detection and correction 
mechanisms. 
 
Some of these activities will be developed in coordination with the Ministry of Education, 
Science and Sports, in relation with a health promotion program that has a special focus 
on the main problems of the children and adolescents, like malaria, HIV/AIDs, and 
visual problems. 
 
This project would be initiated on Bioko Island and later on the Continent  
The first phase will consist of organization of educational material and health modules 
for the schools, reproduction of the material, and minimum specialty equipment for 
diagnosing acute vision problems. The second phase, implementation, will begin with 
training teachers to develop education health materials The third phase begins using 
the developed health modules and diagnosing vision problem among the students. 
 
Justification 
There are currently no health promotional programs for student and there also is not a 
program for detecting and correcting vision problems. Projects in this area will have a 
direct impact in the behavior of the students in avoiding common health problems and 
having healthy vision, both of which contribute to the improvement of daily life. 
 
Direct Beneficiaries 
Ministry of Health and Social Welfare 
Ministry of Education, Science and Sports 
Students and adults affected 
 
Key Players 
Ministry of Health and Social Welfare  
Spanish Cooperation 
NGOs 
Cubans Cooperation 
 

Improve of Health Promotion Programs in other Multisectorial
Programs
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Nature of the Project 
In this program is expecting the participation of 90% of Primary and Secondary schools of Bioko 
in a first phase of development of this program and in a second Phase providing these services in 
the Mainland.  
Selections of a Team of Professor in each schools and train them to help in the measure of acute 
visual problems of the students 
100% detection of the acute visual problems among the students 
Resolution for 90% of the visual problems found 
Reference of cases found with cataracts from the health Post, Health Center and Hospital 
Organize two centers for providing surgical process for cataracts 
Resolution of 80% of the cataracts found 
Distribution of health promotional material related with AIDS, Malaria and other prevalent 
diseases among 90% of the schools.   
 
Estimated budget 2007/2008: 
Approx. CFA 500,000,000 
   USD 1,000,000 
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ANNEX 11 SOCIAL AFFAIRS 
AND GENDER ISSUES SECTOR 
PRIORITIES AND PROJECT 
PROFILES  
The social affairs and gender issues sector priorities identified in the SNA of the BSR 
report have been largely updated by the Minister of Social Affairs and Women’s Rights 
and her technical team with support from the long-term technical advisor. Although most 
of the issues underlined in the BSR report two years ago remain the same, their order of 
priority may have changed. Moreover, three new priorities have been established by the 
Ministry: female literacy, the role of rural women in the development of EG, and the 
situation of the elderly.    
 
INSTITUTIONAL STRENGTHENING FOR THE MINISTRY OF SOCIAL AFFAIRS 
AND WOMEN’S RIGHTS 
 
As a first priority for the Minister and her technical team is an institutional capacity 
program. The Ministry of Social Affairs and Women’s Rights will require extensive 
technical assistance to fulfill its mission and scope: mitigating traditional and 
discriminatory subjugation of women and unequal treatment of girls as well as 
addressing the needs of children. Moreover, the organization’s mandate extends to the 
protection of orphans, the aged and handicapped. 
  
The Ministry is critically limited in its ability to engage not only in the development of 
short, medium or long-term goals and objectives, but also in its capacity to implement its 
multisectoral national action plan in an organized way.  Capacity-building will address 
the Ministry’s weaknesses in the following areas: (i) administrative management; (ii) 
human resource management; financial systems; (iii) planning and implementation; and 
(iv) better coordination between the central level and local offices of the Ministry. 
 
THE RIGHTS OF CHILDREN AND WOMEN 
 
In Equatorial Guinea (EG), most rights of children are legally addressed through the 
law, for instance the Constitution or the Convention on the Rights of the Child (CRC), 
which was ratified in 1992. The GREG has also adopted legislative measures to 
facilitate the implementation of the Convention on the Rights of the Child. Moreover, a 
Decree (100/1997) established a National Committee for the Rights of the Child.  
However, the law remains largely a declaration of intentions, as neither adequate 
structures nor concrete programs or projects are in place to effect such aspirations. 
Furthermore, the National Committee for the Rights of the Child has enjoyed limited 
success in coordinating and evaluating the implementation of the CRC. Very recently 
(January 2007), the Minister of Social Affairs and Women’s Rights, with support from 
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UN agencies and the Spanish Cooperation, has decided to address the many issues 
that children face in EG and have launched a study on domestic violence against 
women and children.  This new orientation should not only stimulate the National 
Committee’s efforts to implement the CRC, but it should also help the Ministry of Social 
Affairs and Women’s Rights to advocate for new policies and programs in favor of 
children and women’s rights.  
 
Overall, protection of women and children in EG remains thwarted by a lack of good 
statistics on the actual situation and insufficient application/respect of legislative 
measures. This problem is handled on a programmatic level by the Ministry of Social 
Affairs and Women’s Rights whose actions have been reinforced by a presidential 
Decree establishing the National Policy for Women in EG (2002). In order to implement 
this National Policy, the Ministry has developed a Multisectoral National Plan of Action 
for Women’s Rights and Gender Equity. The UN family, in particular, UNFPA supported 
the design of the Plan and advocated for the GREG to amend the revised and updated 
Family Code of EG to better support the rights of women and children.  
 
As mentioned above, since the BSR report, the Ministry of Social Affairs and Women’s 
Rights, with joint support from the UN family, has undertaken a study on domestic 
violence against women and children in EG. The first phase of the study conducted on 
the island of Bioko is finished but the preliminary results are not available yet. The 
second phase of the study should start on the continental part of the country. UNICEF is 
leading the organization of this study and should make the results available to the 
general public in the next few months. It was decided by the Minister and her technical 
team that the results of this study would be used to advocate for psychological support 
and legal aid to the victims of domestic violence.  
 
Female literacy has been established as one the priorities of EG by the President 
himself. Female literacy being a prerequisite to social and economic development, it has 
become not only a political priority, but also a strong development tool that the Minister 
of Social Affairs and Women’s Rights will be using through a national program for 
female literacy. As part of female literacy, the Ministry will also address the issue of 
adolescents prematurely leaving the education system due to forced marriages and/or 
early pregnancies, among other barriers to their education.  
 
In 1995, the EG government promulgated a law ensuring the right of both sexes to have 
access to education. While girls continue to dominate pre-school activity through the 4th 
grade, schooling beyond this point has seen limited success with girls.  As mentioned 
above, early and unexpected pregnancy has been the driving force behind many girls 
dropping out of school. These early pregnancies are a symptom of girls marrying as 
young as age 13, and reflect a lack of sexual health education in the education 
curriculum. Currently, the Ministry of Education is working on a sexual health 
component in the new curriculum for secondary level education, but this does little for 
the many girls who drop out of school before finishing their primary education. There are 
also cases of sexual abuse and sexually transmitted diseases that culminate in girls 
dropping out of school. Furthermore, lack of ready access to potable water places a 
high burden on the women of the household to search for water, and in some cases, 
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this task can contribute to the high secondary school drop-out rate for girls who must 
contribute to household chores.   
 
 
The importance of the civil society and the role of rural women were also identified as 
major areas of action by the Minister and her technical team. One of the objectives of 
the Ministry of Social Affairs and Women’s Rights will be to identify, reinforce and 
strengthen local NGOs, associations and groups working on women’s issues in EG. 
This will be undertaken in close collaboration with the Ministry of Interior and Local 
Affairs. In addition, the Ministry aims to reduce gender disparities by enhancing 
women’s participation in economic development. Women represent the majority of the 
rural poor and play a major role in the survival strategies and economy of poor rural 
households in many African countries, including EG. Increasing the economic 
productivity of the rural poor is largely about enabling women to realize their 
socioeconomic potential more fully and improve their own and their families’ quality of 
life.  
 
Finally, issues related to the elderly are also part of the Ministry of Social Affairs and 
Women’s Rights responsibility. Thus, before designing any programs or projects to 
address this population’s specific needs, a study will be conducted at the national level 
to better understand their conditions of living and socio-economic reality.  
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National Project on Women’s Literacy 
 
 
Summary Description and Immediate Objectives 

Female literacy is now a considered a prerequisite to social and economic development 
and has become not only a political priority, but also a strong development tool that the 
Minister of Social Affairs and Women’s Rights will be using through a national program 
for female literacy. In addition to literacy, this project will also support women’s effort to 
enter the job market by providing them with additional basic professional skills. 
 
General Objectives 
Increase the female literacy rate in Equatorial Guinea. 
 
Specific Objectives 
1. Educate women in the country 30 Municipalities  
2. Give participants the capacity to read and write correctly 
3. Give participants the ability to better understand and solve daily life problems 
4. Give participants the ability to carry out activities related to their usual occupation 
 
Justification as Priority 

Female literacy has been established as one the priorities of EG by the President 
himself. This is also one of the key issues that the MINASPROM’s Multisectoral 
National Plan of Action for Women’s Rights and Gender Equity needed to address 
urgently. This project will address the Millennium Development Goal number 2, which is 
to achieve universal primary education and as a sub-title, to address youth illiteracy 
rate. The project will also meet Goal number 3 on the promotion of gender equity, which 
indicates, as a sub-title, the improvement of the ratio of young illiterate females to males 
for Equatorial Guinea. 
 
Direct Beneficiaries 

Illiterate women nationwide and their immediate families 
 
Constraints 

Efficiently mobilize women 
 
Key players 

• Ministry of Social Affairs and Women’s Rights 
• Ministry of Education, Science and Sports  
• Ministry of Health and Social Welfare  
• Ministry of Interior and Local Corporations 
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Nature of the Project 

Community mobilization effort: Three social mobilization campaigns  
Institutional strengthening for three NGOs that will participle in the project execution 
Technical training for 350 participants 
Workshops to train 177 teachers 
Institutional strengthening of the project management unit in planning, management, 
statistics, and computer skills 
3 Vehicles 
9 computers (printers and software) 
 
Estimated budget for 2007/2008:  

Approx. CFAS 550,000,000 
    USD 1,100,000 
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Self-Employment Project for Rural Women in Equatorial Guinea (PRAMUR) 
 
 
 

Summary Description and Immediate Objectives 

The Ministry aims to reduce gender disparities by enhancing women’s participation in 
economic development. Women represent the majority of the rural poor and play a 
major role in the survival strategies and economy of poor rural households in many 
African countries, including EG. This project is intended to increase the economic 
productivity of the rural poor, in particular that of women. 
 
General Objectives  
Capacity building and technical support for women’s groups/organizations in rural areas  
 
Specific Objectives 
1. Support rural women to produce and transform food 
2. Increase rural women’s management capacity  for efficient agricultural production  
3. Creation of cooperatives 
4. Contribute to increasing household revenue and living conditions 

 
Justification as Priority 

Increasing the economic productivity of the rural poor is largely about enabling women 
to realize their socioeconomic potential more fully and improve their own and their 
families’ quality of life. This project will address the Millennium Development Goal 
number 1, which is to eradicate extreme poverty and hunger as well as the Goal 
number 7 on environmental sustainability. Regarding Goal number 7, the project will 
particularly address the sub-title on access to improved water source. 
 
Direct Beneficiaries 

Rural women and their family 
Rural local markets and buyers 
 
Constraints 

Organize NGOs, associations of women and create cooperatives to ensure project 
sustainability 
 
Key players 

• Ministry of Social Affairs and Women’s Rights 
• Ministry of Agriculture 
• Ministry of Fisheries and Environment 
• Ministry of Interior and Local Corporations  
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• FAO 
 
Nature of the Project 
 
Community participation and mobilization effort: 2 campaigns of sensitization and 2 
social mobilization campaigns 
Participatory Rural Appraisal activities 
Institutional and technical strengthening for 45 agrupaciones and four cooperatives that 
will participle in the project  
Training for 45 agrupaciones in agricultural techniques  
Workshops to train 37 trainers 
Institutional strengthening of the project management unit in planning, management, 
statistics, and computer skills 
4 Vehicles 
7 computers (printers and software) 
 
Estimated budget 2007/2008: 
Approx. CFS 550,000,000 
             USD 1,100,000 
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Institutional Strengthening for the Ministry of Social Affairs and Women’s Rights 
 
 

Summary Description and Immediate Objectives 

This project is intended to improve the overall performance of the Social Affairs and 
Gender sector.  The activity will focus on the conduct of a formal institutional analysis of 
the MINASPROM as well as institutional and capacity building activities. 
 
General Objective 
 
Institutional and technical strengthening of the Ministry of Social Affairs and Women’s 
Rights 
 
Specific Objectives 

1 Identify and define the key functional areas of responsibility for the MINASPROM 
and prepare summary position descriptions with Full Time Equivalent (FTE) 
analysis of effort needed to fulfill the responsibilities of those positions. 

2 Identify needed skills and current capacities for staffing the key functional areas 
at the upper to mid-level administration, characterized by disparities in needed 
skills and potential sources of needed skills other than training. 

3 Identify needed programs and potential suppliers, including private sector NGO 
and multilateral entities, as well as schedules and costs for formal training in 
educational administration with emphasis on budgeting, financial management, 
performance monitoring, technology transfer and communication. 

4 Identify types and sources of technical assistance for on-the-job training of upper 
and staff level administrators in the education sector, with emphasis on 
development of financial management, monitoring, evaluation and 
communication skills, including private sector, NGO and multilateral entities. 

5 Preparation of a detailed Institutional Development Plan in sufficient detail for 
immediate execution, including the following elements: 

- Schedule 
- Budget 
- Assignments of responsibility 
- Material needs, including information management technology and 

hardware 
- Procurement methods, including documentation, and  
- Evaluation plans 

 
Direct Beneficiaries 

MINASPROM’s upper and mid-level administrative staff. 
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Justification as Priority 

The Ministry of Social Affairs and Women’s Rights will require extensive technical 
assistance to fulfill its mission and scope. The Ministry is critically limited in its ability to 
engage not only in the development of short, medium or long-term goals and objectives, 
but also in its capacity to implement its multisectoral national action plan in an organized 
way.  This project will directly and indirectly address the Millennium Development Goal 
number 3, which is to promote gender equity. 
 
Key players 

Technical assistance  
Ministry of Social Affairs and Women’s Rights  

 
Nature of the Project 
 
Institutional capacity needs in the following areas for the Ministry personnel (30 persons 
in total): 
Administrative management (15 persons) 
Human resource management (8 persons) 
Management Information Systems (10 persons) 
Program Analysis, Planning, and Implementation (10 persons) 
Financial planning capacity (6 persons) 
Facilities rehabilitation and maintenance 
10 computers (printers and software) 
 
Estimated budget 2007/2008: 
Approx. CFS 200,000,000 
   USD 400,000 
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Modernization of Job Training Centers for Women and Adolescents – Response 
to Young Adults’ High Drop-Out Rates 

 

 
Summary Description and Immediate Objectives 

As part of female literacy, the Ministry will also address the issue of adolescents 
prematurely leaving the education system due to forced marriages and/or early 
pregnancies, among other barriers to their education. The project aims to offer women 
and young adults the opportunity to go back to school and receive vocational and 
technical training. 
 
General Objective 
Refurbish and revise existing curricula of training centers for women and young adults 
 
Specific Objectives 

1. Rehabilitation of four training centers  
2. Revision of existing curricula  
3. Introduction of new courses. For instance, introduction of new courses in science 

and technology for women and adolescents 
4. Support literacy activities for women (in the framework of the National Project on 

Women’s Literacy) 
5. Promote women empowerment through their integration into the job market 

 
Justification as Priority 

Address the high drop-out rate among young women and the high rate of 
unemployment among women. This project will address the absence of link between 
training curricula offered in the job training centers and the labor market of EG. This 
project will address the Millennium Development Goal number 2, which is to achieve 
universal primary education and as a sub-title to address youth illiteracy rate. The 
project will also meet Goal number 8, which is to develop a global partnership for 
development and has, as a sub-title, to address youth unemployment.  
 
Direct Beneficiaries 

Adults and adolescents who have left the education system early 
 
Constraints 

Mobilize the target population 
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Key players 

• MINASPROM 
• Ministry of Education, Science and Sports 
• Ministry of Interior and Local Corporations 
• UNICEF 
• UNFPA 

 
Nature of the Project 
 
Reconditioning and renovation of four job training centers 
Revision of existing curricula and introduction of 9 new courses, including basic science 
and technical skills 
Three workshops for 35 trainers 
Institutional strengthening of the four job centers’ administrative and management units 
in planning, management, statistics, and computer skills 
9 computers (printers and software) 
 
Estimated budget 2007/2008: 
Approx. CFS 1,100,000,000 
   USD 2,200,000 
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Improvement of Orphans’ Living Conditions 
 
 
Summary Description and Immediate Objectives 

The project aims to support the MINASPROM’s effort in coordinating the functioning of 
orphanages. It will address the lack of organization of these institutions and provide 
them with the necessary adequate equipment and services.  
 
General Objectives 
Support orphanages to ensure that orphans receive adequate treatment 
 
Specific Objectives 
Make sure that each orphanage functions properly and that each orphan receives the 
following: 

1. Regular medical visits; 
2. A dining room;  
3. A recreational space; 
4. An infirmary/pharmacy and the services of a nurse; 
5. Adequate Nutrition supplement to ensure good physical and mental development 

of children; make sure that orphans have their own dormitory and bed 
 
Justification as Priority 

Orphanages are under the responsibility of the MINASPROM and are facing dire 
situations. There is an urgent need to address those issues to ensure that the orphans 
receive fair and adequate treatments. This project will address the Millennium 
Development Goal number 4, which is to achieve reduce child mortality. 
 
Direct Beneficiaries 

• Orphans 
• Orphanages 

 
Constraints 

Help orphanages manage their institution in a transparent way  
 
Key players 

• MINASPROM 
• Ministry of Health 
• Ministry of Education, Science and Sports 
• UNICEF 
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Nature of the Project 
 
Reconditioning and renovation of three orphanages 
Train the orphanages’ personnel (16 persons) in early childhood specificities 
Train orphanage personnel in providing adequate nutrition supplement to ensure good 
physical and mental development of children 
Institutional and technical strengthening of the orphanages’ administrative and 
management units, in order for them to function in a more transparent way 
Provide each orphanage with: 1 computers (printers and software); regular medical 
visits; a decent playing ground; the services of a nurse 
 
Estimated budget 2007/2008: 
Approx. CFS 900,000,000 
   USD 1,800,000 
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Study on the Socio-Economic Situation of Women in Equatorial Guinea 
 
 

Summary Description and Immediate Objectives 

This project aims to conduct a comprehensive study on the situation of women. Such a 
study has never been conducted in Equatorial Guinea and would permit the 
MINASPROM, other line Ministries, and the donor community to have access to reliable 
data on women. 
 
General Objectives 
Assess the actual socio-economic situation of women in Equatorial Guinea (baseline 
study) 
 
Specific Objectives 
1. Update data on the living conditions of women at the national level 
2. Identify barriers to a better involvement of women into the Equato-Guinean society 

and labor market 
3. Identify ways to promote a better integration of women into the country’s 

development efforts 
 
Justification as Priority 

Currently there are do recent data on the situation of women in Equatorial Guinea, 
which makes it difficult to address their specific needs. This project will address the 
Millennium Development Goal number 3, which is to promote gender equity. 
 
Direct Beneficiaries 

Women of EG 
 
Constraints 

Identify and train the field interviewers and gather reliable data 
 
Key players 

• MINASPROM 
• Ministry of Interior and Local Corporations 
• UNICEF 
• UNFPA 
• FAO 
• UNDP 

 
Nature of the Project 
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Detailed design of the study 
Methodology development 
Staffing: 1 Gender specialist/social scientist  
Field interviewers’ mobilization: 16 persons  
 
Estimated budget 2007/2008: 
Approx. CFS 200,000,000 
   USD 400,000 
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Study on the Situation of the Elderly in Equatorial Guinea 
 
 

Summary Description and Immediate Objectives 

This project aims to conduct a comprehensive study on the situation of the elderly in 
EG. Such a study has never been conducted in Equatorial Guinea and would permit the 
MINASPROM, other line Ministries, and the donor community to have access to reliable 
data on the elderly. 
 
General Objectives 
 
Assess the situation of the elderly so as to address their specific needs 
 
Specific Objectives 
 
1. Collect disaggregated data on the living conditions of the elderly at the national level 
2. Develop concrete responses to the problems of this vulnerable group, in particular in 

rural areas 
 

Justification as Priority 

Currently there are do recent data on the situation of women in Equatorial Guinea, 
which makes it difficult to address their specific needs. This project will indirectly 
address the Millennium Development Goal number 1, which is to eradicate extreme 
poverty and hunger by providing reliable data on this vulnerable population group.  
 
Direct Beneficiaries 

The elderly 
 
Constraints 

Identify and train the field interviewers and gather reliable data 
 
Key players 

• MINASPROM 
• Ministry of Health  
• Ministry of Interior and Local Corporations 
• UNFPA 
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Nature of the Project 
 
Detailed design of the study 
Methodology development 
Staffing: 1 Social Scientist  
Field interviewers’ mobilization: 9 persons  
 
Estimated budget 2007/2008: 
Approx. CFS 150,000,000 
   USD 300,000 
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ANNEX 12 WATER AND 
SANITATION SECTOR 
PRIORITIES AND PROJECT 
PROFILES  
 
 
The TSP team has identified 2 priority areas for action in the sector, many of which are 
already subject to planned or active interventions on the part of government institutions 
and collaborating entities, as follows:   
 
- Support for Water and Sanitation Projects in Malabo and Bata 
- Program to Provide Potable Water to Rural Areas 
- Program for Potable Water and Sanitation for Schools 
- Program for Trash Pickup in Malabo and Bata 
 
Water borne diseases trigger 22% of all health consultations in EG and cause 16% of 
deaths in children under 5, making it the second deadliest disease for children after 
malaria.  Water borne diseases are essentially diseases of poverty and lack of 
education and as such are almost entirely preventable, and the country needs an 
adequate source of potable water along with an adequate system for human waste 
disposal to address these issues. 
 
It is estimated that 56% (Ministry of Social Affairs and Women’s Rights 2000) of the 
population on Bioko Island has access to running water in the house but it is generally 
not potable.  The data actually seems rather high.  On the mainland, only 1% of 
individuals have access to running water, while 66% have access to a river or a 
traditional well, and 25% have access to spring or improved well water.  There is a 
critical lack of potable water throughout the country even in Malabo where the water 
frequently shuts off in the dry season. One reason for this, according to the Municipality 
of Malabo, is that the new communities are tapping into an already overburdened 
system.  In some of the shantytowns, the taps have been unauthorized and cause 
tremendous leakage. Most of the schools lack a source of potable water. The critical 
needs with regards to preventing water borne diseases are: 
 

• Construction of reliable sources of potable water in Malabo and Bata; 
• Assure that rural families have access to potable water at a reasonable distance 

from the home; and 
• Assure that each student and teacher has potable water in the school. 
• Assure that students and teachers have improved hygiene conditions at schools. 
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Inadequate disposal of sewage is related contributor for disease. The city of Malabo 
relies on an antiquated sewer system left over from colonial days that currently 
evacuates waste into the ocean.  We were informed that the integrity of the pipes has 
been compromised and the waste contaminates the potable water system. It is 
estimated that 19% of homes in Malabo use an improved outdoor latrine. In the rural 
areas 77% of families use improved latrines, while 23% of families use a pit latrine with 
no lid. 
 
In meetings with the mayoral office we were informed that there are proposals on the 
table through outside contractors to replace the aging water and sewer system.  It is not 
know if the projects will move forward, but they should be considered a high priority, 
because solving the country’s water and sewer sanitation problems would go a long 
way to reducing disease.  The Ministry of Health and Social Welfare estimates that if 
potable water is provided and basic sanitation issues were solved, 40% of all health 
issues overall would be resolved. 
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Support for Water and Sanitation Projects in Malabo and Bata 

 

Summary Description and Immediate Objectives 

The project will provide support for the Mayors’ offices of Malabo and Bata, and the 
central government of Equatorial Guinea in expediting civil design and constructing 
contracts. Training will cover standard instruments such as Build Own Operate and 
Build Own Transfer, and would cover phases of needs assessment, design, bid 
document preparation, advertising, competitive bid analysis, awarded and contract 
negotiations, monitoring and quality control, cost and schedule management, and 
change order/scope management. 
 
Justification 
Staff has limited capacity to oversee the tendering process and to manage this type of 
large-scale infrastructure program. 
This project will contribute to achieve the following Millennium Development Goals 
objectives: 
Objective 4 - Reduce child mortality and 
Objective 7 - Ensure Environment sustainability  
 
Direct Beneficiaries 
 

• Employees of the Malabo and Bata municipal governments 
 
Key players 

• Ayuntamientos of Malabo and Bata (lead actors) 
• Ministry of Interior and Local Corporations 
• Ministry of Planning, Economic Development and Public Investment 
• Ministry of Health and Social Welfare 
  

Potential Additional Involvement 

• Commercial Sections of Bilaterals 
• Industry Representative Groups 
• Spanish Cooperation 
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Nature of the project 
 
4 workshops are planned to train 20 technical staff of Municipalities of Bata and Malabo 
2 workshops on projects preparation 
80 training manuals produced  
Equipments and materials delivered to Municipalities 
 
Estimated budget 2007: 
Approx. CFA 60,000,000 

  USD 120,000 
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Program to Provide Potable Water to Rural Areas  
 

Summary Description and Immediate Objectives 

This program addresses the lack of access to potable water in rural areas.  
 
Development Plan  

• Assessment of access to potable water 
• Assessment of internal capacity to implement program and the need for outside 

resources 
• Identification of appropriate technology for water wells and hand pumps, in 

consideration of ease of maintenance, repair and replacement. Consider 
possibility of producing hand-pumps in EG. 

• Evaluate possibility of training and hiring local well diggers to dig and maintain 
wells.  Compare with cost of hiring large-scale private contractors or government 
public works 

• Justification for prioritization of villages. 
• Plan for sustainability of project include how to promote community ownership 
• Recommendation for sanitation education campaign including content and 

dissemination  
• Training plan for administrative staff and possibly well diggers 
• Budget and timeline 

 
Objectives 
 

• Reduce burden of water-borne disease 
• Reduce incidence of diarrheic diseases in all age groups especially children 

under the age of 5 
• Reduce loss of productivity due to ill health 
• Increase girls school attendance by reducing time spent supplying water to the 

family 
 
Justification 

The provision of water is overwhelmingly women’s responsibility and burden, which 
limits energy and time needed to focus on education, family health and other needs. 
This project will contribute to achieve the following Millennium Development Goals 
objectives: 
Objective 2 - Achieve Universal Primary School 
Objective 4 - Reduce child mortality and 
Objective 7 - Ensure Environment sustainability  
 
Direct Beneficiaries 

Rural population, especially women and children 
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Constraints 

Because providing water is overwhelmingly a women’s burden it is essential that 
women be consulted and involved at every step of the way. 
 
It is essential that the program be focused on providing a source of water that will be 
owned and maintained by the community and that can be easily maintained and 
repaired with tools and parts that are readily available. 
 
Key players 

• Ministry of Interior and Local Corporations 
• Ministry of Health and Social Welfare 
• Ministry of Social Affairs and Women’s Rights  
• Ministry of Education, Science and Sports 
• National Committee for Access to Potable Water 
• Committees to Manage Water Wells 
• Ministry of Fisheries and Environment 
• UNICEF 
• WHO 

 
 
Nature of the project 
 
The principal output of this project is the construction of 40 water wells 
30 water pumps will be rehabilitated and 80 water committees established in both 
regions. 
30 workshops are planed to train community leaders and local authorities 
50 pumps will be provided to communities under the leadership of local authorities  
600 manuals will be produced to complement training materials to deliver to committees 
members. 
 
 
Estimated budget 2007/2008: 
Approx. CFA 1,000,000,000 
      USD 2,000,000 
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Program for Potable Water for Schools 
 

Summary Description and Immediate Objectives 

The program will provide potable water in all preschools, elementary and secondary 
schools.  
 
Development Plan 
 

• Assessment of school water infrastructure  
• Identify and define the key functional areas of responsibility required for the 

Program for Potable Water for Schools and prepare summary position 
descriptions with Full Time Equivalent (FTE) analysis of effort needed to fulfill the 
responsibilities of those positions 

• Assessment of internal capacity to implement program and the need for outside 
resources 

• Identification of appropriate technology for water wells and hand pumps – should 
consider ease of maintenance, repair and replacement 

• Evaluate possibility of training and hiring local well diggers to dig and maintain 
wells.  Compare with cost of hiring large-scale private contractors 

• Training plan for administrative staff and possibly well diggers 
• Budget and timeline 

 
Objectives 
 

• Reduce burden of water-borne disease 
• Improve school attendance from reduced absenteeism because of ill health 

 
Justification 

Water-borne diseases (including diarrhea, parasitic infection, and typhoid) are a major 
cause of illness among young people in EG.  Most of the schools lack a reliable source 
of potable water.  By providing a secure source of water in the schools the majority of 
children in EG benefit from improved hygiene. 
 
This project will contribute to achieve the following Millennium Development Goals 
objectives: 
Objective 2 - Achieve Universal Primary School 
Objective 4 - Reduce child mortality and 
Objective 7 - Ensure Environment sustainability  
 

Direct Beneficiaries 

• Preschool children 
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• Primary school children 
• Secondary school children 
• Teachers 

 

Constraints 

The project must address the issues of sustainability and determine how to ensure that 
the wells and pumps are adequately maintained. 
 
Key players 

• Ministry of Education, Science and Sports  
• Ministry of Health and Social Welfare 
• National Committee for Access to Potable Water 
• Ministry of Interior and Local Corporations 
• Ministry Fisheries and Environment 
• UNICEF 
• UNDP 
• WHO 
• Dirección General de Enseñanza Primaria y Alfabetización 
• Dirección Nacional de Educación Preescolar 
• Dirección General de Enseñanza Secundaria 
• Periferal Committees for Management of Water Wells 

 
Potential Additional Involvement 

• Spanish Cooperation (AECI) 
• FERS 
• EnterpriseWorks (formerly Appropriate Technology International) has a track 

record of designing locally made pumps and providing capacity building 
• The Canadian NGO CAWST provides training and sanitation programs 
• Companies of oil sector 
 

Nature of the project 
 

This project will ensure the construction of 40 water wells in schools 
12 water pumps will be rehabilitated 
300 members of Asociacion de Padres de Alumnos (APA) will be trained on water 
utilization 120 teachers trained on adequate use of water. 
40 pumps will be provided to schools   
500 manuals will be produced to complement training materials to deliver to APA’s 
members and teachers. 

 
Estimated budget 2007/2008: 
Approx. CFA 100,000,000 

  USD 2,000,000  
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Program for Sanitation in Schools  
 

Summary Description and Immediate Objectives 

• UNICEF is currently implementing a project for constructing latrines at schools in 
coordination with Ministry of Education, Science and Sports and Mobil Equatorial 
Guinea which has provided funds for this project. As with all projects, this effort 
must include a capacity building and sustainability component to ensure that the 
latrines will be maintained and that there will be funds to rebuild them as they 
deteriorate.  As with project Program for Potable Water for Schools, it is 
important that the latrines and toilets be of locally available material that is easy 
and inexpensive to maintain.  There is also the opportunity to train local 
contractors in latrine building and the possibility of incorporating a micro 
enterprise component to fund and train small-scale private contractors. 

 
Development Plan 

• Assessment of school sanitation infrastructure  
• Identify and define the key functional areas of responsibility required for the 

Program for Sanitation in Schools and prepare summary position descriptions 
with Full Time Equivalent (FTE) analysis of effort needed to fulfill the 
responsibilities of those positions 

• Assessment of internal capacity to implement program and the need for outside 
resources 

• Identification of appropriate technology and design for latrines – should consider 
ease of maintenance, repair and replacement 

• Evaluate possibility of training and hiring local laborers to build and maintain 
latrines. Compare with cost of hiring large-scale private or government 
contractors.  

• Training plan for administrative staff and for latrine construction 
• Budget and timeline 

 
Objectives*  

• Construction of child-sized latrines for preschools (estimated at 1 latrine per 32 
children) 

• Construct of  toilets for teachers of preschools 
• Construct of  latrines for primary school students and toilets for staff 
• Construct of  toilets for students and teachers of secondary schools 

 
* From Ministry of Education, Science and Sports project profiles 
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Justification 

Water-borne diseases (including diarrhea, parasitic infection, and typhoid) are a major 
cause of illness among young people in EG.  Most of the schools lack adequate latrines 
for the children and the teachers.  By providing sanitary latrines, the project prevents the 
spread of disease through human waste among students. 
This project will contribute to achieve the following Millennium Development Goals 
objectives: 
Objective 2 - Achieve Universal Primary School 
Objective 4 - Reduce child mortality and 
Objective 7 - Ensure Environment sustainability  
 
Direct Beneficiaries 

• Preschool children and teachers 
• Primary school children and teachers 
• Secondary school children and teachers 

 
Constraints 

The project must address the issues of sustainability and determine how to ensure that 
the latrines and toilets are adequately maintained. 
 
Key players 

• Ministry of Education, Science and Sports  
• Ministry of Health and Social Welfare 
• National Committee for Access to Potable Water 
• Ministry of Interior and Local Corporations 
• Ministry of Fishing and Environment 
• UNICEF 
• WHO 
• Direccion General de Ensenanza Primaria y Alfabetizacion 
• Direccion Nacional de Educacion Preescolar 
• Direccion General de Ensenanza Secundaria 
• Centro Directivo del Ministerio de Educaccion y Ciencia 

 

Potential Additional Involvement 

• Spanish Cooperation (AECI) 
• FERS 
• The Canadian NGO CAWST provides training and sanitation programs 
 

 
Nature of the project 
This project will ensure the construction of 200 latrines in schools 
35 latrines will be repaired 
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300 members of Asociacion de Padres de Alumnos (APA) will be trained on latrine 
utilization 120 teachers trained on adequate use of letrines. 
Building materials will be provided to schools   
500 manuals will be produced to complement training materials to deliver to APA’s 
members and teachers. 

 
Estimated budget 2007/2008: 
Approx. CFA 282,500,000 

  USD 565,000  
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Program for Trash Pickup in the Cities of Malabo and Bata  
 

Summary Description and Immediate Objectives  

This program seeks to guarantee in an ongoing manner the sanitation and clean-up 
activities in the urban environment of the capital city of Malabo and the second largest 
city of Bata.  The aim is to eradicate epidemics produced by the noxious effects of 
unsanitary conditions.  
 
Objectives 
 
Guarantee the cleaning, with a selective pickup and treatment of trash in Malabo and 
Bata, including their respective neighborhoods. The term “cleaning” refers specifically 
to:   

• Cleaning the bottom of building sites and public zones whether containing 
construction or not 

• Selective pick-up of trash, plants and other wastes; their removal and 
treatment in the trash dumps  

• Prohibiting mechanic shops and carpenters from operating in the urban 
quarter and in public roadways  

• Prohibiting the repair of vehicles in public roadways  
• Whatever other task that contributes to environmental sanitation  
• Cleaning and maintenance of sewer system 
• Maintenance of trash dumps 
• Cleaning of the rivers that cross the cities of Malabo and Bata in their 

respective neighborhoods  
 
Justification 
  
The Government of Equatorial Guinea considers this project to be a priority, with the 
view that the proposed objectives will ensure a state of social, mental, physical and 
economic well-being. 
This project will contribute to achieve the following Millennium Development Goals 
objectives: 
Objective 2 - Achieve Universal Primary School 
Objective 4 - Reduce child mortality and 
Objective 7 - Ensure Environment sustainability  
 
Direct Beneficiaries 
All the inhabitants of Malabo and Bata, without exception.  
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Restrictions 
 
The Government of Equatorial Guinea must guarantee sufficient economic subsidies 
and equipment to the cleaning campaigns, and the maintenance of the trash dumps 
until the end of the project.   
 
Key Players 
 

• Ministry of Interior and Local Corporation 
• Municipal Councils of Malabo and Bata  
• Community of neighbors 

 
Additional Potential Involvement 
 

• Ministry of Fisheries and Environment 
• National and International NGOs 

 
Nature of the project 
 
This project is focus on providing cleaning services in both cities, Malabo and Bata. 
20 members of City Halls of Malabo and Bata will be trained on Management  
6 lorries and others cleaning equipments and material will be provided  
Mass media campaign will help to sensitize citizens of both cities 
Information materials will be produced and placed in strategic points of the cities 
 
Estimated budget 2007/2008: 
Approx. CFA 10,500,000,000 

  USD  21,000,000
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Program to Promote Health Education through Mass Media  
 
 
Project Description and Objectives 
Comprehensive radio education project to include assessment of national capacity to 
use mass media (radio) for education, multisectoral coordination and capacity building 
to develop content for disease prevention education. 
 
Program components 
 
Development Plan 

Assessment of capacity to develop and broadcast content within local radio stations, 
Ministry of Information, Tourism and Culture, MINSABS, MINEDUC, MINASPROM  
Description of educational content to be developed and description of radio-based 
programs 
Identification and definition of functional areas of responsibility, staffing and effort (FTE) 
needs, capacity assessment and training plan, procurement needs and procurement 
plans, 
Characterization of radio use, and distribution 
Assessment of effectiveness of radio as an educational tool particularly for rural 
communities and recommendations for next steps 
Assessment of availability of radio content from other sources including NGOs, multi 
and bi-laterals nationally and overseas, including Latin America 
Budget for proposed programmatic activity  
 
Implementation of Development Plan 
 
Objectives  

To increase coverage of health prevention education particularly in rural areas 
To provide a low-cost and effective approach to ongoing training 
To accelerate the speed and effectiveness of communicating with at-risk communities 
around health and education issues 
 
Justification 
 
Equatorial Guinea lacks an effective, low cost means of communicating with the general 
population. Access television and, to a lesser extent, radio is severely limited in rural 
areas (representing more than 60% of population).  Health education dissemination 
relies on traditional communication approaches: via Neighborhood Associations and 
Community Councils (UNICEF).  Use of radio to disseminate health information, 
including malaria and AIDS prevention, would rapidly accelerate the speed and 
coverage.  
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As a Spanish-speaking country, EG can also leverage the wealth of content available in 
Latin and Central America as well as Spain.   
 
This project will contribute to achieve the following Millennium Development Goals 
objectives: 
Objective 1 – Eradicate extreme poverty and hunger 
Objective 2 - Achieve universal primary school 
Objective 3 - Reduce child mortality and 
Objective 4 - Reduce child mortality and 
Objective 5 – Improve Maternal Health 
Objective 6 – Combat HIV/AIDS, malaria and other diseases 
Objective 7 - Ensure Environment sustainability  
 
Direct Beneficiaries 
 
Rural communities 
Workers in Health, Education and Municipalities 
At-risk groups 
 
Key players 
 
Ministry of Information, Tourism and Culture (lead actor) 
Ministry of Interior and Local Corporations 
MINSABS 
MINEDUC 
MINASPROM 
 
Potential Additional Involvement 
WHO 
UNFPA 
UNICEF 
Existing bilateral and multilateral program staff NGOs and other research organizations 
Private sector donors  
 
Nature of the project 
 
This project will deliver education and information for communities in rural areas of four 
provinces. 
80 radio programs will be produced and delivered 
10 television programs produced  
30 technical staffs trained on communication issues  
Rural radios provided with equipments and materials   
 
Estimated budget 2007/2008: 
Approx. CFA 20,000,000 

  USD 40,000 
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ANNEX 13 DESCRIPTION OF 
CROSS-CUTTING TRAINING 
PROGRAMS 
 

Strategic Planning 
 
Schedule 

• To be scheduled 
 
Language 

• Spanish 
 
Objective 
The course mentioned above, presented by The Fund’s team of technical advisors, has 
two variants: a one-week version at The Fund office in Malabo and a one-day version at 
the GREG training centers. It is designed primarily for 20 GREG officials whose main 
responsibility is the preparation, execution and reporting of social public expenditures 
for the Fund for Social Development. 
 
Course Description  
The course focuses on the conceptual and operational framework of strategic planning 
that is consistent with the Guidelines for Public Expenditure Management and the Code 
of Good Practices on Fiscal Transparency. Basic concepts and practices are dealt with 
in the context of budgeting. The course is organized around a series of case studies, 
each a self-contained exercise based on Government regulations and accounts and 
other data sources. 
 
 

Budget Preparation, Execution and Reporting  
 
 
Schedule  

• March 26-30, 2007. Budget preparation  
• April 9-13, 2007. Budget execution 
• April 23-27, 2007. Cash Management and Financial Planning 

 
Language 

• Spanish 
Objective 
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Each course mentioned above, presented by The Fund’s team of technical advisors, 
has two variants: a one-week version at The Fund office in Malabo and a one-day 
version at the GREG training centers. Each is designed primarily for 20 GREG officials 
whose main responsibility is the preparation, execution and reporting of social public 
expenditures for the Fund for Social Development. 
 
Course Description  
Each course focuses on the conceptual and operational framework of budget 
preparation, execution and reporting for the Fund for Social Development presented in 
the Guidelines for Public Expenditure Management and the Code of Good Practices on 
Fiscal Transparency. Basic concepts, accounting principles, and detailed classifications 
are dealt with in the context of budgeting. Each course is organized around a series of 
case studies, each a self-contained exercise based on government regulations and 
accounts and other data sources. 
 
Intermediate and Final Outputs 
Intermediary outputs include the organization and delivery of training courses and 
workshops, preparation of training materials and support to the training activities of 
others. Final outputs include an enhanced set of skills for 20 GREG officials whose 
main responsibility is the preparation, execution and reporting of social public 
expenditures for the Fund for Social Development. 
 
 

Program and Project Management  
 
 
Schedule  

• To be scheduled 
 
Language 

• Spanish 
 
Objective 
The course mentioned above, presented by The Fund’s team of technical advisors, has 
two variants: a one-week version at The Fund office in Malabo and a one-day version at 
the GREG training centers. It is designed primarily for 20 GREG officials whose main 
responsibility is the preparation, execution and reporting of social public expenditures 
for the Fund for Social Development. 
 
Course Description  
The course focuses on the conceptual and operational framework of Project planning 
and management that is consistent with the Guidelines for Public Expenditure 
Management and the Code of Good Practices on Fiscal Transparency. Basic concepts 
and practices are dealt with in the context of budgeting. The course is organized around 
a series of case studies, each a self-contained exercise based on government 
regulations and accounts and other data sources. 
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Intermediate and Final Outputs 
Intermediary outputs include the organization and delivery of training courses and 
workshops, preparation of training materials and support to the training activities of 
others. Final outputs include an enhanced set of skills for 20 GREG officials whose 
main responsibility is the preparation, execution and reporting of social public 
expenditures for the Fund for Social Development. 
 
 

Program and Project Appraisal  
 
Schedule  

• To be scheduled 
 
Language 

• Spanish 
 
Objective  
The course mentioned above, presented by The Fund’s team of technical advisors, has 
two variants: a one-week version at The Fund office in Malabo and a one-day version at 
the GREG training centers. It is designed primarily for 20 GREG officials whose main 
responsibility is the preparation of social public expenditures for the Fund for Social 
Development. 
 
Course Description  
The course focuses on the conceptual and operational framework of Project Appraisal 
that is consistent with the Guidelines for Public Expenditure Management, the Manual 
for Investment Operations and the Code of Good Practices on Fiscal Transparency. 
Basic concepts and practices are dealt with in the context of budgeting. The course is 
organized around a series of case studies, each a self-contained exercise based on 
government regulations and accounts and other data source. 
 
Intermediate and Final Outputs 
Intermediary outputs include the organization and delivery of training courses and 
workshops, preparation of training materials and support to the training activities of 
others. Final outputs include an enhanced set of skills for 20 GREG officials whose 
main responsibility is the preparation of social public expenditures for the Fund for 
Social Development. 
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